

# **REVISIONS TO 2006-2012 STIP**

## **HIGHWAY PROGRAM**

### **STIP MODIFICATIONS**

#### **DIVISION 1**

- |            |   |                                       |
|------------|---|---------------------------------------|
| 1. R-4429A | SR 1222 (Tulls Creek Road), NC 168 to Bridge No. 4 over Tulls Creek, Currituck County. Upgrade existing roadway. Delayed construction, SFY 06 to SFY 07 to reflect revised dates provided by Fiscal Model.              | Construction SFY 07 - \$3,350,000 (S) |
| 2. R-4929C | SR 1222 (Tulls Creek Road), SR 1214 (Guinea Road) to SR 1216 (Puddin Ridge Road), Currituck County. Upgrade existing roadway. Delayed construction, SFY 06 to SFY 07 to reflect revised dates provided by Fiscal Model. | Construction SFY 07 - \$2,300,000 (S) |
| 3. R-4452  | SR 1110 (Old Columbia Road), SR 1114 westward to end of existing pavement, Tyrrell County. Upgrade roadway. Delayed construction, SFY 06 to SFY 07 to reflect revised dates provided by Fiscal Model.                   | Construction SFY 07 - \$650,000 (S)   |
| 4. B-3426  | SR 1224, Replace Bridge No. 2 over Joyce Creek, Camden County. Construction delayed, SFY 06 to SFY 07 to reflect revised dates provided by Fiscal Model.  | Construction SFY 07 - \$375,000 (S)   |
| 5. B-4073  | SR 1226, Replace Bridge No. 13 over Dillard Creek, Chowan County. Delayed right of way, FFY 06 to FFY 07 to reflect revised dates provided by Fiscal Model. Construction remains in FFY 07 as programmed.               | Right of way FFY 07 - \$64,000 (NFA)  |
| 6. B-4150  | SR 1118, Replace Bridge No. 67 over Ahoskie Creek, Hertford County. Delayed right of way, FFY 06 to FFY 07 to reflect revised dates provided by Fiscal Model. Construction remains in FFY 07 as programmed.             | Right of way FFY 07 - \$5,000 (NFA)   |

#### **DIVISION 2**

- |           |  |   |
|-----------|--|---|
| 1. B-4025 | SR 1925, Replace Bridge No. 39 over Creek, Beaufort County. Delayed right of way and construction, FFY 06 to FFY 07 to reflect revised dates provided by Fiscal Model.                                   | Right of way FFY 07 - \$ 25,000 (NFA)<br>Construction FFY 07 - <u>\$675,000</u> (NFA)<br>Total Cost ----- \$700,000 (NFA) |
| 2. B-4086 | SR 1111, Replace Bridge No. 10 over Brices Creek, Craven County. Delayed right of way, FFY 06 to FFY 07 to reflect revised dates provided by Fiscal Model. Construction remains in FFY 07 as programmed. | Right of way FFY 07 - \$45,000 (NFA)  |

**ITEM N**

- |           |  |  |
|-----------|--|--|
| 3. B-4236 | SR 1541, Replace Bridge No. 121 over Grindle Creek, Pitt County. Construction delayed construction, FFY 06 to FFY 07 to reflect revised dates provided by Fiscal Model.    | Construction FFY 07 - \$525,000 (NFA)  |
| 4. B-4237 | SR 1723, Replace Bridge No. 25 over Fork Creek, Pitt County. Delayed right of way and construction, FFY 06 to FFY 07 to reflect revised dates provided by Fiscal Model.    | Right of way FFY 07 - \$ 32,000 (FA)<br>Construction FFY 07 - <u>\$650,000</u> (FA)<br>Total Cost ----- \$682,000 (FA) |
| 5. F-4405 | NC 12, Parking and roadway work at Cedar Island Ferry Terminal, Carteret County. Delayed construction, SFY 06 to SFY 07 to reflect revised dates provided by Fiscal Model. | Construction SFY 07 - \$1,000,000 (S)  |

**DIVISION 3**

- |           |  |                                      |
|-----------|--|--------------------------------------|
| 1. B-4108 | SR 1826, Replace Bridge No. 188 over Nine Mile Creek, Duplin County. Delayed right of way, FFY 06 to FFY 07 to reflect revised dates provided by Fiscal Model. Construction remains in FFY 07 as programmed. | Right of way FFY 07 - \$30,000 (NFA) |
|-----------|--|--------------------------------------|

**DIVISION 4**

- |            |  |   |
|------------|--|---|
| 1. R-4418  | US 64, US 70, US 117, US 158 and US 264, National Highway System Guardrail Rehabilitation, Edgecombe, Halifax, Johnston, Wayne and Wilson Counties. Upgrade substandard guardrail, end treatments and bridge anchor units. Delayed construction, FFY 06 to FFY 07. Division needs additional time to define project scope. | Construction FFY 07 - \$310,000 (NHS)   |
| 2. B-4164  | NC 96, Replace Bridge No. 52 over Little Swamp, Johnston County. Delayed right of way, FFY 06 to FFY 07 to reflect revised dates provided by Fiscal Model. Construction remains in FFY 07 as programmed.   | Right of way FFY 07 - \$55,000 (FA)   |
| 3. E-4922  | Elm City, Wilson County. Relocation and renovation of the CSX Transportation Train Depot on Broad Street between Main and Nash Streets. Delayed construction, FFY 06 to FFY 07. City needs additional time to complete environmental document.   | Construction FFY 07 - \$258,040 (STPE)<br>Construction FFY 07 - <u>\$ 64,510</u> (O)<br>Total Cost ----- \$322,550 (STPE/O) |
| 4. SI-4803 | US 301, Realign the crest vertical curve north of SR 2141, Johnston County. Delayed right of way and construction, FFY 06 to FFY 07. Division needs additional time to resolve utility conflicts.  | Right of way FFY 07 - \$ 45,000 (SG)<br>Construction FFY 07 - <u>\$405,000</u> (SG)<br>Total Cost ----- \$450,000 (SG)      |

**DIVISION 5**

- |            |  |   |
|------------|--|---|
| 1. R-2814A | US 401, SR 2044 (Ligon Mill Road) to north of SR 2226 (Jonesville Road), Wake County. Widen to multi-lanes. Delayed right of way, FFY 06 to FFY 07. Planning needs additional time to acquire planning document approval. Construction remains in FFY 09 as programmed.              | Right of way FFY 07 - \$2,621,000 (STP)   |
| 2. E-4760  | Warrenton, US 158 Business, Spring Street to Warren Health Institute, Warren County. Construct sidewalks including bridge over stream. Delayed construction, FFY 06 to FFY 07. Town needs additional time to acquire right of way and complete plans.                                | Construction FFY 07 - \$ 91,700 (STPE)<br>Construction FFY 07 - <u>\$ 22,925</u> (O)<br>Total Cost ----- \$114,625 (STPE/O) |
| 3. E-4925  | Holly Springs, Wake County. Phase I: NC 55 (Main Street), Center Road to Raleigh Street. Streetscaping. Delayed construction, FFY 06 to FFY 07. Town needs additional time to acquire right of way and complete plans.   | Construction FFY 07 - \$192,267 (STPE)<br>Construction FFY 07 - <u>\$ 48,067</u> (O)<br>Total Cost ----- \$240,334 (STPE/O) |
| 4. E-4928  | Wake Forest, Wake County. Phase I: Streetscaping along both sides of SR 1941 (South White Street), Roosevelt Avenue to Wait Avenue and the west side to Jones Street. Delayed construction, FFY 06 to FFY 07. Town needs additional time to acquire right of way and complete plans. | Construction FFY 07 - \$ 84,856 (STPE)<br>Construction FFY 07 - <u>\$ 21,214</u> (O)<br>Total Cost ----- \$106,070 (STPE/O) |

**DIVISION 6**

- |           |  |  |
|-----------|--|--|
| 1. B-3897 | SR 1725, Replace Bridge No. 3 over Little Marsh Creek, Robeson County. Delayed construction, FFY 06 to FFY 07 to reflect revised dates provided by Fiscal Model.   | Construction FFY 07 - \$300,000 (NFA)  |
| 2. B-4079 | NC 904, Replace Bridge No. 20 over Fork Juniper Swamp, Columbus County. Delayed right of way and construction, FFY 06 to FFY 07 to reflect revised dates provided by Fiscal Model.   | Right of way FFY 07 - \$ 30,000 (FA)<br>Construction FFY 07 - <u>\$550,000</u> (FA)<br>Total Cost ----- \$580,000 (FA)   |
| 3. E-4534 | Fayetteville-Dunn, Cumberland and Harnett Counties. Averbosboro Battlefield Commission, Inc. Create driving tour and a portion of Historic-Scenic Byway, Fayetteville through the battlefield, repair and reinstall Historic Highway Markers and Landscaping. Delayed construction, FFY 06 to FFY 07 waiting on completion of Civil War Trails marker program. | Construction FFY 07 - \$25,523 (STPE)<br>Construction FFY 07 - <u>\$ 7,500</u> (O)<br>Total Cost ----- \$33,023 (STPE/O) |

## ITEM N

- |           |  |  |
|-----------|--|--|
| 4. E-4933 | White Lake, Bladen County. SR 1515 (White Lake Drive), Melwood Street to realignment of SR 1515. Construct sidewalk on the west side. Delayed construction, FFY 06 to FFY 07. Town needs additional time to acquire right of way and complete plans. | Construction FFY 07 - \$38,277 (STPE)<br>Construction FFY 07 - <u>\$ 9,569</u> (O)<br>Total Cost ----- \$47,846 (STPE/O) |
| 5. E-4936 | Whiteville, Vineland Station, Inc. and Town of Whiteville, Columbus County. Rehabilitate and restore boxcar. Delayed construction, FFY 06 to FFY 07. Town needs to resolve right of way issues.  | Construction FFY 07 - \$43,940 (STPE)<br>Construction FFY 07 - <u>\$10,985</u> (O)<br>Total Cost ----- \$54,925 (STPE/O) |
| 6. E-4937 | Angier, Harnett County. NC 210 at NC 55. Landscaping and pedestrian improvements. Delayed construction, FFY 06 to FFY 07. Town waiting on NCDOT to complete work before acquiring right of way.  | Construction FFY 07 - \$20,618 (STPE)<br>Construction FFY 07 - <u>\$ 5,155</u> (O)<br>Total Cost ----- \$25,773 (STPE/O) |

### DIVISION 7

- |            |  |   |
|------------|--|---|
| 1. I-4907  | I-40/85, East of SR 3000 (Milepost 131) to west of NC 61 (Milepost 137), Guilford County. Accelerate construction, FFY 08 to FFY 07 based on priority need requested by Division.  | Construction FFY 07 - \$3,500,000 (IM)  |
| 2. U-3303A | Burlington, SR 1306-1336 (Mebane Street), SR 1158 (Huffman Mill Road) to NC 62, Alamance County. Delayed right of way of, FFY 06 to FFY 07 to reflect revised dates provided by Fiscal Model.  | Right of way FFY 07 - \$8,300,000 (STP)   |
| 3. B-4004  | SR 2363, Replace Bridge No. 149 over Wells Creek, Alamance County. Delayed right of way and construction, FFY 06 to FFY 07 to reflect revised dates provided by Fiscal Model.  | Right of way FFY 07 - \$ 40,000 (NFA)<br>Construction FFY 07 - <u>\$500,000</u> (NFA)<br>Total Cost ----- \$540,000 (NFA)     |
| 4. B-4129  | SR 3000, Replace Bridge No. 226 over Little Alamance Creek, Guilford County. Delayed right of way, FFY 06 to FFY 07 and construction, FFY 07 to FFY 08 to reflect revised dates provided by Fiscal Model.  | Right of way FFY 07 - \$ 90,000 (NFA)<br>Construction FFY 08 - <u>\$1,600,000</u> (NFA)<br>Total Cost ----- \$1,690,000 (NFA) |
| 5. E-4545  | Carrboro, Orange County. Old Fayetteville Road, Jones Ferry Road to Autumn Woods Apartments and Carolina Spring Apartments to Carrboro Plaza Park and ride lot. Construct sidewalk along east side. Construction delayed, FFY 06 to FFY 07. Town needs additional time to acquire right of way and complete plans. | Construction FFY 07 - \$73,035 (STPE)<br>Construction FFY 07 - <u>\$18,259</u> (O)<br>Total Cost ----- \$91,294 (STPE/O)      |

**ITEM N**

- |           |  |   |
|-----------|--|---|
| 6. E-4779 | SR 1002 ( St. Mary's Road), Orange County. Acquisition of scenic conservation easements at selected locations. Delayed acquisition, FFY 06 to FFY 07. Orange County needs additional time to finalize the environmental document.                      | Acquisition FFY 07 - \$141,269 (STPE)<br>Acquisition FFY 07 - <u>\$ 35,317</u> (O)<br>Total Cost ----- \$176,586 (STPE/O)   |
| 7. E-4780 | Carrboro, Jones Ferry Road sidewalk, Orange County. Construct a sidewalk on north side and landscape. Delayed construction, FFY 06 to FFY 07. Town needs additional time to acquire right of way and complete plans.                                   | Construction FFY 07 - \$18,040 (STPE)<br>Construction FFY 07 - <u>\$ 4,510</u> (O)<br>Total Cost ----- \$22,550 (STPE/O)    |
| 8. E-4781 | Carrboro, Wesley and Hargrove and Brewer Streets, Orange County. Construct sidewalks on sections of streets and landscape. Delayed construction, FFY 06 to FFY 07. Town needs additional time to acquire right of way and complete plans.              | Construction FFY 07 - \$74,351 (STPE)<br>Construction FFY 07 - <u>\$18,588</u> (O)<br>Total Cost ----- \$92,939 (STPE/O)    |
| 9. E-4939 | High Point Greenway, Phase II: Construct a greenway trail along SR 1538 (Deep River Road), Marsden Road to Deep River, Guilford County. Delayed construction, FFY 06 to FFY 07. City needs additional time to acquire right of way and complete plans. | Construction FFY 07 - \$366,080 (STPE)<br>Construction FFY 07 - <u>\$ 91,520</u> (O)<br>Total Cost ----- \$457,600 (STPE/O) |
| 10.W-4819 | US 220, Rockingham County. NC 68 north to the Virginia State Line. Install rumble strips. Delayed construction, FFY 06 to FFY 07 to reflect revised dates provided by Fiscal Model.  | Construction FFY 07 - \$154,000 (HES)   |
| 11.W-4821 | US 29, US 29 Business in Rockingham County north through Caswell County to the Virginia State Line, Rockingham and Caswell Counties. Install rumble strips. Delayed construction, FFY 06 to FFY 07 to reflect revised dates provided by Fiscal Model.  | Construction FFY 07 - \$112,000 (HES)   |

**DIVISION 9**

- |           |   |   |
|-----------|---|---|
| 1. C-4904 | Derrick Truck Stop, Rowan County. Electrification of fifty truck spaces. Delayed construction, FFY 06 to FFY 07. Awaiting funding approval from FHWA. | Construction FFY 07 - \$400,000 (CMAQ)<br>Construction FFY 07 - <u>\$100,000</u> (O)<br>Total Cost ----- \$500,000 (CMAQ/O) |
|-----------|---|---|

**DIVISION 10**

- |           |   |                                      |
|-----------|---|--------------------------------------|
| 1. B-4278 | SR 1136, Replace Bridge No. 209 over Island Creek, Stanly County. Delayed right of way, FFY 06 to FFY 07 to reflect revised dates provided by Fiscal Model. Construction remains in FFY 07 as programmed. | Right of way FFY 07 - \$25,000 (NFA) |
|-----------|---|--------------------------------------|

**ITEM N**

- |           |  |   |
|-----------|--|---|
| 2. E-4798 | Wingate, US 74 Streetscape, Bivens Drive to Camden Street, Union County. Construction delayed, FFY 06 to FFY 07. Town needed additional time to acquire right of way and complete plans. | Construction FFY 07 - \$143,985 (STPE)<br>Construction FFY 07 - <u>\$ 35,996</u> (O)<br>Total Cost ----- \$179,981 (STPE/O) |
|-----------|--|---|

**DIVISION 11**

- |            |   |  |
|------------|---|--|
| 1. R-2637  | Division 11, Guardrail installation and safety improvements at various locations within Alleghany, Ashe, Avery, Caldwell, Surry, Watauga, Wilkes and Yadkin Counties. Delayed construction, SFY 06 to SFY 07. Division needs additional time to complete plans. | Construction SFY 07 - \$250,000 (S)  |
| 2. R-3415  | NC 67, SR 1355 (Messick Road) to west of Howard Avenue NS in Boonville, Yadkin County. Widen roadway and construct turn lanes. Delayed construction, SFY 06 to SFY 07 to reflect revised dates provided by Fiscal Model.  | Construction SFY 07 - \$10,200,000 (S)   |
| 3. SI-4812 | NC 268, US 52 Ramps to west of Food Lion Shopping Center Entrance, Surry County. Widen to five-lanes. Delayed right of way, FFY 06 to FFY 07 and construction, FFY 06 to FFY 08 to reflect revised dates provided by Fiscal Model.                              | Right of way FFY 07 - \$ 40,000 (SG)<br>Construction FFY 08 - <u>\$250,000</u> (SG)<br>Total Cost ----- \$290,000 (SG) |

**DIVISION 12**

- |           |   |   |
|-----------|---|---|
| 1. R-4911 | NC 10 and US 321-NC 10 Interchange, Catawba County. Improvements to US 321-NC 10 Interchange and widen along NC 10. Delayed construction, FFY 06 to FFY 07 to reflect revised dates provided by Fiscal Model. | Construction FFY 07 - \$1,100,000 (HP)  |
| 2. U-4915 | Bessemer City, Southridge Park Drive, Gaston County. Extension of roadway to Dole Processing Plant. Delayed construction, SFY 06 to SFY 07. Division needs additional time to complete plans.                 | Construction SFY 07 - \$525,000 (S)<br>Construction SFY 07 - <u>\$225,000</u> (O)<br>Total Cost ----- \$750,000 (S/O)       |
| 3. B-4075 | SR 1184, Replace Bridge No. 129 over Grog Creek, Cleveland County. Delayed right of way and construction, FFY 06 to FFY 07 to reflect revised dates provided by Fiscal Model.                                 | Right of way FFY 07 - \$ 80,000 (NFA)<br>Construction FFY 07 - <u>\$725,000</u> (NFA)<br>Total Cost ----- \$805,000 (NFA)   |
| 4. E-4959 | Dallas, Gaston County. Phase II: Trade, College, Hoffman and Wilkins Streets. Streetscaping. Delayed construction, FFY 06 to FFY 07. City needs additional time to acquire right of way and complete plans.   | Construction FFY 07 - \$106,400 (STPE)<br>Construction FFY 07 - <u>\$ 26,600</u> (O)<br>Total Cost ----- \$133,000 (STPE/O) |

## ITEM N

- |           |   |   |
|-----------|---|---|
| 5. W-4710 | Shelby, NC 150 at Gidney Street, Cleveland County. Intersection improvements. Delayed right of way, FFY 06 to FFY 07 and construction, FFY 07 to FFY 08. Additional time needed to complete planning. | Right of way FFY 07 - \$ 65,000 (HES)<br>Construction FFY 08 - <u>\$450,000</u> (HES)<br>Total Cost ----- \$515,000 (HES) |
| 6. W-4711 | I-40, Catawba County Line to Davie County Line, Iredell County. Install shoulder rumble strips. Delayed construction, FFY 06 to FFY 07. Additional time needed to complete planning.                  | Construction FFY 07 - \$1,000,000 (HES)   |
- DIVISION 13**
- |            |   |   |
|------------|---|---|
| 1. R-4046C | Division 13, Guardrail installation and safety improvements at various locations within Buncombe, Burke, Madison, Mitchell, Rutherford and Yancey Counties. Delayed construction, SFY 06 to SFY 07. Division needs additional time to complete plans. | Construction SFY 07 - \$250,000 (S)   |
| 2. B-3874  | SR 1747, Replace Bridge No. 68 over a Creek, McDowell County. Delayed right of way and construction, FFY 06 to FFY 07 to reflect revised dates provided by Fiscal Model.  | Right of way FFY 07 - \$ 5,000 (NFA)<br>Construction FFY 07 - <u>\$480,000</u> (NFA)<br>Total Cost ----- \$485,000 (NFA)    |
| 3. B-4045  | SR 1736, Replace Bridge No. 19 over Creek, Burke County. Delayed right of way and construction, FFY 06 to FFY 07 to reflect revised dates provided by Fiscal Model.   | Right of way FFY 07 - \$ 50,000 (NFA)<br>Construction FFY 07 - <u>\$500,000</u> (NFA)<br>Total Cost ----- \$550,000 (NFA)   |
| 4. B-4198  | SR 1771, Replace Bridge No. 223 over South Muddy Creek, McDowell County. Delayed right of way and construction, FFY 06 to FFY 07 to reflect revised dates provided by Fiscal Model.   | Right of way FFY 07 - \$ 45,000 (NFA)<br>Construction FFY 07 - <u>\$375,000</u> (NFA)<br>Total Cost ----- \$420,000 (NFA)   |
| 5. B-4259  | SR 1135, Replace Bridge No. 342 over Richardson Creek, Rutherford County. Delayed right of way and construction, FFY 06 to FFY 07 to reflect revised dates provided by Fiscal Model.  | Right of way FFY 07 - \$ 36,000 (NFA)<br>Construction FFY 07 - <u>\$600,000</u> (NFA)<br>Total Cost ----- \$636,000 (NFA)   |
| 6. B-4330  | SR 1158, Replace Bridge No. 289 over Creek, Yancey County. Delayed right of way, FFY 06 to FFY 07 and construction, FFY 07 to FFY 08 to reflect revised dates provided by Fiscal Model.   | Right of way FFY 07 - \$100,000 (NFA)<br>Construction FFY 08 - <u>\$675,000</u> (NFA)<br>Total Cost ----- \$775,000 (NFA)   |
| 7. E-4815  | Asheville, Clingman Avenue streetscape and the development of parallel greenway through the Clingman Forest, Buncombe County. Delayed construction, FFY 06 to FFY 07. City needs additional time to resolve right of way issues.                      | Construction FFY 07 - \$172,131 (STPE)<br>Construction FFY 07 - <u>\$ 43,033</u> (O)<br>Total Cost ----- \$215,164 (STPE/O) |

**ITEM N**

8. E-4816 Asheville, Pack Square Renaissance Streetscape to College Street, Patton Avenue and US 25 (Biltmore Avenue) providing better balance between pedestrians and vehicles, Buncombe County. Delayed construction, FFY 06 to FFY 07. City needs additional time to resolve environmental issues and reach an encroachment agreement with NCDOT.
- Construction FFY 07 - \$140,000 (STPE)  
 Construction FFY 07 - \$ 28,000 (O)  
 Total Cost ----- \$168,000 (STPE/O)

**DIVISION 14**

1. R-3622A NC 294, SR 1130 (Sunny Point Road) to SR 1309, Cherokee County. Upgrade existing roadway. Delayed right of way, SFY 06 to SFY 07 and construction, SFY 07 to SFY 08 to reflect revised dates provided by Fiscal Model.
- Right of way SFY 07 - \$ 500,000 (S)  
 Construction SFY 08 - \$6,700,000 (S)  
 Total Cost ----- \$7,200,000 (S)
2. B-4145 SR 1006, Replace Bridge No. 56 over Dunn Creek, Henderson County. Delayed right of way and construction, FFY 06 to FFY 07 to reflect revised dates provided by Fiscal Model.
- Right of way FFY 07 - \$ 95,000 (FA)  
 Construction FFY 07 - \$650,000 (FA)  
 Total Cost ----- \$745,000 (FA)
3. B-4241 SR 1520, Replace Bridge No. 24 over Hooper Creek, Polk County. Added right of way in FFY 07 not originally requested.
- Right of way FFY 07 - \$5,000 (NFA)
4. B-4691 SR 1324 (FH 150), Replace Bridge No. 59 in the Pisgah National Forest, PHF-150(2) over Tucker Creek, Transylvania County. Delayed right of way and construction, FFY 06 to FFY 07. Forest Service needs additional time to complete planning.
- Right of way FFY 07 - \$ 10,000 (FLPF)  
 Construction FFY 07 - \$150,000 (FLPF)  
 Total Cost ----- \$160,000 (FLPF)
5. W-4713 US 74-441, East of SR 1391 to SR 1514-SR 1387, Jackson County. Remove and replace concrete island. Delayed construction, FFY 06 to FFY 07 to reflect revised dates provided by Fiscal Model.
- Construction FFY 07 - \$3,700,000 (HES)