

## REVISIONS TO 2007-2013 STIP

## HIGHWAY PROGRAM

## STIP MODIFICATIONS

## DIVISION 1

- |            |   |   |
|------------|---|---|
| 1. B-4073  | SR 1226, Chowan County. Replace Bridge No. 13 over Dillard Creek. Construction delayed, FFY 07 to FFY 08. Bridge Maintenance needs time to acquire right of way.  | Construction FFY 08 - \$950,000 (NFA)   |
| 2. EB-4991 | Elizabeth City, US 17 Bypass to Pritchard Street, Pasquotank County. Construct greenway. Added construction funds not previously programmed.  | Construction FFY 08 - \$440,000 (HP)<br>Construction FFY 08 - <u>\$110,000</u> (C)<br>Total Cost ----- \$550,000 (HP/C) |
| 3. EB-5000 | Ocracoke Island, Ocracoke Island limits to Ocracoke campground. Construct multi-use trail. Delayed construction, FFY 07 to FFY 08. Bike-Pedestrian Program needs additional time to acquire right of way. | Construction FFY 08 - \$900,000 (STPEB)   |

## DIVISION 2

- |           |   |                                       |
|-----------|---|---------------------------------------|
| 1. B-4423 | SR 1136, Beaufort County. Replace Bridge No. 67 over Horse Branch Creek. Delayed right of way, FFY 07 to FFY 08. Bridge Maintenance needs additional time to receive Geotechnical Data. Construction remains in FFY 08 as programmed. | Right of way FFY 08 - \$225,000 (NFA) |
|-----------|---|---------------------------------------|

## DIVISION 5

- |            |   |   |
|------------|---|---|
| 1. U-4901  | Raleigh, SR 2000 (Falls of Neuse Road), Wake County. Widen to multi-lanes and realignment from Raven Ridge Road to the Neuse River including new structure over Neuse River. Accelerate right of way, FFY 09 to FFY 08 to accommodate City of Raleigh's schedule. (DP and O funds not part of Equity) | Right of way FFY 08 - \$ 860,000 (DP)<br>Right of way FFY 08 - \$2,580,000 (HP)<br>Right of way FFY 08 - <u>\$1,560,000</u> (O)<br>Total Cost ----- \$5,000,000 (DP/HP/O) |
| 2. EB-4402 | Fuquay-Varina, Heritage Trail: Carol H. Johnson Park to South Park, Wake County. Construct greenway. Delayed construction, FFY 07 to FFY 08. Town needs additional time to acquire right of way.  | Construction FFY 08 - \$400,000 (STPEB)   |
| 4. EB-4978 | Raleigh, Edwards Mill Road Extension, Reedy Creek Road to Trinity Road, Wake County. Construct multi-use path. Delayed construction, FFY 07 to FFY 08. City needs additional time to acquire right of way.  | Construction FFY 08 - \$500,000 (STPEB)   |

5. EB-4979 Raleigh, House Creek, Crabtree Creek to Meredith College: Phase I, Wake County. Construct greenway. Delayed construction, FFY 07 to FFY 08. City needs additional time to acquire right of way. Construction FFY 08 - \$400,000 (STPEB)

**DIVISION 7**

1. EB-4709A Greensboro, Battleground Avenue Rail Trail, Guilford County. Construct multi-use trail. Section A: Pisgah Church Road to Markland Drive. Delayed construction, FFY 07 to FFY 08. Major scope change, City needs additional time to acquire right of way.
- Construction FFY 08 - \$2,182,000 (STPDA)  
 Construction FFY 08 - \$ 687,000 (HP)  
 Construction FFY 08 - \$ 717,000 (C)  
 Total Cost ----- \$3,586,000 (STPAD/HP/C)

**DIVISION 8**

1. SF-4908B US 421, SR 1529 (Cox Mill Road), Lee County. Install turn lanes, remove concrete island and install traffic signals. Delayed construction, FFY 07 to FFY 08. Traffic Engineering needs additional time to complete planning. Construction FFY 08 - \$177,000 (HES)

**DIVISION 9**

1. U-2826A Winston-Salem, US 52, I-40 Bypass to Western Loop Interchange, Forsyth County. Replace Bridge No. 256 and No. 257 over Norfolk Southern Railroad. Accelerated right of way, FFY 09 to FFY 08. Project changed from Design-Build to Design-Bid Let. Construction remains in FFY 09 as programmed. Right of way FFY 08 - \$600,000 (NHS)
2. EB-4010 Winston-Salem, Muddy Creek Greenway-Western Forsyth, Robinhood Road to Country Club Road, Forsyth County. Construct greenway. Delayed construction, FFY 07 to FFY 08. City needs additional time to acquire right of way. Construction FFY 08 - \$230,000 (STPEB)
3. EB-4020 Winston-Salem, Bushy Fork Creek, Phase B and C: Salem Creek Greenway to Lansing Drive, Forsyth County. Paved multi-use trail. Delayed construction of B and C, FFY 07 to FFY 08. City needs additional time to acquire right of way.
- Construction (B) FFY 08 - \$300,000 (STPEB)  
 Construction (C) FFY 08 - \$300,000 (STPEB)  
 Total Cost ----- \$600,000 (STPEB)

**DIVISION 10**

- |             |   |                                       |
|-------------|---|---------------------------------------|
| 1. B-4051   | SR 2408, Cabarrus County. Replace Bridge No. 90 over Black Run Creek. Delayed right of way, FFY 07 to FFY 08. Bridge Maintenance needs additional time to complete planning. Construction remains in FFY 08 as programmed.  | Right of way FFY 08 - \$45,000 (NFA)  |
| 2. SF-4910A | US 52, NC 740-NC 8 (West Gold Street)- SR 1440 (Steakhouse Road) and SR 1817 (Main Street) in New London, Stanly County. Install directional crossover and traffic signal. Delayed construction, FFY 07 to FFY 08. Division needs additional time to evaluate proposed scope changes. | Construction FFY 08 – \$226,000 (HES) |

**DIVISION 11**

- |            |  |   |
|------------|--|---|
| 1. B-3933  | Lenoir, Caldwell County. Replace Bridge No. 75 on Broadway Street over Blairs Fork Creek. Delayed construction, FFY 07 to FFY 08. City needs additional time to acquire right of way.  | Construction FFY 08 - \$140,000 (NFAM)<br>Construction FFY 08 - <u>\$ 35,000</u> (C)<br>Total Cost ----- \$175,000 (NFAM/C) |
| 2. SI-4812 | NC 268, US 52 Ramps to west of Food Lion Shopping Center entrance, Surry County. Widen to multi-lanes. Delayed right of way, FFY 07 to FFY 08. Division needs time to resolve issues due to requested design changes in preparation for hydraulic analysis and culvert extension. Construction remains in FFY 08 as programmed. (Project not part of Equity) | Right of way FFY 08 - \$40,000 (SG)   |

**DIVISION 12**

- |           |  |                                      |
|-----------|--|--------------------------------------|
| 1. B-4075 | SR 1184, Cleveland County. Replace Bridge No. 129 over Grog Creek. Delayed right of way, FFY 07 to FFY 08. Bridge Maintenance needs additional time to complete planning. Construction remains programmed in FFY 08. | Right of way FFY 08 - \$80,000 (NFA) |
|-----------|--|--------------------------------------|

**DIVISION 13**

- |            |  |  |
|------------|--|--|
| 1. R-5002A | US 221-NC 226, Woodlawn to Spruce Pine, McDowell and Mitchell Counties. Initial safety improvements. Accelerate right of way and construction, FFY 09 to FFY 08. Division is prepared to go forward with initial phase of project and High Priority funds are available. | Right of way FFY 08 - \$ 50,000 (HP)<br>Construction FFY 08 - <u>\$450,000</u> (HP)<br>Total Cost ----- \$500,000 (HP) |
| 2. EB-3416 | Old US 70, Old Fort to Montreat-Black Mountain, McDowell County. Bicycle trail. Delayed construction, FFY 07 to FFY 08. Town needs additional time to acquire right of way.  | Construction FFY 08 - \$170,000 (STPEB)  |

**ITEM N**

- |            |   |   |
|------------|---|---|
| 3. EB-3608 | Asheville, Amboy Road to Hominy Creek Connector, Buncombe County. Off-road bicycle path along the French Broad River. Delayed construction, FFY 07 to FFY 08. City needs additional time to acquire right of way. | Construction FFY 08 - \$300,000 (STPEB) |
|            |   |   |
| 4. EB-4989 | Asheville, Reed Creek Greenway, Buncombe County. Phase II: Multi-use path. Delayed construction, FFY 07 to FFY 08. City needs additional time to acquire right of way.  | Construction FFY 08 - \$400,000 (STPEB) |

**DIVISIONS 14**

- |            |   |   |
|------------|---|---|
| 1. R-4048  | Division 14, Guardrail Installation and Safety Improvements at selected locations throughout the division. Extension of a previously funded project.  | Construction SFY 08 - \$250,000 (S)<br>Construction SFY 09 - <u>\$250,000</u> (S)<br>Total Cost ----- \$500,000 (S) |
|            |   |   |
| 2. B-4179  | SR 1513, Macon County. Replace Bridge No. 65 over Rabbit Creek. Delayed right of way, FFY 07 to FFY 08. Additional time needed to complete planning. Construction remains in FFY 09 as programmed.            | Right of way FFY 08 - \$150,000 (NFA)   |
|            |   |   |
| 3. EB-4408 | Hendersonville, Oklawaha Greenway, Sections 2 - 8, Jackson Park to Patton Park, Henderson County. Multi-use path. Delayed construction, FFY 07 to FFY 08. City needs additional time to acquire right of way. | Construction FFY 08 - \$400,000 (STPEB)   |