

Northampton County CTP

Status Report

November 14, 2011

Study Contacts

- ❑ TPB Project Engineer: Saeed Mohamed; (919) 707-0921; smohamed@ncdot.gov
- ❑ RPO Contact; Justin Oakes, (252) 974-1843; joakes@mideastcom.org
- ❑ Division 1 Contact: Jerry Jennings, PE; (252) 482-7977; jjennings@ncdot.gov
- ❑ Local Contact: Joy Edwards, Land Records/GIS; (252) 534-5941; joy.edwards@nhcnc.net

Study Schedule

Start of Study Letter	Completed (December 1, 2007)
First CTP Meeting	Completed (February 27, 2008)
Develop CTP Vision	Completed (June 25, 2008)
Collect/Forecast SE Data	Completed (August 31, 2009)
Develop Analysis Tool	Completed (December 2, 2009)
Deficiency Analysis	Completed (March 10, 2010)
Develop Draft CTP	Completed (June 2, 2010)
Draft CTP to Locals	Completed (August 18, 2010)
Local Adoption(s)	November 30, 2011
NCDOT Adoption	January 31, 2012
CTP Maps Distributed	January 31, 2012
Documentation	February 28, 2012
Study Close Out	March 31, 2012

Activities This Quarterties

- ❑ Towns and County Adoption Upcoming Activities

Upcoming Activities

RPO and NCDOT Adoption