

# **Watauga County CTP**

*(Includes: Boone, Blowing Rock, Seven Devils, & Beech Mountain)*

## ***Status Report***

June 30, 2011

### **Study Contacts**

- ❑ TPB Project Engineer: Daniel Sellers; (919) 707-0978; [dc sellers1@ncdot.gov](mailto:dc sellers1@ncdot.gov)
- ❑ RPO Contact: Craig Hughes; 828-265-5434 Ext. 135; [chughes@regiond.org](mailto:chughes@regiond.org)
- ❑ Division 11 - District 2 Contact: Michael Poe; (828) 265-5380; [mlpoe@ncdot.gov](mailto:mlpoe@ncdot.gov)

### **Study Schedule**

Start of Study Letter.....	Complete (August 2010)
First CTP Meeting.....	Complete (October 2010)
Develop CTP Vision.....	Complete (December 2010)
<b>Collect/Forecast SE Data.....</b>	<b>August 2011</b>
<b>Develop Analysis Tool.....</b>	<b>December 2011</b>
<b>Deficiency Analysis .....</b>	<b>January 2011</b>
<b>Develop Draft CTP .....</b>	<b>April 2012</b>
<b>Draft CTP to Locals.....</b>	<b>July 2012</b>
<b>Local Adoption(s).....</b>	<b>October 2012</b>
<b>NCDOT Adoption .....</b>	<b>December 2012</b>
<b>CTP Maps Distributed .....</b>	<b>January 2013</b>
<b>Documentation .....</b>	<b>March 2013</b>
<b>Study Close Out.....</b>	<b>April 2013</b>

### **Activities This Quarter**

- ❑ Reviewed Goals & Objectives survey results with CTP Committee, provided detailed comparisons between student responses and county as a whole
- ❑ Continued development of Objectives and Measures of Effectiveness
- ❑ Continued collection of SE Data and road attributes for TransCAD Model setup
- ❑ Received committee approval of BY population, employment, and FY Population data
- ❑ TransCAD Model development of TAZ's, Network, Screenlines, External Stations, and Centroid Connectors completed
- ❑ Received Traffic Counts for calibration of base year model
- ❑ Continued working with new census data
- ❑ Held initial review of Bicycle and Pedestrian Data with committee to establish base conditions.

## **Upcoming Activities**

- ❑ Continue development of Objectives and Measures of Effectiveness with aid of Pam Cook
- ❑ Continue collection of FY employment data, road attributes, and TransCAD Model setup
- ❑ Determine Road Attributes and Capacities based on new LOS D Standards for System Level Planning
- ❑ Obtain approval of FY SE data by Towns and County
- ❑ Begin loading the network and checking trip distribution while we wait on new census household data
- ❑ CTP meetings will be first Thursday of each month as needed