

Letting Success Rate Metric

Projects Completed July 1, 2010 - September 30, 2010

Measure: % of work program projects completed (STIP only) and awarded or "advertised for bid" on schedule

Target: 85% or greater

Definition: This measure is derived by comparing the number of centrally Let projects scheduled for Let during the time period to the actual projects completed.

Project Type	Interstate	Rural	Urban	State Bridge	Municipal Bridge	Federal Bridge	Hazard Elimination	Enhancement (Local)	Ferry	Rest Area	Congestion Mitigation	Overall Result
Total Projects	2	20	12	2	1	35	8	9	1	1	2	93
Projects Completed	2	18	7	0	1	27	3	2	1	1	1	63
Success Rate	100.0%	90.0%	58.3%	0.0%	100.0%	77.1%	37.5%	22.2%	100.0%	100.0%	50.0%	67.7%

Letting Success Rate

(July 2010 - September 2010)

