

**Right of Way Plan Success Rate Metric**  
**Projects Completed July 1, 2010 - September 30, 2010**

**Measure:** % of right of way plans completed on schedule (STIP only)

**Target:** 85% or greater

**Definition:** This measure is derived by comparing the number of central projects scheduled to complete the right of way planning document during the time period to the actual plans completed.

Project Type	Interstate	Rural	Urban	State Bridge	Municipal Bridge	Federal Bridge	Hazard Elimination	Enhancement (Local)	Ferry	Rest Area	Congestion Mitigation	Overall Result
Total Projects	3	4	5	0	0	14	5	1	0	0	0	32
Projects Completed	3	1	3	0	0	6	0	0	0	0	0	13
Success Rate	100.0%	25.0%	60.0%	NA	NA	42.9%	0.0%	0.0%	NA	NA	NA	40.6%

**Right of Way Plan Success Rate**  
**(July 2010 - September 2010)**

