

N.C. 12 Update 06/05/13

- **Pea Island Bridge**

NCDOT is working on the final environmental documentation for this project, which is expected to be complete in June. Once that is complete, the department plans to award a contract for the construction of the new bridge this summer.

- **Rodanthe Bridge**

NCDOT is working on the Environmental Assessment for this bridge project, which is scheduled for release in August. The EA will detail the alternatives for the project and analyze the impacts of those alternatives. Public meetings will take place in October.