

WESTERN WAKE FREEWAY PROJECT SCHEDULE



ACTIVITY	2009		2010				2011				2012			
	3rd Quarter	4th Quarter	1st Quarter	2nd Quarter	3rd Quarter	4th Quarter	1st Quarter	2nd Quarter	3rd Quarter	4th Quarter	1st Quarter	2nd Quarter	3rd Quarter	4th Quarter
Section C - From End of Existing NC-540 at NC-55 to US-64 Interchange														
Right-of-Way Acquisition														
Clearing & Earthmoving														
Bridge Construction														
Paving														
Sections A & B - From US-64 Interchange to NC-55 Bypass in Apex														
Right-of-Way Acquisition														
Clearing & Earthmoving														
Bridge Construction														
Paving														
Open to Traffic														

