

**Revised Draft Garden Parkway Timeline**

Corridor Consists of Two Separate Projects

<b>Project Delivery Step</b>	<b>I-485 to Just West of Catawba Creek</b>	<b>Just West of Catawba Creek to I-85</b>
<b>Final Environmental Impact Statement (FEIS)</b>	<b>December 2010</b>	<b>December 2010</b>
<b>RFQ Advertisement</b>	<b>January 3, 2011</b>	<b>January 3, 2011</b>
<b>Record of Decision</b>	<b>March, 2011</b>	<b>March, 2011</b>
<b>DB Teams Shortlisted</b>	<b>March 1, 2011</b>	<b>March 1, 2011</b>
<b>Open Price Proposals</b>	<b>July 2011</b>	<b>July 2011</b>
<b>LGC Approval</b>	<b>September 2011</b>	<b>September 2011</b>
<b>Price and Sell Bonds</b>	<b>September 2011</b>	<b>September 2011</b>
<b>Financial Close</b>	<b>October 2011</b>	<b>October 2011</b>
<b>Award of Project</b>	<b>October 2011</b>	<b>October 2011</b>