North Carolina department of transportation

North Carolina Turnpike Authority Board of Directors Meeting

North Carolina Turnpike Authority Board of Directors Meeting

September 3, 2015 - Presentation Agenda

- Triangle Expressway 4th Quarter Operations Update
 - Andy Lelewski, PE
- Triangle Expressway 4th Quarter Financial Update
 - David Roy
- Triangle Expressway Customer Service Update
 - Susan Pullium
- Monroe Expressway Construction Update
 - Andy Lelewski, PE & Rick Baucom, PE
- 2016 Triangle Expressway Toll Schedule
 - Beau Memory

FY 2015 - Fourth Quarter Update TriEx Operations


Andy Lelewski, PE

Director of Toll Road Operations

Agenda

- Mainline Traffic Statistics
- Roadside Maintenance Statistics
- Toll Transaction Statistics


Triangle Expressway Mainline Traffic Statistics



Triangle Expressway Roadside Maintenance Statistics

	Q4 2014	Q1 2015	Q2 2015	Q3 2015	Q4 2015
Road Surface	96.8	89.9	93.3	98.8	97.6
Unpaved Shoulders and Ditches	87.6	92.9	94.6	100.0	96.6
Drainage Structures	93.3	91.3	82.5	93.0	93.4
Roadside	84.7	87.6	83.2	88.1	86.6
Traffic Control Devices	86.1	85.0	82.1	84.4	96.8
Overall	89.8	88.6	86.8	92.0	94.7

Triangle Expressway Transaction Statistics




	Q1 SFY-14	Q2 SFY-14	Q3 SFY-14	Q4 SFY-14	Q1 SFY-15	Q2 SFY-15	Q3 SFY-15	Q4 SFY-15
Actual Transactions	6,050,465	6,369,239	6,306,133	7,809,224	8,150,134	8,384,818	8,063,472	9,747,177
2009 Certified T&R Projection ¹	5,316,445	6,061,929	6,792,657	7,306,969	8,003,596	7,503,370	8,234,180	9,389,855
Delta (\$)	734,020	307,310	(486,524)	502,255	146,538	881,448	(170,708)	357,322
Percent of Actual vs. Projection	114%	105%	93%	107%	102%	112%	98%	104%


¹Target monthly revenue data based on annualized numbers contained in the 2009 Certified Traffic and Revenue Report developed by CDM Smith

Note: The data provided in this Summary is unaudited and intended for use as general information only.

Triangle Expressway Toll Transactions by Type



All-Electronic Tolling (AET) Facilities












North Carolina Turnpike Authority (NCTA)










- Triangle Expressway opened in 2012 (AET)
- Transponder program introduced in 2012
- 35% discount for NC Quick Pass transactions

North Texas Tollway Authority (NTTA)








- Dallas North Tollway opened in 1968
- Transponder program since 1989
- AET integration starting in 2008
- 50%+ premium for ZipCash transactions

E-470 Public Highway Authority (Colorado)








- First segment of E-470 opened in 1991
- Transponder program started in 1991
- AET conversion in 2009
- 25% premium for LicensePlateToll transactions

Maryland Transportation Authority (MdTA)








Video Toll

- Transponder program in Maryland since 1999
- First segment of ICC opened in 2011 (AET)
- 50% premium for video toll transactions (minimum toll of \$1.00)

Triangle Expressway Transponder Sales by Type




FY 2015 - Fourth Quarter Update TriEx Financials

David Roy

Director of Finance and Budget

TriEx Financial Update

Revenue Statistics




	Q1 SFY-14	Q2 SFY-14	Q3 SFY-14	Q4 SFY-14	Q1 SFY-15	Q2 SFY-15	Q3 SFY-15	Q4 SFY-15
Actual Revenue ¹	\$4,295,730	\$4,664,914	\$4,989,599	\$5,725,177	\$6,575,724	\$6,696,239	\$7,563,900	\$8,162,630
2009 Certified Traffic and Revenue ²	\$3,676,314	\$4,191,815	\$4,697,112	\$5,052,759	\$5,571,755	\$5,223,522	\$6,031,125	\$6,877,599
Delta (\$)	\$ 619,416	\$ 473,099	\$ 292,487	\$ 672,418	\$1,003,969	\$1,472,717	\$1,532,775	\$1,285,031
Percent of Actual vs. 2009 Base Case	117%	111%	106%	113%	118%	128%	125%	119%

¹Actual revenue is reported on a cash basis

²Target monthly revenue data based on annualized numbers contained in the 2009 Certified Traffic and Revenue Report developed by CDM Smith

TriEx Financial Update

Revenue Forecast vs. Actual




- FY 2015 Q4 revenues exceeded projections by approximately 19%
- FY 2015 revenue up approximately 47% yearover-year

⁻ Revenue figures are inclusive of all toll revenue and fees, but exclude transponder revenues

⁻ Actual Revenues reported on a cash basis

TriEx Financial Update

Projected Operating Expenditures vs. Actual



- FY15 operating expenditures 2% lower than projections
- FY 15 operating expenditures up 1.5% year-over-year

FY 2015 - Fourth Quarter Update TriEx Customer Service

Susan Pullium

Director of Customer Service

Customer Service Center Update

```
Year to Date (January - July)

154,805 = Triangle Expressway calls

12,898 = new transponder accounts

20,749 = transponders sold

11,151 = visitors to store front

19,268 = ferry calls
```

Marketing Update

Bill by Mail Inserts (June – August)



Start using a transponder today by converting your BILL BY MAIL account to an NC Quick Pass® account.

You will need the following information:

- Credit Card Number
- Any Invoice Number
- License Plate Number-entered without a dash

It's as easy as 1-2-3

- 1) Go to the ncquickpass.com website and select the PAY YOUR BILL tab
- 2) Enter your invoice number and license plate to access your current Bill by Mail account.
- 3) Make this month's payment, and on the payment confirmation page, select "CLICK HERE" CONVERT YOUR ACCOUNT. No balance due? No problem! Select "Get NC Quick Pass Transponder Account" from the menu bar on the left to start the process once you are in your account.

Durham Bulls Games (Apr. – Aug.)



Cary Lazy Daze (August 22)




Overdue Accounts Update

- DMV Hold Status (as of July 31, 2015)
 - 58,632 accounts placed on hold to date
 - 30,699 accounts paid to remove the hold
 - 27,933 remain on hold (\$4,147,749)
 - 61% tolls and processing fees
 - 39% civil penalties
- Collections Status (as of July 31, 2015)
 - 1,416 accounts in collections (\$477,846)
 - 382 accounts paid in full (\$228,113)

Project Update Monroe Expressway

Andy Lelewski, P.E.

Director of Toll Road Operations



Project Activities

Project is under construction

- Other Activities
 - Updating 2010 Traffic & Revenue Study
 - Proceeding with Right of Way acquisition
 - Planning for Toll Collection System procurements
 - Planning for landscaping contracts
 - Planning for Operations

Construction Update

Rick Baucom, PE


Assistant Division Construction Engineer Division 10

Project Overview

- 20 mile long expressway
- 4 to 6 lanes wide (expandable to median)
- 37 bridges
- 21 box culverts
- 8 interchanges
- All-Electronic Tolling at 8 locations
- Current construction cost: \$449.4M



Project Segments & Sections



CONSTRUCTION SEGMENTS



Current Operations

- Clearing & grubbing/erosion control
 - almost complete in Section 3
 - starting in Section 2C (US 601 & NC 200)
- Box culverts/pipe 2 crews in Section 3
- Utilities UBO & UC in Section 3
- Grading started in Section 3B (Phifer Road)

Three Month Look-Ahead

- Clearing & grubbing/EC expand thru
 Section 2 and Section 1
- Focus on interchanges/elevated section utilities, detours, bridges
- Box culverts add 2-3 more crews, work from east to west
- Grading expand in Section 3 and focus on interchanges in Section 2











Monroe Connector/Bypass July 27, 2015

SCHEDULE: IMPORTANT DATES

- Toll Sites turned over to NCTA:
 - → July 31, 2018
- Substantial Completion:
 - → November 27, 2018
- Final Completion:
 - → May 28, 2019

2016 Triangle Expressway Toll Schedule

Beau Memory

Executive Director

Toll Rate Schedule

Triangle Expressway

- § 136-89.183 (Powers of the Authority)
- Toll Rate Policy adopted September 17, 2008
- Scheduled average toll rate increases:

2014 – 2016	5.0%
2017 – 2021	3.5%
2022 – 2036	3.0%
After 2036	2.0% (or less)

• Final 5% increase scheduled to take effect: January 1, 2016

Questions?