

R-2721A Design-Build Procurement Timeline

Triangle Expressway Southeast Extension, NC 55 Bypass to East of Pierce Olive Rd

September 4, 2018

Industry Forum	April 12, 2018
RFQ Advertisement	September 4, 2018
Statement of Qualifications due from Design-Build Teams	October 2, 2018
Department Announces Short-listed Teams	October 18, 2018
Department Issues Industry Draft RFP to Short-listed Teams	October 18, 2018
Department Holds Statement of Qualifications Debriefs	Week of October 29, 2018
First Meeting with Short-listed Teams	November 1, 2018
Department Issues Second Industry Draft RFP to Short-listed Teams	November 20, 2018
Second Meeting with Short-listed Teams	December 6, 2018
Department Issues Third Industry Draft RFP to Short-listed Teams	December 20, 2018
Third Meeting with Short-listed Teams	January 8, 2019
Department Issues Final RFP to Short-listed Teams	January 22, 2019
Deadline for Submitting New Alternative Technical Concepts	March 19, 2019
Technical Proposals and Sealed Price Proposals Due	March 27, 2019
Technical Presentations by Short-listed Teams	April 11, 2019
Open Price Proposals	April 16, 2019
Department Holds Technical Proposal Debriefs Pending Contract Execution	June, 2019

NOTE: All dates are approximate and subject to change.

R-2721B Design-Build Procurement Timeline

Triangle Expressway Southeast Extension, East of Pierce Olive Rd to US 401

July 2, 2018

Industry Forum	April 12, 2018
RFQ Advertisement	July 2, 2018
Statement of Qualifications due from Design-Build Teams	July 31, 2018
Department Announces Short-listed Teams	August 14, 2018
Department Issues Industry Draft RFP to Short-listed Teams	August 14, 2018
Department Holds Statement of Qualifications Debriefs	Week of August 27, 2018
First Meeting with Short-listed Teams	August 28, 2018
Department Issues Second Industry Draft RFP to Short-listed Teams	September 11, 2018
Second Meeting with Short-listed Teams	September 25, 2018
Department Issues Third Industry Draft RFP to Short-listed Teams	October 9, 2018
Third Meeting with Short-listed Teams	October 23, 2018
Department Issues Final RFP to Short-listed Teams	November 6, 2018
Deadline for Submitting New Alternative Technical Concepts	December 18, 2018
Technical Proposals and Sealed Price Proposals Due	January 29, 2019
Technical Presentations by Short-listed Teams	February 13, 2019
Open Price Proposals	February 19, 2019
Department Holds Technical Proposal Debriefs Pending Contract Execution	April, 2019

NOTE: All dates are approximate and subject to change.

R-2828 Design-Build Procurement Timeline

Triangle Expressway Southeast Extension, US 401 to I-40

April 16, 2018

Industry Forum	April 12, 2018
RFQ Advertisement	April 16, 2018
Statement of Qualifications due from Design-Build Teams	May 11, 2018
Department Announces Short-listed Teams	May 24, 2018
Department Issues Industry Draft RFP to Short-listed Teams	May 24, 2018
Department Holds Statement of Qualifications Debriefs	Week of June 4, 2018
First Meeting with Short-listed Teams	June 7, 2018
Department Issues Second Industry Draft RFP to Short-listed Teams	June 26, 2018
Second Meeting with Short-listed Teams	July 10, 2018
Department Issues Third Industry Draft RFP to Short-listed Teams	July 24, 2018
Third Meeting with Short-listed Teams	August 7, 2018
Department Issues Final RFP to Short-listed Teams	August 21, 2018
Deadline for Submitting New Alternative Technical Concepts	October 2, 2018
Technical Proposals and Sealed Price Proposals Due	October 30, 2018
Technical Presentations by Short-listed Teams	November 15, 2018
Open Price Proposals	November 20, 2018
Department Holds Technical Proposal Debriefs Pending Contract Execution	January, 2019

NOTE: All dates are approximate and subject to change.