

| | |
|------------------------|---|
| March 13, 2013 | MCTC Future Scenario, Model Inputs Workshop |
| March, 2013 | US 1 Turning Movement Count Research, count locations determined for US 1 and US 15-501 |
| April May, 2013 | Compilation of data from workshop |
| April, 2013 | October bases factored traffic counts provided to PB |
| May 13, 2013 | Receipt of Airsage data for O and D study. Total delay in data delivery – 7 months. |
| May 11, 2013 | TPB staff change |
| April 23, 2013 | Concept Plan for TransModeler Corridor Analysis Requested from PB, US 1 and US 15-501 Corridor Analysis |
| May 20 – June 30, 2013 | Loss of consultant due to conflict in schedule with STDM. |
| July 22, 2013 | Concept Plan and approach for Trans Modeler approved, scope initiated. |
| June 12, 2013 | TCC Meeting, Report on Data Collection versus Control Totals |
| June and July | Coordination with MC technical staff for final 2030 numbers and re-examination of control totals and projections. |
| July 22, 2013 | Final development figures from MC local planning staff |
| July 25, 2013 | Final 2030 population and employment projections provided to consultant. |
| July 31, 2013 | MCTC O and D Presentation, Future 2030 Year SE Data Approval, Address of 2040 Final numbers |