

9/17/2025
N:\U-6058_TC_TMP_Phase 1 Closure.dgn
USER:wpope



**PHASE 1
CLOSURE**

**ANTICIPATED TIMELINE:
DECEMBER 2025 (1 WEEK)**

1 week closure with
detour in Phase 1 to
complete cross line
water and sewer lines
and bypass line.

TRANSYSTEMS

1 Glenwood Avenue
Raleigh, NC 27603
Tel: 919.789.9977
Fax: 919.789.9591
License: F-0453



**PHASE 1
CLOSURE**

TRAFFIC PATTERN

TEMPORARY TRAFFIC SHIFT

PHASE 1

WESTBOUND LANE SHIFT TO CENTER TURN LANE

ANTICIPATED TIMELINE:
DECEMBER 2025 - MARCH 2026


WESTBOUND LANE SHIFT BACK TO ORIGINAL LANE

Sewer to be installed behind lane shift on Live Oak Street. Business driveways to remain open.


9/17/2025
NA_U-6058_TC_TMP_Phase 1.dgn
USER:wpope

TRANSYSTEMS

1 Glenwood Avenue
Raleigh, NC 27603
Tel: 919.789.9977
Fax: 919.789.9591
License: F-0453



PHASE 1



TRAFFIC PATTERN

TEMPORARY TRAFFIC SHIFT

PHASE 1

PHASE 2A

PHASE 2B

ROAD CLOSURE BARRICADE

MAINTAIN ACCESS WITH INCIDENTAL STONE

TURN LANE CLOSED

PHASE 2A:
MARCH 1 TO MAY 18, 2026


PHASE 2B:
SEPTEMBER 2026 - NOVEMBER 2026

Install water and sewer during NC 101 closure to install culvert. Re-open culvert (Phase 2A) as soon as possible. Access is limited to property owners during Phase 2A. BCC to grade and patch intersection along with a flashing signal to open NC 101 for Summer. Work continues on Phase 1.

9/17/2025
U-6058_TC-TMP_Phase 2.dgn
USER:wpobe

TRANSYSTEMS

1 Glenwood Avenue
Raleigh, NC 27603
Tel: 919.789.9977
Fax: 919.789.9591
License: F-0453



PHASE 2
(2A & 2B)

HATCHED AREA REPRESENTS
TEMPORARY CLOSURE AT
TIMES DEPENDING ON WORK
AT CRESCENT DRIVE AND
MCDONALD'S DRIVEWAY

PHASE 4

ROAD
CLOSURE
BARRICADE

ROAD
CLOSURE
BARRICADE

ANTICIPATED TIMELINE:
JUNE 2026 - SEPTEMBER 2026

PAINTED
ISLAND

Proposed closure of Live Oak
Street for drainage,
grading, wedging, curb &
gutter, sidewalk and paving.
Existing monolithic island
locations will be patched
and temporarily striped
with barrels.

9/22/2025
U-6058_TC-TMP_Phase 4.dgn
USER:wpope

TRANSYSTEMS

1 Glenwood Avenue
Raleigh, NC 27603
Tel: 919.789.9977
Fax: 919.789.9591
License: F-0453



PHASE 4

DRIVEWAY OPEN TO RESIDENTS

ROAD CLOSURE BARRICADE

PHASE 5

ROAD CLOSURE BARRICADE

ANTICIPATED TIMELINE:
NOVEMBER 2026 - MAY 2027

Complete roundabout construction. Paving up to but not including final surface.


ROAD CLOSURE BARRICADE

HATCHED AREA REPRESENTS TEMPORARY CLOSURE AT TIMES DEPENDING ON WORK AT CIRCLE DRIVE AND FAIRVIEW DRIVE

9/18/2025
S:\S_U-6058_TC-TMP_Phase 5.dgn
USER:wpope


TRANSYSTEMS

1 Glenwood Avenue
Raleigh, NC 27603
Tel: 919.789.9977
Fax: 919.789.9591
License: F-0453



PHASE 5





DRIVEWAY OPEN TO RESIDENTS

NC 101, LIVE OAK STREET, & ROUNDABOUT FULLY OPEN TO TRAFFIC. LANE CLOSURES TO COMPLETE FINAL SURFACE LAYER AND FINAL PAVEMENT MARKINGS.

PHASE 6


ANTICIPATED TIMELINE: JUNE 2027

Complete surface layer of asphalt and pavement markings.

9/22/2025
\\N6-U-6058-TC-TMP_Phase 6.dgn
USER:Wpope

TRANSYSTEMS

1 Glenwood Avenue
Raleigh, NC 27603
Tel: 919.789.9977
Fax: 919.789.9591
License: F-0453



PHASE 6