

DIVISION: 1**CHANGES TO FINAL 16-25 STIP WITH ADDITIONAL REVENUE**

PROJECT	COUNTY	ROUTE/CITY	DESCRIPTION	COMMENTS
R-2576	CURRITUCK	NEW ROUTE	MID-CURRITUCK BRIDGE, COINJOCK TO COROLLA. NEW STRUCTURE OVER CURRITUCK SOUND AND UPGRADE APPROACHES.	RIGHT OF WAY AND CONSTRUCTION ACCELERATED FROM FY 19 TO FY 17.
R-3419	DARE	US 158	US 64-NC 12 TO EASTERN END OF CURRITUCK. ADD ADDITIONAL LANES.	NEW PROJECT ADDED WITH RIGHT OF WAY IN FY 25 AND CONSTRUCTION UNFUNDED.
R-4457	DARE	US 158	NC 12. IMPROVE INTERSECTION.	NEW PROJECT ADDED WITH RIGHT OF WAY IN FY 24 AND CONSTRUCTION UNFUNDED.
R-5716	PERQUIMANS	SR 1300 (NEW HOPE ROAD)	SR 1302 (UNION HALL ROAD) TO SR 1303 (WOODLAND CHURCH ROAD). WIDEN AND RESURFACE.	CONSTRUCTION ACCELERATED FROM FY 19 TO FY 18.
R-5738	DARE	SR 1208 (WEST KITTY HAWK ROAD)	SR 1210 (BOB PERRY ROAD) TO IVY LANE. UPGRADE FACILITY AND REPLACE BRIDGE NUMBER 40.	RIGHT OF WAY ACCELERATED FROM FY 21 TO FY 19 AND CONSTRUCTION ACCELERATED FROM FY 23 TO FY 21.
R-5739	NORTHAMPTON	NC 46	NC 48 IN GASTON COUNTY TO THE VIRGINIA STATE LINE. UPGRADE AND WIDEN EXISTING FACILITY.	RIGHT OF WAY ACCELERATED FROM FY 21 TO FY 20 AND CONSTRUCTION ACCELERATED FROM FY 23 TO FY 22.
R-5757	NORTHAMPTON	NC 305	SEABOARD TOWN LIMITS TO HERTFORD COUNTY LINE. UPGRADE ROADWAY.	NEW PROJECT ADDED WITH RIGHT OF WAY IN FY 20 AND CONSTRUCTION IN FY 21.
R-5758	NORTHAMPTON	US 258	HALIFAX COUNTY LINE TO RICH SQUARE TOWN LIMITS. UPGRADE ROADWAY.	NEW PROJECT ADDED WITH RIGHT OF WAY IN FY 19 AND CONSTRUCTION IN FY 20.
U-2419	NORTHAMPTON HALIFAX	NC 48	ROANOKE AVENUE IN HALIFAX COUNTY TO NC 46 IN NORTHAMPTON COUNTY. WIDEN TO MULTI-LANES.	NEW PROJECT ADDED WITH RIGHT OF WAY IN FY 23 AND CONSTRUCTION IN FY 25.

** Programming based on latest Preconstruction and Division managed schedules*

** Programming based on Prioritization 3.0 scores and adherence to STI & HB 97 requirements*

** Proposed schedules must meet Air Quality conformity determinations (where necessary) and be approved by NC BOT and FHWA*

** List excludes the following projects: CMAQ, Division Purchase Order Contract, Bridge & Safety, STP-DA/TA funded, and Interstate Maintenance related accelerations*

DIVISION: 2

CHANGES TO FINAL 16-25 STIP WITH ADDITIONAL REVENUE

PROJECT	COUNTY	ROUTE/CITY	DESCRIPTION	COMMENTS
R-5702	PITT	NC 11	SR 1110 (HANRAHAN ROAD). UPGRADE INTERSECTION.	RIGHT OF WAY ACCELERATED FROM FY 18 TO FY 17 AND CONSTRUCTION ACCELERATED FROM FY 20 TO FY 18.
R-5703	LENOIR	NC 148 (HARVEY PARKWAY)	NC 58 TO NC 11. CONSTRUCT MULTI-LANE FACILITY ON NEW LOCATION.	RIGHT OF WAY ACCELERATED FROM FY 20 TO FY 17 AND CONSTRUCTION ACCELERATED FROM FY 22 TO FY 19.
R-5727	CARTERET	SR 1176 (BRIDGES STREET EXTENSION)	SR 1738 (BRIDGES STREET) TO SR 1147 (MCCABE ROAD). WIDEN EXISTING ROADWAY AND CONSTRUCT PART ON NEW LOCATION.	CONSTRUCTION ACCELERATED FROM FY 25 TO FY 24.
R-5777	CRAVEN	US 70	GRANTHAM ROAD TO THE PROPOSED US 70 HAVELOCK BYPASS. UPGRADE ROADWAY TO FREEWAY.	NEW PROJECT ADDED WITH RIGHT OF WAY IN FY 25 AND CONSTRUCTION UNFUNDED.
U-2817	PITT	SR 1700 (EVANS STREET/ OLD TAR ROAD)	SR 1711 (WORTHINGTON ROAD) IN WINTERVILLE TO US 264A (GREENVILLE BOULEVARD) IN GREENVILLE. WIDEN TO MULTI-LANES.	RIGHT OF WAY ACCELERATED FROM FY 23 TO FY 19 AND CONSTRUCTION ACCELERATED FROM FY 25 TO FY 21.
U-3448	CRAVEN	SR 1278 (TRENT ROAD)	US 17 (MARTIN LUTHER KING, JR. ROAD) TO SR 1215 (SIMMONS STREET). WIDEN TO MULTI-LANES.	NEW PROJECT ADDED WITH RIGHT OF WAY IN FY 23 AND CONSTRUCTION IN FY 25.
U-5606	PITT	SR 1598 (DICKINSON AVENUE)	NC 11 TO READE CIRCLE. IMPROVE ROADWAY.	NEW PROJECT ADDED WITH RIGHT OF WAY IN FY 16 AND CONSTRUCTION IN FY 18.
U-5730	PITT	US 13 (MEMORIAL DRIVE)	NC 43 (5TH STREET). UPGRADE INTERSECTION.	RIGHT OF WAY ACCELERATED FROM FY 18 TO FY 17 AND CONSTRUCTION ACCELERATED FROM FY 20 TO FY 18.
U-5785	PITT	SR 1708 (FIRETOWER ROAD)	NC 43 (CHARLES BOULEVARD) TO SR 1704 (FOURTEENTH STREET) IN GREENVILLE. WIDEN TO MULTI-LANES.	RIGHT OF WAY ACCELERATED FROM FY 20 TO FY 17 AND CONSTRUCTION ACCELERATED FROM FY 22 TO FY 19.
U-5860	BEAUFORT	SR 1306 (15TH STREET)	US 17 BUSINESS (CAROLINA AVENUE) TO BROWN STREET. WIDEN TO MULTI-LANES.	RIGHT OF WAY ACCELERATED FROM FY 21 TO FY 17 AND CONSTRUCTION ACCELERATED FROM FY 23 TO FY 19.
U-5870	PITT	SR 1708 (FIRETOWER ROAD)	SR 1704 (FOURTEENTH STREET) TO NC 33 (EAST 10TH STREET) IN GREENVILLE. WIDEN TO MULTI-LANES.	RIGHT OF WAY ACCELERATED FROM FY 25 TO FY 17 AND CONSTRUCTION ACCELERATED FROM UNFUNDED TO FY 19.

* Programming based on latest Preconstruction and Division managed schedules

* Programming based on Prioritization 3.0 scores and adherence to STI & HB 97 requirements

* Proposed schedules must meet Air Quality conformity determinations (where necessary) and be approved by NC BOT and FHWA

* List excludes the following projects: CMAQ, Division Purchase Order Contract, Bridge & Safety, STP-DA/TA funded, and Interstate Maintenance related accelerations

DIVISION: 2**CHANGES TO FINAL 16-25 STIP WITH ADDITIONAL REVENUE**

PROJECT	COUNTY	ROUTE/CITY	DESCRIPTION	COMMENTS
U-5875	PITT	SR 1203 (ALLEN STREET)	SR 1467 (STANTONSBURG ROAD) TO US 13 (DICKINSON AVENUE). WIDEN TO MULTI-LANES.	NEW PROJECT ADDED WITH RIGHT OF WAY IN FY 23 AND CONSTRUCTION IN FY 25.
U-5876	CARTERET	US 70 (ARENDELL STREET)	4TH STREET TO SR 1175 (RADIO ISLAND ROAD). WIDEN TO MULTI-LANES.	NEW PROJECT ADDED WITH RIGHT OF WAY IN FY 24 AND CONSTRUCTION UNFUNDED.
U-5917	PITT	SR 1704 (FOURTEENTH STREET)	RED BANKS ROAD TO SR 1708 (FIRETOWER ROAD). WIDEN TO MULTI-LANES.	NEW PROJECT ADDED WITH RIGHT OF WAY IN FY 20 AND CONSTRUCTION IN FY 22.
U-5919	PITT	SR 1126 (BOYD STREET)	NC 11 TO RAILROAD STREET. UPGRADE ROADWAY.	NEW PROJECT ADDED WITH CONSTRUCTION IN FY 21.
U-5921	PITT	SR 1713 (LAURIE ELLIS ROAD)	NC 11 TO SR 1149 (MILL STREET). CONSTRUCT CONNECTOR ON NEW LOCATION.	NEW PROJECT ADDED WITH RIGHT OF WAY IN FY 22 AND CONSTRUCTION IN FY 24.

** Programming based on latest Preconstruction and Division managed schedules*

** Programming based on Prioritization 3.0 scores and adherence to STI & HB 97 requirements*

** Proposed schedules must meet Air Quality conformity determinations (where necessary) and be approved by NC BOT and FHWA*

** List excludes the following projects: CMAQ, Division Purchase Order Contract, Bridge & Safety, STP-DA/TA funded, and Interstate Maintenance related accelerations*

DIVISION: 3

CHANGES TO FINAL 16-25 STIP WITH ADDITIONAL REVENUE

PROJECT	COUNTY	ROUTE/CITY	DESCRIPTION	COMMENTS
R-2303	CUMBERLAND SAMPSON DUPLIN	NC 24	WEST OF SR 1006 (MAXWELL ROAD/CLINTON ROAD) IN CUMBERLAND COUNTY TO I-40 IN DUPLIN COUNTY AT WARSAW. FOUR LANES DIVIDED, PART ON NEW LOCATION.	NEW PROJECT ADDED, SEGMENT 'E' FUNDED WITH RIGHT OF WAY IN FY 17 AND CONSTRUCTION IN FY 19.
U-3831	NEW HANOVER	SR 2048 (GORDON ROAD)	NC 132 INTERCHANGE RAMP TO WEST OF US 17 BUSINESS (MARKET STREET) IN WILMINGTON. WIDEN TO MULTI-LANES.	RIGHT OF WAY ACCELERATED FROM FY 22 TO FY 21 AND CONSTRUCTION ACCELERATED FROM FY 24 TO FY 23.
U-4902	NEW HANOVER	US 17 BUSINESS (MARKET STREET)	COLONIAL DRIVE TO SR 1402 (PORTERS NECK ROAD). ACCESS MANAGEMENT IMPROVEMENTS.	RIGHT OF WAY FOR SEGMENTS 'C' AND 'D' ACCELERATED FROM FY 18 TO FY 16 AND CONSTRUCTION FOR SEGMENTS 'C' AND 'D' ACCELERATED FROM FY 20 TO FY 18.
U-5710	NEW HANOVER	US 74 (EASTWOOD ROAD)	SR 1409 (MILITARY CUTOFF ROAD) INTERSECTION IN WILMINGTON. CONVERT AT-GRADE INTERSECTION TO AN INTERCHANGE.	RIGHT OF WAY ACCELERATED FROM FY 20 TO FY 19 AND CONSTRUCTION ACCELERATED FROM FY 22 TO FY 21.
U-5716	ONSLow	NC 24	US 258 (RICHLANDS HIGHWAY) INTERSECTION. CONVERT AT-GRADE INTERSECTION TO INTERCHANGE.	RIGHT OF WAY ACCELERATED FROM FY 20 TO FY 19 AND CONSTRUCTION ACCELERATED FROM FY 22 TO FY 21.
U-5719	ONSLow	US 258 (RICHLANDS HIGHWAY)	SR 1219 (BLUE CREEK ROAD)/SR 1396 (RIDGE ROAD). REALIGN INTERSECTIONS TO FORM ONE AT-GRADE INTERSECTION.	RIGHT OF WAY ACCELERATED FROM FY 19 TO FY 16 AND CONSTRUCTION ACCELERATED FROM FY 21 TO FY 17.
U-5729	NEW HANOVER	US 421 (CAROLINA BEACH ROAD)	US 421 (BURNETT AVENUE) TO US 117 (SHIPYARD BOULEVARD) IN WILMINGTON. UPGRADE ROADWAY.	RIGHT OF WAY ACCELERATED FROM FY 19 TO FY 18 AND CONSTRUCTION DELAYED FROM FY 20 TO FY 21 TO ALLOW ADDITIONAL TIME FOR RIGHT OF WAY ACQUISITION.
U-5731	NEW HANOVER	US 74	US 17/US 421 IN WILMINGTON. CONSTRUCT A FLY-OVER AND FREE FLOW RAMP AT INTERCHANGE.	RIGHT OF WAY ACCELERATED FROM FY 22 TO FY 21 AND CONSTRUCTION ACCELERATED FROM FY 24 TO FY 22.
U-5732	PENDER	US 17	SR 1582 (WASHINGTON ACRES ROAD) TO SR 1563 (SLOOP POINT LOOP ROAD). CONVERT TO SUPERSTREET.	RIGHT OF WAY ACCELERATED FROM FY 19 TO FY 18 AND CONSTRUCTION ACCELERATED FROM FY 21 TO FY 20.
U-5736	ONSLow	NC 53 (WESTERN BOULEVARD)	US 17 (MARINE BOULEVARD) TO NC 24 (LEJUENE BOULEVARD) IN JACKSONVILLE. CONSTRUCT ACCESS MANAGEMENT IMPROVEMENTS.	RIGHT OF WAY ACCELERATED FROM FY 20 TO FY 19 AND CONSTRUCTION ACCELERATED FROM FY 22 TO FY 21.

** Programming based on latest Preconstruction and Division managed schedules*

** Programming based on Prioritization 3.0 scores and adherence to STI & HB 97 requirements*

** Proposed schedules must meet Air Quality conformity determinations (where necessary) and be approved by NC BOT and FHWA*

** List excludes the following projects: CMAQ, Division Purchase Order Contract, Bridge & Safety, STP-DA/TA funded, and Interstate Maintenance related accelerations*

DIVISION: 3

CHANGES TO FINAL 16-25 STIP WITH ADDITIONAL REVENUE

PROJECT	COUNTY	ROUTE/CITY	DESCRIPTION	COMMENTS
U-5739	ONSLow	US 258 (RICHLANDS HIGHWAY)	SR 1212 (PONY FARM ROAD) TO NC 53 (BURGAW HIGHWAY). CONSTRUCT SUPERSTREET.	RIGHT OF WAY ACCELERATED FROM FY 21 TO FY 18 AND CONSTRUCTION ACCELERATED FROM FY 23 TO FY 20.
U-5788	BRUNSWICK	US 17 BUSINESS (MAIN STREET)	WALL STREET/SHALLOTTE AVENUE. REALIGN INTERSECTION.	RIGHT OF WAY ACCELERATED FROM FY 18 TO FY 17.
U-5862	BRUNSWICK	US 17 (SHALLOTTE BYPASS)	SR 1357 (SMITH AVENUE). UPGRADE INTERSECTION TO INTERCHANGE.	RIGHT OF WAY ACCELERATED FROM FY 21 TO FY 20 AND CONSTRUCTION ACCELERATED FROM FY 23 TO FY 21.
U-5863	NEW HANOVER	NC 133 (CASTLE HAYNE ROAD)	I-140/US 17 (WILMINGTON BYPASS) TO SR 1310 (DIVISION DRIVE) IN WILMINGTON. WIDEN TO MULTI- LANES.	RIGHT OF WAY ACCELERATED FROM FY 22 TO FY 21 AND CONSTRUCTION ACCELERATED FROM FY 24 TO FY 23.
U-5877	ONSLow	NC 53 (WESTERN BOULEVARD)	SR 1308 (GUM BRANCH ROAD). IMPROVE INTERSECTION.	NEW PROJECT ADDED WITH RIGHT OF WAY IN FY 19 AND CONSTRUCTION IN FY 20.
U-5878	ONSLow	COMMERCE DRIVE	COMMERCE DRIVE TO SR 1406 (PINEY GREEN ROAD). CONSTRUCT ROADWAY ON NEW LOCATION.	NEW PROJECT ADDED WITH RIGHT OF WAY IN FY 20 AND CONSTRUCTION IN FY 22.
U-5880	NEW HANOVER	US 74 (MARTIN LUTHER KING, JR. BOULEVARD)	US 17 BUSINESS (MARKET STREET). UPGRADE INTERCHANGE.	NEW PROJECT ADDED WITH RIGHT OF WAY IN FY 22 AND CONSTRUCTION IN FY 24.
U-5881	NEW HANOVER	NC 132 (COLLEGE ROAD)	SR 2048 (GORDON ROAD) TO SR 1272 (NEW CENTRE DRIVE). UPGRADE ROADWAY.	NEW PROJECT ADDED WITH RIGHT OF WAY IN FY 23 AND CONSTRUCTION IN FY 25.
U-5903	ONSLow	SR 1336	SR 1308 (GUM BRANCH ROAD) TO NC 53 (WESTERN BOULEVARD). WIDEN TO MULTI-LANES.	NEW PROJECT ADDED WITH RIGHT OF WAY IN FY 22 AND CONSTRUCTION IN FY 24.
U-5913	ONSLow	SR 1336 (HENDERSON DRIVE)	NC 53 (WESTERN BOULEVARD) TO US 17 BYPASS EXTENSION (JACKSONVILLE PARKWAY). EXTEND ROUTE ON NEW LOCATION.	NEW PROJECT ADDED WITH RIGHT OF WAY IN FY 23 AND CONSTRUCTION IN FY 25.
U-5914	BRUNSWICK	NC 133	US 17/74/76 TO SR 1554 (OLD RIVER ROAD). MODERNIZE ROADWAY.	NEW PROJECT ADDED WITH CONSTRUCTION IN FY 20.

** Programming based on latest Preconstruction and Division managed schedules*

** Programming based on Prioritization 3.0 scores and adherence to STI & HB 97 requirements*

** Proposed schedules must meet Air Quality conformity determinations (where necessary) and be approved by NC BOT and FHWA*

** List excludes the following projects: CMAQ, Division Purchase Order Contract, Bridge & Safety, STP-DA/TA funded, and Interstate Maintenance related accelerations*

DIVISION: 3

CHANGES TO FINAL 16-25 STIP WITH ADDITIONAL REVENUE

PROJECT	COUNTY	ROUTE/CITY	DESCRIPTION	COMMENTS
U-5915	ONSLow	NC 111 (CATHERINE LAKE ROAD)	US 258 (RICHLANDS HIGHWAY) TO SR 1221 (FOWLER MANNING ROAD). WIDEN TO MULTI-LANES.	NEW PROJECT ADDED WITH RIGHT OF WAY IN FY 23 AND CONSTRUCTION IN FY 25.
U-5920	BRUNSWICK	NEW ROUTE	US 17 BUSINESS (NORTH MAIN STREET) TO SR 1349 (BRIDGERS ROAD). CONSTRUCT ROUTE ON NEW LOCATION.	NEW PROJECT ADDED WITH RIGHT OF WAY IN FY 24 AND CONSTRUCTION UNFUNDED.

** Programming based on latest Preconstruction and Division managed schedules*

** Programming based on Prioritization 3.0 scores and adherence to STI & HB 97 requirements*

** Proposed schedules must meet Air Quality conformity determinations (where necessary) and be approved by NC BOT and FHWA*

** List excludes the following projects: CMAQ, Division Purchase Order Contract, Bridge & Safety, STP-DA/TA funded, and Interstate Maintenance related accelerations*

DIVISION: 4

CHANGES TO FINAL 16-25 STIP WITH ADDITIONAL REVENUE

PROJECT	COUNTY	ROUTE/CITY	DESCRIPTION	COMMENTS
R-3618	JOHNSTON	NEW ROUTE	SR 1553 (SHOTWELL ROAD) SOUTHWEST OF US 70 TO NC 42 EAST OF CLAYTON. CONSTRUCT TWO LANE ROAD ON MULTI-LANE RIGHT OF WAY.	RIGHT OF WAY ACCELERATED FROM FY 24 TO FY 23 AND CONSTRUCTION ACCELERATED FROM UNFUNDED TO FY 25.
R-5718	JOHNSTON	SR 1003 (BUFFALO ROAD)	US 70 TO SR 1934 (OLD BEULAH ROAD). WIDEN TO THREE LANES.	RIGHT OF WAY ACCELERATED FROM FY 19 TO FY 18 AND CONSTRUCTION ACCELERATED FROM FY 21 TO FY 19.
R-5719	WAYNE	US 117	SR 1135 (COUNTRY CLUB ROAD). CONSTRUCT INTERCHANGE WITH US 117.	RIGHT OF WAY ACCELERATED FROM FY 19 TO FY 16 AND CONSTRUCTION ACCELERATED FROM FY 21 TO FY 17.
R-5722	JOHNSTON	SR 1913 (WILSON'S MILLS ROAD)	SR 1501 (SWIFT CREEK ROAD) TO EAST OF SR 1908 (FIRE DEPARTMENT ROAD). INTERSECTION IMPROVEMENTS AT WILSON'S MILLS ELEMENTARY SCHOOL.	RIGHT OF WAY ACCELERATED FROM FY 18 TO FY 17 AND CONSTRUCTION ACCELERATED FROM FY 20 TO FY 18.
R-5761	JOHNSTON	NC 242	US 301 TO I-40. WIDEN TO MULTI-LANES.	NEW PROJECT ADDED WITH RIGHT OF WAY IN FY 23 AND CONSTRUCTION IN FY 25.
U-2419	NORTHAMPTON HALIFAX	NC 48	ROANOKE AVENUE IN HALIFAX COUNTY TO NC 46 IN NORTHAMPTON COUNTY. WIDEN TO MULTI-LANES.	NEW PROJECT ADDED WITH RIGHT OF WAY IN FY 23 AND CONSTRUCTION IN FY 25.
U-2714	WAYNE	US 117	US 70 BYPASS TO SR 1306 (FEDELON TRAIL) IN GOLDSBORO. WIDEN ROADWAY AND MAKE SAFETY IMPROVEMENTS.	RIGHT OF WAY ACCELERATED FROM FY 19 TO FY 17 AND CONSTRUCTION ACCELERATED FROM FY 20 TO FY 18.
U-3125	WAYNE	US 117	NC 55 TO US 117 RELOCATION. UPGRADE TO FREEWAY, PART ON NEW LOCATION.	NEW PROJECT ADDED WITH RIGHT OF WAY IN FY 24 AND CONSTRUCTION UNFUNDED.
U-4407	WAYNE	US 70 BUSINESS (EAST ASH STREET)	SR 1579 (BERKELEY BOULEVARD) EAST TO US 70 BYPASS IN GOLDSBORO. WIDEN TO MULTI-LANES.	RIGHT OF WAY ACCELERATED FROM FY 20 TO FY 19 AND CONSTRUCTION ACCELERATED FROM FY 22 TO FY 21.
U-4762	EDGEcombe	SR 1250 (SPRINGFIELD ROAD)	US 64 ALTERNATE TO SR 1243 (LEGGETT ROAD). WIDEN TO MULTI-LANES.	RIGHT OF WAY ACCELERATED FROM FY 19 TO FY 17 AND CONSTRUCTION ACCELERATED FROM FY 21 TO FY 18.
U-5724	WAYNE	US 13 (BERKELEY BOULEVARD)	REALIGNMENT OF SR 1709 (CENTRAL HEIGHTS ROAD) AT BERKELEY BOULEVARD IN GOLDSBORO.	RIGHT OF WAY ACCELERATED FROM FY 19 TO FY 17 AND CONSTRUCTION ACCELERATED FROM FY 21 TO FY 19.

** Programming based on latest Preconstruction and Division managed schedules*

** Programming based on Prioritization 3.0 scores and adherence to STI & HB 97 requirements*

** Proposed schedules must meet Air Quality conformity determinations (where necessary) and be approved by NC BOT and FHWA*

** List excludes the following projects: CMAQ, Division Purchase Order Contract, Bridge & Safety, STP-DA/TA funded, and Interstate Maintenance related accelerations*

DIVISION: 4**CHANGES TO FINAL 16-25 STIP WITH ADDITIONAL REVENUE**

PROJECT	COUNTY	ROUTE/CITY	DESCRIPTION	COMMENTS
U-5794	WILSON	SR 1309 (BLOOMERY ROAD) SR 1382 (PACKHOUSE ROAD)	US 264 ALTERNATE TO NC 58. WIDEN AND UPGRADE FACILITY.	RIGHT OF WAY ACCELERATED FROM FY 20 TO FY 17 AND CONSTRUCTION ACCELERATED FROM FY 22 TO FY 18.
U-5795	JOHNSTON	SR 2302 (RICKS ROAD)	US 70 TO US 301. WIDEN TO THREE LANES.	RIGHT OF WAY ACCELERATED FROM FY 19 TO FY 17 AND CONSTRUCTION ACCELERATED FROM FY 21 TO FY 18.
U-5796	WAYNE	US 117	SR 1120 (O'BERRY ROAD) IN GOLDSBORO. CONSTRUCT INTERCHANGE.	RIGHT OF WAY ACCELERATED FROM FY 18 TO FY 16 AND CONSTRUCTION ACCELERATED FROM FY 20 TO FY 17.
U-5882	WAYNE	US 13	SR 1705 (HOOD SWAMP ROAD) TO SR 1572 (SAULSTON ROAD). WIDEN TO MULTI-LANES.	NEW PROJECT ADDED WITH RIGHT OF WAY IN FY 23 AND CONSTRUCTION IN FY 25.
U-5911	NASH	NC 48	SR 1524 (RED OAK/BATTLEBORO ROAD) TO NC 4. WIDEN TO MULTI-LANES.	NEW PROJECT ADDED WITH RIGHT OF WAY IN FY 23 AND CONSTRUCTION IN FY 25.
U-5916	NASH	NEW ROUTE	WESTERN AVENUE TO EAST SMITH ROAD. CONSTRUCT ROUTE ON NEW LOCATION.	NEW PROJECT ADDED WITH RIGHT OF WAY IN FY 23 AND CONSTRUCTION IN FY 25.
U-5923	EDGEcombe	SR 1207 (MCNAIR ROAD)	US 64 TO US 64 ALTERNATE. WIDEN TO THREE LANES.	NEW PROJECT ADDED WITH RIGHT OF WAY IN FY 23 AND CONSTRUCTION IN FY 25.

** Programming based on latest Preconstruction and Division managed schedules*

** Programming based on Prioritization 3.0 scores and adherence to STI & HB 97 requirements*

** Proposed schedules must meet Air Quality conformity determinations (where necessary) and be approved by NC BOT and FHWA*

** List excludes the following projects: CMAQ, Division Purchase Order Contract, Bridge & Safety, STP-DA/TA funded, and Interstate Maintenance related accelerations*

DIVISION: 5

CHANGES TO FINAL 16-25 STIP WITH ADDITIONAL REVENUE

PROJECT	COUNTY	ROUTE/CITY	DESCRIPTION	COMMENTS
I-3306	ORANGE DURHAM	I-40	I-85 IN ORANGE COUNTY TO NC 147 (DURHAM FREEWAY / TRIANGLE EXPRESSWAY) IN DURHAM COUNTY. WIDEN TO SIX LANES AND INSTALL ITS.	PART A RIGHT OF WAY ACCELERATED FROM FY 23 TO FY 21 AND PART A CONSTRUCTION ACCELERATED FROM FY 24 TO FY 23.
R-2814	WAKE FRANKLIN	US 401	NORTH OF SR 2044 (LIGON MILL ROAD) TO NC 39 IN LOUISBURG. WIDEN TO FOUR-LANE MEDIAN DIVIDED FACILITY, SOME NEW LOCATION.	PART C CONSTRUCTION ACCELERATED FROM POST YEAR TO FY 19.
U-5717	DURHAM	US 15 / US 501	SR 1116 (GARRETT ROAD) IN DURHAM. CONVERT AT-GRADE INTERSECTION TO INTERCHANGE.	RIGHT OF WAY ACCELERATED FROM FY 23 TO FY 20 AND CONSTRUCTION ACCELERATED FROM FY 24 TO FY 23.
U-5750	WAKE	NC 54	NC 540 TO PERIMETER PARK DRIVE IN MORRISVILLE. ADD LANES.	RIGHT OF WAY ACCELERATED FROM FY 21 TO FY 20.
U-5751	WAKE	US 401	NC 55 IN FUQUAY-VARINA. CONVERT INTERSECTION TO TRUMPET INTERCHANGE, TO INCLUDE CONVERSION OF NC 55 / NC 42 INTERSECTION TO INTERCHANGE.	RIGHT OF WAY ACCELERATED FROM FY 20 TO FY 19 AND CONSTRUCTION ACCELERATED FROM FY 21 TO FY 20.
U-5825	WAKE	SR 1010 (TEN-TEN ROAD)	APEX PEAKWAY IN APEX TO KILDARE FARM ROAD IN CARY. WIDEN TO MULTILANES.	PART A RIGHT OF WAY ACCELERATED FROM FY 24 TO FY 23.
U-5828	WAKE	MCCRIMMON PARKWAY	SR 3015 (AIRPORT BOULEVARD) TO SR 1002 (AVIATION PARKWAY) IN MORRISVILLE. WIDEN TO MULTILANES, PART ON NEW LOCATION.	RIGHT OF WAY ACCELERATED FROM FY 20 TO FY 16 AND CONSTRUCTION ACCELERATED FROM FY 21 TO FY 18.
U-5889	WAKE	SR 1115 (AVENT FERRY ROAD)	SR (CASS HOLT ROAD) TO NC 55 BYPASS IN HOLLY SPRINGS. WIDEN TO MULTILANES, WITH INTERSECTION IMPROVEMENTS AT SR (CASS HOLT ROAD), SR (PINEY GROVE-WILBON ROAD) AND NC 55 BYPASS.	NEW PROJECT ADDED WITH RIGHT OF WAY IN FY 20 AND CONSTRUCTION IN FY 22.
U-5890	VANCE	SR 1162 (DABNEY DRIVE)	COBLE BOULEVARD TO US 158 BUSINESS IN HENDERSON. CORRIDOR UPGRADE.	NEW PROJECT ADDED WITH RIGHT OF WAY IN FY 20 AND CONSTRUCTION IN FY 22.
U-5891	WAKE	NC 50 (CREEDMOOR ROAD)	I-540 TO NORTH OF NC 98. WIDEN TO MULTILANE DIVIDED ROADWAY.	NEW PROJECT ADDED WITH RIGHT OF WAY IN FY 22 AND CONSTRUCTION IN FY 25.

** Programming based on latest Preconstruction and Division managed schedules*

** Programming based on Prioritization 3.0 scores and adherence to STI & HB 97 requirements*

** Proposed schedules must meet Air Quality conformity determinations (where necessary) and be approved by NC BOT and FHWA*

** List excludes the following projects: CMAQ, Division Purchase Order Contract, Bridge & Safety, STP-DA/TA funded, and Interstate Maintenance related accelerations*

DIVISION: 6

CHANGES TO FINAL 16-25 STIP WITH ADDITIONAL REVENUE

PROJECT	COUNTY	ROUTE/CITY	DESCRIPTION	COMMENTS
I-5847	ROBESON	I-74	I-74 BUSINESS TO NC 710. PAVEMENT REHABILITATION.	CONSTRUCTION ACCELERATED FROM FY 20 TO FY 16.
I-5877	HARNETT	I-95	SR 1811 (BUD HAWKINS ROAD) (EXIT 70) AND SR 1001 (LONG BRANCH ROAD) (EXIT 71). IMPROVE INTERCHANGES.	RIGHT OF WAY ACCELERATED FROM FY 21 TO FY 19 AND CONSTRUCTION ACCELERATED FROM FY 23 TO FY 20.
I-5878	HARNETT	I-95	US 421 (EXIT 73) AND SR 1793 (POPE ROAD) (EXIT 72). IMPROVE INTERCHANGES.	RIGHT OF WAY ACCELERATED FROM FY 20 TO FY 19 AND CONSTRUCTION ACCELERATED FROM FY 22 TO FY 21.
I-5879	ROBESON	I-95	SR 1528 (CARTHAGE ROAD) (EXIT 19). IMPROVE INTERCHANGE.	RIGHT OF WAY ACCELERATED FROM FY 21 TO FY 20.
I-5883	HARNETT	I-95	SR 1808 (JONESBORO ROAD) (EXIT 75) AND SR 1709 (HODGES CHAPEL ROAD) (EXIT 77). IMPROVE INTERCHANGES.	RIGHT OF WAY ACCELERATED FROM FY 22 TO FY 20 AND CONSTRUCTION ACCELERATED FROM FY 24 TO FY 21. ADDITIONAL INTERCHANGE MODIFICATION ADDED TO SCOPE OF WORK.
I-5899	RICHMOND ROBESON SCOTLAND	FUTURE I-74 / US 74	US 74 ROCKINGHAM-HAMLET BYPASS IN RICHMOND COUNTY TO EXISTING I-74 IN ROBESON COUNTY. UPGRADE CORRIDOR TO INTERSTATE STANDARDS.	NEW PROJECT ADDED WITH SEGMENT "A" RIGHT OF WAY AND CONSTRUCTION IN FY 22.
R-2303	CUMBERLAND SAMPSON DUPLIN	NC 24	WEST OF SR 1006 (MAXWELL ROAD/CLINTON ROAD) IN CUMBERLAND COUNTY TO I-40 IN DUPLIN COUNTY AT WARSAW. FOUR LANES DIVIDED, PART ON NEW LOCATION.	NEW PROJECT ADDED, SEGMENT 'E' FUNDED WITH RIGHT OF WAY IN FY 17 AND CONSTRUCTION IN FY 19.
U-2519	CUMBERLAND ROBESON	I-295 (FAYETTEVILLE OUTER LOOP)	I-95 SOUTH OF FAYETTEVILLE TO WEST OF NC 24/NC 87 (BRAGG BOULEVARD). FREEWAY ON NEW LOCATION.	RIGHT OF WAY FOR SEGMENTS 'AA' AND 'AB' ACCELERATED FROM FY 19 TO FY 18 AND CONSTRUCTION FOR SEGMENTS 'AA' AND 'AB' ACCELERATED FROM FY 21 TO FY 20.
U-4403	CUMBERLAND	US 401 (RAMSEY STREET)	US 401 BUSINESS TO I-295. WIDEN TO MULTI-LANES.	RIGHT OF WAY FOR SEGMENTS 'B' AND 'C' ACCELERATED FROM FY 25 TO FY 22 AND CONSTRUCTION FOR SEGMENTS 'B' AND 'C' ACCELERATED FROM UNFUNDED TO FY 24.
U-4404	CUMBERLAND	SR 1400 (CLIFFDALE ROAD)	MCPHERSON CHURCH ROAD TO SR 1404 (MORGANTON ROAD). WIDEN TO MULTI-LANES.	NEW PROJECT ADDED WITH RIGHT OF WAY IN FY 23 AND CONSTRUCTION IN FY 25.
U-4709	CUMBERLAND	SR 1112 (ROCKFISH ROAD) SR 1115 (GOLFVIEW ROAD)	SR 1115 (GOLFVIEW ROAD) /SR 1112 (ROCKFISH ROAD) TO NC 59 (MAIN STREET). WIDEN TO MULTI-LANES.	NEW PROJECT ADDED WITH RIGHT OF WAY IN FY 24 AND CONSTRUCTION UNFUNDED.

* Programming based on latest Preconstruction and Division managed schedules

* Programming based on Prioritization 3.0 scores and adherence to STI & HB 97 requirements

* Proposed schedules must meet Air Quality conformity determinations (where necessary) and be approved by NC BOT and FHWA

* List excludes the following projects: CMAQ, Division Purchase Order Contract, Bridge & Safety, STP-DA/TA funded, and Interstate Maintenance related accelerations

DIVISION: 6**CHANGES TO FINAL 16-25 STIP WITH ADDITIONAL REVENUE**

PROJECT	COUNTY	ROUTE/CITY	DESCRIPTION	COMMENTS
U-5101	CUMBERLAND	SR 1437 (SHAW ROAD)	US 401 (RAMSEY STREET) TO NC 210 (MURCHISON ROAD). WIDEN ROADWAY AND CONSTRUCT PART ON NEW LOCATION.	NEW PROJECT ADDED WITH RIGHT OF WAY IN FY 23 AND CONSTRUCTION UNFUNDED.
U-5798	CUMBERLAND HOKE	SR 1102 (GILLIS HILL ROAD)	US 401 (RAEFORD ROAD) TO SR 1418 (LINDSAY ROAD). WIDEN TO MULTI-LANES.	RIGHT OF WAY ACCELERATED FROM FY 23 TO FY 21 AND CONSTRUCTION ACCELERATED FROM FY 25 TO FY 23.
U-5802	CUMBERLAND	NEW ROUTE (SPRING LAKE BYPASS)	NC 210 (LILLINGTON HIGHWAY) TO NC 87 (BRAGG BOULEVARD). CONSTRUCT MULTI-LANE FACILITY, PART ON NEW LOCATION.	RIGHT OF WAY FOR SEGMENTS 'A' AND 'B' ACCELERATED FROM FY 23 TO FY 22 AND CONSTRUCTION FOR SEGMENTS 'A' AND 'B' ACCELERATED FROM FY 25 TO FY 24.

** Programming based on latest Preconstruction and Division managed schedules*

** Programming based on Prioritization 3.0 scores and adherence to STI & HB 97 requirements*

** Proposed schedules must meet Air Quality conformity determinations (where necessary) and be approved by NC BOT and FHWA*

** List excludes the following projects: CMAQ, Division Purchase Order Contract, Bridge & Safety, STP-DA/TA funded, and Interstate Maintenance related accelerations*

DIVISION: 7

CHANGES TO FINAL 16-25 STIP WITH ADDITIONAL REVENUE

PROJECT	COUNTY	ROUTE/CITY	DESCRIPTION	COMMENTS
I-3306	ORANGE DURHAM	I-40	I-85 IN ORANGE COUNTY TO NC 147 (DURHAM FREEWAY / TRIANGLE EXPRESSWAY) IN DURHAM COUNTY. WIDEN TO SIX LANES AND INSTALL ITS.	PART A RIGHT OF WAY ACCELERATED FROM FY 23 TO FY 21 AND PART A CONSTRUCTION ACCELERATED FROM FY 24 TO FY 23.
I-5896	GUILFORD	I-85	SR 1113 (KIVETT DRIVE) NEAR HIGH POINT. CONVERT GRADE SEPARATION TO INTERCHANGE.	NEW PROJECT ADDED WITH RIGHT OF WAY IN FY 24.
I-5898	ROCKINGHAM	FUTURE I-73 / US 220	US 311 / NC 135 INTERCHANGE. WIDEN BRIDGE 780074 AND UPGRADE INTERCHANGE.	NEW PROJECT ADDED WITH RIGHT OF WAY IN FY 20 AND CONSTRUCTION IN FY 22.
R-2577	FORSYTH GUILFORD	US 158	MULTLANES NORTH OF US 421 / I-40 BUSINESS IN WINSTON-SALEM TO US 220 IN STOKESDALE. WIDEN TO MULTILANES.	PART A RIGHT OF WAY ACCELERATED FROM FY 21 TO FY 20.
R-4707	GUILFORD	US 29; SR 2526 (SUMMIT AVENUE)	SR 2641 (BRYAN PARK ROAD) TO US 29 / SR 4771 (REEDY FORK PARKWAY) INTERCHANGE. IMPROVE ROADWAY AND MODIFY INTERCHANGE.	NEW PROJECT ADDED WITH PART B RIGHT OF WAY IN FY 20 AND PART B CONSTRUCTION IN FY 24.
R-5766	ROCKINGHAM	NC 65 / NC 87	WEST OF SR 2371 (OLD COUNTY HOME ROAD) IN WENTWORTH TO US 158 / US 29 BUSINESS (FREEWAY DRIVE) IN REIDSVILLE. UPGRADE ROADWAY.	NEW PROJECT ADDED WITH RIGHT-OF-WAY IN FY 24.
R-5767	CASWELL	NC 86	SR (WALTER'S MILL ROAD). CONSTRUCT LEFT TURN LANE ON NC 86.	NEW PROJECT ADDED WITH RIGHT OF WAY AND CONSTRUCTION IN FY 16.
U-2412	GUILFORD	SR 1486 (GREENSBORO ROAD) / SR 4121 (HIGH POINT ROAD)	PROPOSED US 311 BYPASS IN HIGH POINT TO SR 1424 (HILLTOP ROAD) IN GREENSBORO. WIDEN TO MULTILANES, PART ON NEW LOCATION.	PART A CONSTRUCTION ACCELERATED FROM FY 25 TO FY 19.
U-3109	ALAMANCE	NC 119	NC 119 RELOCATION, I-85 TO SOUTH OF SR 1918 (MRS. WHITE ROAD) IN MEBANE. FOUR-TO-SIX-LANE FACILITY ON NEW LOCATION.	PART A CONSTRUCTION ACCELERATED FROM POST YEAR TO FY 17; PART B RIGHT OF WAY ACCELERATED FROM POST YEAR TO FY 21 AND CONSTRUCTION ACCELERATED FROM POST YEAR TO FY 23.
U-3615	GUILFORD	SR 1820 (SKEET CLUB ROAD)	US 311 TO NC 68 (EASTCHESTER DRIVE) IN HIGH POINT. WIDEN TO FOUR- AND FIVE-LANE DIVIDED FACILITY.	PART A RIGHT OF WAY ACCELERATED FROM POST YEAR TO FY 24.

** Programming based on latest Preconstruction and Division managed schedules*

** Programming based on Prioritization 3.0 scores and adherence to STI & HB 97 requirements*

** Proposed schedules must meet Air Quality conformity determinations (where necessary) and be approved by NC BOT and FHWA*

** List excludes the following projects: CMAQ, Division Purchase Order Contract, Bridge & Safety, STP-DA/TA funded, and Interstate Maintenance related accelerations*

DIVISION: 7**CHANGES TO FINAL 16-25 STIP WITH ADDITIONAL REVENUE**

PROJECT	COUNTY	ROUTE/CITY	DESCRIPTION	COMMENTS
U-5892	GUILFORD	US 220 (BATTLEGROUND AVENUE)	WESTRIDGE ROAD TO COTSWOLD AVENUE IN GREENSBORO. ADD LANES.	NEW PROJECT ADDED WITH RIGHT OF WAY IN FY 20 AND CONSTRUCTION IN FY 22.
U-5893	ROCKINGHAM	US 311 / NC 14 (SOUTH VAN BUREN ROAD)	SR 2066 (KINGS HIGHWAY) IN EDEN. CONVERT AT- GRADE INTERSECTION TO INTERCHANGE.	NEW PROJECT ADDED WITH RIGHT OF WAY IN FY 20 AND CONSTRUCTION IN FY 22.
U-5894	RANDOLPH GUILFORD	SR 1595 (SURRETT DRIVE)	SR 1592 (EDEN TERRACE) TO SR 1961 (WEST MARKET CENTER DRIVE) IN HIGH POINT. WIDEN TO MULTILANES.	NEW PROJECT ADDED WITH RIGHT OF WAY IN FY 23 AND CONSTRUCTION IN FY 25.
U-5895	ORANGE	SR 1114 (BUCKHORN ROAD)	SR 1144 (WEST TEN ROAD) TO US 70 NEAR MEBANE. WIDEN TO MULTILANES WITH BICYCLE AND PEDESTRIAN ACCOMMODATIONS.	NEW PROJECT ADDED WITH RIGHT OF WAY IN FY 23 AND CONSTRUCTION IN FY 25.
U-5896	GUILFORD	US 29 / US 70 / BUSINESS 85	SR 1009 (SOUTH MAIN STREET) IN HIGH POINT. RECONSTRUCT INTERCHANGE.	NEW PROJECT ADDED WITH RIGHT OF WAY IN FY 24.
U-5897	GUILFORD	NC 68	SR 1008 (WEST MARKET STREET) TO FUTURE I-73 IN GREENSBORO. ADD LANES.	NEW PROJECT ADDED WITH RIGHT OF WAY IN FY 23 AND CONSTRUCTION IN FY 25.
U-5898	GUILFORD	US 29	NC 150. INTERCHANGE IMPROVEMENTS.	NEW PROJECT ADDED WITH RIGHT OF WAY IN FY 19 AND CONSTRUCTION IN FY 20.

** Programming based on latest Preconstruction and Division managed schedules*

** Programming based on Prioritization 3.0 scores and adherence to STI & HB 97 requirements*

** Proposed schedules must meet Air Quality conformity determinations (where necessary) and be approved by NC BOT and FHWA*

** List excludes the following projects: CMAQ, Division Purchase Order Contract, Bridge & Safety, STP-DA/TA funded, and Interstate Maintenance related accelerations*

DIVISION: 8

CHANGES TO FINAL 16-25 STIP WITH ADDITIONAL REVENUE

PROJECT	COUNTY	ROUTE/CITY	DESCRIPTION	COMMENTS
I-5899	RICHMOND ROBESON SCOTLAND	FUTURE I-74 / US 74	US 74 ROCKINGHAM-HAMLET BYPASS IN RICHMOND COUNTY TO EXISTING I-74 IN ROBESON COUNTY. UPGRADE CORRIDOR TO INTERSTATE STANDARDS.	NEW PROJECT ADDED WITH SEGMENT "A" RIGHT OF WAY AND CONSTRUCTION IN FY 22.
R-3333	HOKE SCOTLAND	US 401	US 401 BUSINESS NORTH OF LAURINBURG TO US 401 BUSINESS NORTHEAST OF RAEFORD. WIDEN TO MULTILANES.	NEW PROJECT ADDED WITH RIGHT OF WAY IN FY 25.
R-5726	MOORE	NC 211	SR 1241 (HOLLY GROVE SCHOOL ROAD) TO NC 73 IN WEST END. WIDEN TO MULTILANES.	RIGHT OF WAY ACCELERATED FROM FY 20 TO FY 18 AND CONSTRUCTION ACCELERATED FROM FY 22 TO FY 20.
U-3628	MOORE	NC 24 / NC 27	COURTHOUSE WEST OF NC 22 (MCNEILL STREET) TO US 15 / US 501 IN CARTHAGE. WIDEN TO THREE LANES WITH CURB AND GUTTER AND BICYCLE / PEDESTRIAN ACCOMMODATIONS.	NEW PROJECT ADDED WITH RIGHT OF WAY IN FY 20 AND CONSTRUCTION IN FY 22.
U-5707	HOKE	SR 1420 (GILLIS HILL ROAD)	GILLIS HILL ROAD EXTENSION, SR 1406 (ROCKFISH ROAD) TO SR 1418 (LINDSAY ROAD) NEAR FAYETTEVILLE. CONSTRUCT MULTILANE FACILITY ON NEW LOCATION TO TIE IN AT THE INTERSECTION OF SR 1406 ROCKFISH ROAD AND SR 1421 SCHOOL DRIVE.	RIGHT OF WAY ACCELERATED FROM FY 21 TO FY 20 AND CONSTRUCTION ACCELERATED FORM FY 23 TO FY 22.
U-5722	LEE	US 421 BUSINESS / NC 87	US 1 / US 15 / US 501 TO NORTH OF SR 1514 (BRAGG STREET) IN SANFORD. RECONSTRUCT AS A "COMPLETE STREET" WITH IMPROVEMENTS SUCH AS MEDIANS, SIDEWALKS, BICYCLE FACILITIES, AND STREETSCAPING.	RIGHT OF WAY ACCELERATED FROM FY 21 TO FY 20.
U-5798	CUMBERLAND HOKE	SR 1102 (GILLIS HILL ROAD)	US 401 (RAEFORD ROAD) TO SR 1418 (LINDSAY ROAD). WIDEN TO MULTI-LANES.	RIGHT OF WAY ACCELERATED FROM FY 23 TO FY 21 AND CONSTRUCTION ACCELERATED FROM FY 25 TO FY 23.
U-5894	RANDOLPH GUILFORD	SR 1595 (SURRETT DRIVE)	SR 1592 (EDEN TERRACE) TO SR 1961 (WEST MARKET CENTER DRIVE) IN HIGH POINT. WIDEN TO MULTILANES.	NEW PROJECT ADDED WITH RIGHT OF WAY IN FY 23 AND CONSTRUCTION IN FY 25.

** Programming based on latest Preconstruction and Division managed schedules*

** Programming based on Prioritization 3.0 scores and adherence to STI & HB 97 requirements*

** Proposed schedules must meet Air Quality conformity determinations (where necessary) and be approved by NC BOT and FHWA*

** List excludes the following projects: CMAQ, Division Purchase Order Contract, Bridge & Safety, STP-DA/TA funded, and Interstate Maintenance related accelerations*

DIVISION: 9

CHANGES TO FINAL 16-25 STIP WITH ADDITIONAL REVENUE

PROJECT	COUNTY	ROUTE/CITY	DESCRIPTION	COMMENTS
I-0911	DAVIE FORSYTH	I-40	WEST OF NC 801 IN BERMUDA RUN TO WEST OF SR 1122 (JONESTOWN ROAD) IN WINSTON-SALEM. ADD LANES.	NEW PROJECT ADDED WITH PART A RIGHT OF WAY IN FY 17 AND PART A CONSTRUCTION IN FY 18.
I-3804	ROWAN	I-85	SR 1221 (OLD BEATTY FORD ROAD) NEAR LANDIS. CONVERT GRADE SEPARATION TO INTERCHANGE.	NEW PROJECT ADDED WITH RIGHT OF WAY IN FY 20 AND CONSTRUCTION IN FY 22.
I-5887	STOKES	US 52 / FUTURE I-74	SR 1102 (TRINITY CHURCH ROAD) NEAR KING. CONVERT EXISTING GRADE SEPARATION TO FULL-MOVEMENT INTERCHANGE.	RIGHT OF WAY ACCELERATED FROM FY 24 TO FY 23.
R-2247	FORSYTH	NEW ROUTE	WINSTON-SALEM NORTHERN BELTWAY, WESTERN SECTION, I-40 TO US 52. FOUR LANE EXPRESSWAY ON NEW LOCATION.	PART EB RIGHT OF WAY ACCELERATED FROM POST YEAR TO FY 19 AND PART EB CONSTRUCTION ACCELERATED FROM POST YEAR TO FY 22.
R-2577	FORSYTH GUILFORD	US 158	MULTILANES NORTH OF US 421 / I-40 BUSINESS IN WINSTON-SALEM TO US 220 IN STOKESDALE. WIDEN TO MULTILANES.	PART A RIGHT OF WAY ACCELERATED FROM FY 21 TO FY 20.
R-5768	STOKES	US 311	NC 65 IN WALNUT COVE. UPGRADE INTERSECTION AND IMPROVE RAILROAD CROSSING.	NEW PROJECT ADDED WITH RIGHT OF WAY IN FY 20 AND CONSTRUCTION IN FY 23.
U-2579	FORSYTH	FUTURE I-74	WINSTON-SALEM NORTHERN BELTWAY, EASTERN SECTION, I-74 / US 311 TO US 52. MULTILANE FREEWAY ON NEW LOCATION.	PART AA RIGHT OF WAY ACCELERATED FROM FY 20 TO FY 18 AND PART AA CONSTRUCTION ACCELERATED FROM FY 22 TO FY 21; PART AB RIGHT OF WAY ACCELERATED FROM FY 20 TO FY 18 AND PART AB CONSTRUCTION ACCELERATED FROM FY 22 TO FY 21; PART D RIGHT OF WAY ACCELERATED FROM POST YEAR TO FY 19 AND PART D CONSTRUCTION ACCELERATED FROM POST YEAR TO FY 22; PART E RIGHT OF WAY ACCELERATED FROM POST YEAR TO FY 19 AND PART E CONSTRUCTION ACCELERATED FROM POST YEAR TO FY 22; PART F RIGHT OF WAY ACCELERATED FROM POST YEAR TO FY 19 AND PART F CONSTRUCTION ACCELERATED FROM POST YEAR TO FY 22.
U-5738	ROWAN	SR 2528 (JULIAN ROAD)	US 601 (JAKE ALEXANDER BOULEVARD) TO SR 2667 (SUMMIT PARK DRIVE) IN SALISBURY. WIDEN TO MULTILANES.	RIGHT OF WAY ACCELERATED FROM FY 20 TO FY 18 AND CONSTRUCTION ACCELERATED FROM FY 22 TO FY 20.
U-5820	ROWAN	NEW ROUTE	SR 2576 (BENDIX DRIVE) TO US 52 (EAST INNES STREET) AT NEWSOME ROAD IN SALISBURY. CONSTRUCT A NEW MULTILANE ROADWAY.	PROJECT SPLIT INTO PARTS A AND B; PART A RIGHT OF WAY ACCELERATED FROM FY 20 TO FY 17 AND PART A CONSTRUCTION ACCELERATED FROM FY 21 TO FY 18; PART B CONSTRUCTION ACCELERATED FROM FY 21 TO FY 20.

** Programming based on latest Preconstruction and Division managed schedules*

** Programming based on Prioritization 3.0 scores and adherence to STI & HB 97 requirements*

** Proposed schedules must meet Air Quality conformity determinations (where necessary) and be approved by NC BOT and FHWA*

** List excludes the following projects: CMAQ, Division Purchase Order Contract, Bridge & Safety, STP-DA/TA funded, and Interstate Maintenance related accelerations*

DIVISION: 9**CHANGES TO FINAL 16-25 STIP WITH ADDITIONAL REVENUE**

PROJECT	COUNTY	ROUTE/CITY	DESCRIPTION	COMMENTS
U-5824	FORSYTH	NC 66 (OLD HOLLOW ROAD)	HARLEY DRIVE TO BELLAIRE CIRCLE / WHITEHALL VILLAGE LANE IN WALKERTOWN. WIDEN TO MULTILANES.	RIGHT OF WAY ACCELERATED FROM FY 21 TO FY 20 AND CONSTRUCTION ACCELERATED FROM FY 23 TO FY 22.
U-5899	FORSYTH	NEW ROUTE	FORUM PARKWAY CONNECTOR, SR 3955 (FORUM PARKWAY) TO NC 66 (UNIVERSITY PARKWAY) IN RURAL HALL. CONSTRUCT 2-LANE ROADWAY ON NEW LOCATION.	NEW PROJECT WITH RIGHT OF WAY IN FY 20 AND CONSTRUCTION IN FY 22.
U-5900	ROWAN	NC 150	SR 1514 (AIRPORT ROAD) TO WEST OF GRANT'S CREEK IN SALISBURY. WIDEN TO MULTILANES.	NEW PROJECT ADDED WITH RIGHT OF WAY IN FY 25.
U-5901	ROWAN	NEW ROUTE	AIRPORT PARKWAY, SR 1710 (HARRISON ROAD) NEAR US 70 / US 601 (JAKE ALEXANDER BOULEVARD) TO SR 2539 (PEACH ORCHARD ROAD) AT US 29 IN SALISBURY. CONSTRUCT 2-LANE ROADWAY ON MULTILANE RIGHT OF WAY.	NEW PROJECT ADDED WITH RIGHT OF WAY IN FY 22 AND CONSTRUCTION IN FY 25.
U-5902	DAVIDSON	NC 150	US 64 TO FORSYTH COUNTY LINE. WIDEN TO MULTILANES.	NEW PROJECT ADDED WITH PART B RIGHT OF WAY IN FY 24.

** Programming based on latest Preconstruction and Division managed schedules*

** Programming based on Prioritization 3.0 scores and adherence to STI & HB 97 requirements*

** Proposed schedules must meet Air Quality conformity determinations (where necessary) and be approved by NC BOT and FHWA*

** List excludes the following projects: CMAQ, Division Purchase Order Contract, Bridge & Safety, STP-DA/TA funded, and Interstate Maintenance related accelerations*

DIVISION: 10

CHANGES TO FINAL 16-25 STIP WITH ADDITIONAL REVENUE

PROJECT	COUNTY	ROUTE/CITY	DESCRIPTION	COMMENTS
I-5714	MECKLENBURG	I-77	SR 2136 (GILEAD ROAD) INTERCHANGE. UPGRADE EXISTING INTERCHANGE.	RIGHT OF WAY ACCELERATED FROM FY 18 TO FY 17 AND CONSTRUCTION ACCELERATED FROM FY 19 TO FY 18.
R-0211	MECKLENBURG	I-485 (CHARLOTTE SOUTHERN OUTER LOOP)	WEST OF I-77 TO US 74. MULTI-LANE FREEWAY ON NEW LOCATION.	RIGHT OF WAY FOR SEGMENT 'EC' ACCELERATED FROM FY 17 TO FY 16 AND CONSTRUCTION ACCELERATED FROM FY 19 TO FY 16.
R-2555	MECKLENBURG	SR 5544 WEST CATAWBA AVENUE	NC 73 (SAM FURR ROAD) TO EAST OF SR 2195 (TORRENCE CHAPEL ROAD). WIDEN TO FOUR-LANES DIVIDED.	CONSTRUCTION OF SEGMENT 'B' ACCELERATED FROM FY 21 TO FY 20.
R-5721	LINCOLN MECKLENBURG	NC 73	NC 16 BUSINESS IN LINCOLN COUNTY TO SR 5544 (WEST CATAWBA AVENUE) IN MECKLENBURG COUNTY. WIDEN TO MULTI-LANES.	CONSTRUCTION OF SEGMENT 'A' ACCELERATED FROM FY 24 TO FY 23.
U-4714	MECKLENBURG UNION	SR 1009 (JOHN STREET-OLD MONROE ROAD)	SR 3448-SR 3474 (TRADE STREET) TO SR 1377 (WESLEY CHAPEL-STOUTS ROAD). WIDEN TO MULTI-LANES.	CONSTRUCTION OF SEGMENT 'B' ACCELERATED FROM FY 24 TO FY 22 AND RIGHT OF WAY FOR SEGMENT 'C' ACCELERATED FROM FY 22 TO FY 20.
U-5703	UNION	US 74 (ROOSEVELT BLVD)	SR 1514 (ROCKY RIVER ROAD) INTERSECTION. RECONFIGURE TO SUPERSTREET.	RIGHT OF WAY ACCELERATED FROM FY 19 TO FY 17 AND CONSTRUCTION ACCELERATED FROM FY 21 TO FY 18.
U-5767	MECKLENBURG	US 21 (STATESVILLE ROAD)	NORTHCROSS CENTER COURT TO SR 2147 (WESTMORELAND ROAD). WIDEN TO MULTI-LANES.	RIGHT OF WAY ACCELERATED FROM FY 22 TO FY 20 AND CONSTRUCTION ACCELERATED FROM FY 24 TO FY 20.
U-5771	MECKLENBURG	US 21	SR 2136 (GILEAD ROAD) TO HOLLY POINT DRIVE. WIDEN TO MULTI-LANES.	RIGHT OF WAY ACCELERATED FROM FY 22 TO FY 20 AND CONSTRUCTION ACCELERATED FROM FY 24 TO FY 20.

** Programming based on latest Preconstruction and Division managed schedules*

** Programming based on Prioritization 3.0 scores and adherence to STI & HB 97 requirements*

** Proposed schedules must meet Air Quality conformity determinations (where necessary) and be approved by NC BOT and FHWA*

** List excludes the following projects: CMAQ, Division Purchase Order Contract, Bridge & Safety, STP-DA/TA funded, and Interstate Maintenance related accelerations*

DIVISION: 11**CHANGES TO FINAL 16-25 STIP WITH ADDITIONAL REVENUE**

PROJECT	COUNTY	ROUTE/CITY	DESCRIPTION	COMMENTS
R-2566	AVERY WATAUGA	NC 105	US 221 TO SR 1107 (NC 105 BYPASS) IN BOONE. WIDEN TO MULTI-LANES.	CONSTRUCTION OF SEGMENT 'B' ACCELERATED FROM UNFUNDED TO FY 25.
R-5759	WILKES	NC 115	US 421 TO 2ND STREET. WIDEN EXISTING ROADWAY.	NEW PROJECT ADDED WITH RIGHT OF WAY IN FY 22 AND CONSTRUCTION IN FY 24.
R-5772	WILKES	SR 1001 (OAKWOODS ROAD)	US 421 TO NC 268 (EAST MAIN STREET). UPGRADE EXISTING ROADWAY.	NEW PROJECT ADDED WITH RIGHT OF WAY IN FY 22 AND CONSTRUCTION IN FY 24.
R-5773	YADKIN	SR 1605 (EAST MAIN STREET)	US 601 TO SR 1765 (UNIFI INDUSTRIAL ROAD). WIDEN TO 3-LANES.	NEW PROJECT ADDED WITH RIGHT OF WAY IN FY 22 AND CONSTRUCTION IN FY 24.

** Programming based on latest Preconstruction and Division managed schedules*

** Programming based on Prioritization 3.0 scores and adherence to STI & HB 97 requirements*

** Proposed schedules must meet Air Quality conformity determinations (where necessary) and be approved by NC BOT and FHWA*

** List excludes the following projects: CMAQ, Division Purchase Order Contract, Bridge & Safety, STP-DA/TA funded, and Interstate Maintenance related accelerations*

DIVISION: 12**CHANGES TO FINAL 16-25 STIP WITH ADDITIONAL REVENUE**

PROJECT	COUNTY	ROUTE/CITY	DESCRIPTION	COMMENTS
I-3819	IREDELL	I-40/I-77	STATESVILLE, MODIFICATION OF I-40/I-77 INTERCHANGE AREA.	RIGHT OF WAY AND CONSTRUCTION OF SEGMENT 'B' ADDED IN FY 18.
I-5895	GASTON	I-85	US 321 (EXIT 17) TO US 74 (EXIT 10). WIDEN ROADWAY.	NEW PROJECT ADDED WITH RIGHT OF WAY IN FY 22 AND CONSTRUCTION IN FY 24.
R-2307	LINCOLN CATAWBA IREDELL	NC 150	RELOCATED NC 16 (TIP PROJECT R-2206) TO I-77. WIDEN TO MULTI-LANES.	RIGHT OF WAY FOR SEGMENT 'A' ACCELERATED FROM FY 25 TO FY 22 AND CONSTRUCTION ACCELERATED FROM UNFUNDED TO FY 25.
R-2403	ALEXANDER	NC 16	CATAWBA RIVER TO WILKES COUNTY LINE. UPGRADE TWO LANE ROADWAY.	NEW PROJECT ADDED WITH RIGHT OF WAY IN FY 22 AND CONSTRUCTION IN FY 24.
R-5721	LINCOLN MECKLENBURG	NC 73	NC 16 BUSINESS IN LINCOLN COUNTY TO SR 5544 (WEST CATAWBA AVENUE) IN MECKLENBURG COUNTY. WIDEN TO MULTI-LANES.	CONSTRUCTION OF SEGMENT 'A' ACCELERATED FROM FY 24 TO FY 23.
R-5762	ALEXANDER	NC 16	INTERSECTION OF NC 16 AND SR 1609 (COUNTY HOME ROAD). CONSTRUCT INTERSECTION IMPROVEMENTS.	NEW PROJECT ADDED WITH RIGHT OF WAY IN FY 20 AND CONSTRUCTION IN FY 22.
U-2221	CLEVELAND	NC 180	NC 226 TO NC 150. WIDEN TO MULTI-LANES.	NEW PROJECT ADDED WITH RIGHT OF WAY FOR SEGMENT 'C' IN FY 23 AND CONSTRUCTION IN FY 25.
U-2307	CATAWBA	HICKORY	EAST SIDE THOROUGHFARE (MCDONALD PARKWAY), US 70-321 TO NC 127. MULTI-LANES, PART ON NEW LOCATION.	NEW PROJECT ADDED WITH RIGHT OF WAY FOR SEGMENT 'B' IN FY 23 AND CONSTRUCTION IN FY 25.
U-5884	IREDELL	NC 3	INTERSECTION OF NC 3 AND SR 1148 (KISTLER FARM ROAD). CONSTRUCT INTERSECTION IMPROVEMENTS.	NEW PROJECT ADDED WITH RIGHT OF WAY IN FY 20 AND CONSTRUCTION IN FY 22.

** Programming based on latest Preconstruction and Division managed schedules*

** Programming based on Prioritization 3.0 scores and adherence to STI & HB 97 requirements*

** Proposed schedules must meet Air Quality conformity determinations (where necessary) and be approved by NC BOT and FHWA*

** List excludes the following projects: CMAQ, Division Purchase Order Contract, Bridge & Safety, STP-DA/TA funded, and Interstate Maintenance related accelerations*

DIVISION: 13

CHANGES TO FINAL 16-25 STIP WITH ADDITIONAL REVENUE

PROJECT	COUNTY	ROUTE/CITY	DESCRIPTION	COMMENTS
I-2513	BUNCOMBE	I-26	ASHEVILLE CONNECTOR, I-26 TO US 19/US 23/US 70. MULTI-LANE FREEWAY, PART ON NEW LOCATION.	RIGHT OF WAY FOR SEGMENT 'B' ACCELERATED FROM FY 21 TO FY 20 AND CONSTRUCTION ACCELERATED FROM FY 24 TO FY 23.
I-4409	BUNCOMBE	SR 2500 (BLUE RIDGE ROAD)	CONVERT GRADE SEPARATION TO INTERCHANGE. WIDEN SR 2500 (BLUE RIDGE ROAD) TO THREE LANES FROM US 70 TO SOUTH OF I-40 AND UPGRADE ROADWAY SOUTH OF I-40 TO SR 2713.	RIGHT OF WAY ACCELERATED FROM FY 24 TO FY 21 AND CONSTRUCTION ACCELERATED FROM UNFUNDED TO FY 23.
I-5874	BURKE	I-40	SR 1142 (JAMESTOWN ROAD) - EXIT 100. UPGRADE INTERCHANGE.	RIGHT OF WAY ACCELERATED FROM FY 19 TO FY 18 AND CONSTRUCTION ACCELERATED FROM FY 21 TO FY 20.
I-5885	BUNCOMBE	I-40	US 25 (HENDERSONVILLE ROAD). CONSTRUCT INTERCHANGE IMPROVEMENTS.	RIGHT OF WAY ACCELERATED FROM FY 18 TO FY 17 AND CONSTRUCTION ACCELERATED FROM FY 19 TO FY 18.
I-5886	BUNCOMBE	I-40	US 25A (SWEETEN CREEK ROAD). CONSTRUCT INTERCHANGE IMPROVEMENTS.	RIGHT OF WAY ACCELERATED FROM FY 19 TO FY 17 AND CONSTRUCTION ACCELERATED FROM FY 21 TO FY 18.
R-5774	BUNCOMBE	BLACK MOUNTAIN SOUTHEAST CONNECTOR	NC 9 TO US 70 BUSINESS (SLATE STREET)/SR1522 (MCCOY COVE ROAD). CONSTRUCT ROADWAY ON NEW LOCATION.	NEW PROJECT ADDED WITH RIGHT OF WAY IN FY 23 AND CONSTRUCTION IN FY 25.
U-3403	BUNCOMBE HENDERSON	ASHEVILLE	NC 191 (BREVARD ROAD - OLD HAYWOOD ROAD), NC 280 TO NC 112 (SARDIS ROAD). WIDEN TO MULTI-LANES.	RIGHT OF WAY FOR SEGMENT 'B' ACCELERATED FROM FY 22 TO FY 21 AND CONSTRUCTION ACCELERATED FROM FY 24 TO FY 23.
U-4715	BUNCOMBE	CITYWIDE	ASHEVILLE SIGNAL SYSTEM.	RIGHT OF WAY FOR SEGMENT 'B' ADDED IN FY 17 AND CONSTRUCTION ACCELERATED FROM FY 19 TO FY 17.
U-5019	BUNCOMBE	ASHEVILLE EAST OF THE RIVERWAY MULTI-MODAL NETWORK	CONSTRUCT INTERCONNECTED NETWORK OF PEDESTRIAN, BICYCLE, ROADWAY, AND STREETSCAPE IMPROVEMENTS. PROJECT INCLUDES: CLINGMAN FOREST AND TOWN BRANCH GREENWAYS, FRENCH BROAD RIVER WEST GREENWAY, WILMA DIKEMAN RIVERWAY AND FIVE POINTS ROUNDABOUT, LIVINGSTON S	PRELIMINARY ENGINEERING FOR SEGMENT 'E' ADDED IN FY 17 AND CONSTRUCTION ADDED IN FY 18.
U-5781	BUNCOMBE	US 25 (MERRIMON AVENUE)	INTERSECTION OF US 25 (MERRIMON AVENUE) AND EDGEWOOD ROAD. IMPROVE INTERSECTION.	RIGHT OF WAY ACCELERATED FROM FY 19 TO FY 18 AND CONSTRUCTION ACCELERATED FROM FY 21 TO FY 20.
U-5782	BUNCOMBE	US 25 (MERRIMON AVENUE)	INTERSECTION OF US 25 (MERRIMON AVENUE) AND W. T. WEAVER BOULEVARD. IMPROVE INTERSECTION.	RIGHT OF WAY ACCELERATED FROM FY 19 TO FY 18 AND CONSTRUCTION ACCELERATED FROM FY 21 TO FY 20.

** Programming based on latest Preconstruction and Division managed schedules*

** Programming based on Prioritization 3.0 scores and adherence to STI & HB 97 requirements*

** Proposed schedules must meet Air Quality conformity determinations (where necessary) and be approved by NC BOT and FHWA*

** List excludes the following projects: CMAQ, Division Purchase Order Contract, Bridge & Safety, STP-DA/TA funded, and Interstate Maintenance related accelerations*

DIVISION: 13**CHANGES TO FINAL 16-25 STIP WITH ADDITIONAL REVENUE**

PROJECT	COUNTY	ROUTE/CITY	DESCRIPTION	COMMENTS
U-5818	McDOWELL	SR 1001 (SUGAR HILL ROAD)	I-40 WESTBOUND RAMPS TO 0.3 MILE WEST OF I-40 EASTBOUND RAMPS. WIDEN ROADWAY.	RIGHT OF WAY ACCELERATED FROM FY 19 TO FY 18 AND CONSTRUCTION ACCELERATED FROM FY 21 TO FY 20.
U-5833	RUTHERFORD	SR 2241 (OAK STREET)	SR 2159 (PINE RIDGE ROAD) TO US 74. WIDEN EXISTING ROADWAY.	RIGHT OF WAY ACCELERATED FROM FY 19 TO FY 17 AND CONSTRUCTION ACCELERATED FROM FY 21 TO FY 18.
U-5834	BUNCOMBE	SR 3116 (MILLS GAP ROAD)	US 25 (HENDERSONVILLE ROAD) TO SR 3157 (WESTON ROAD). UPGRADE EXISTING ROADWAY.	RIGHT OF WAY ACCELERATED FROM FY 19 TO FY 18.

** Programming based on latest Preconstruction and Division managed schedules*

** Programming based on Prioritization 3.0 scores and adherence to STI & HB 97 requirements*

** Proposed schedules must meet Air Quality conformity determinations (where necessary) and be approved by NC BOT and FHWA*

** List excludes the following projects: CMAQ, Division Purchase Order Contract, Bridge & Safety, STP-DA/TA funded, and Interstate Maintenance related accelerations*

DIVISION: 14

CHANGES TO FINAL 16-25 STIP WITH ADDITIONAL REVENUE

PROJECT	COUNTY	ROUTE/CITY	DESCRIPTION	COMMENTS
R-2588	HENDERSON	NC 191	US 25 IN HENDERSONVILLE TO NC 280 SOUTH OF MILLS RIVER. WIDEN TO MULTI-LANES.	RIGHT OF WAY FOR SEGMENT 'B' ACCELERATED FROM FY 23 TO FY 22 AND CONSTRUCTION ACCELERATED FROM FY 25 TO FY 24.
R-2594	TRANSYLVANIA	NC 215	US 64 AT CHERRYFIELD TO SR 1326 (MACEDONIA CHURCH ROAD) SOUTH OF BALSAM GROVE. TWO LANES ON NEW LOCATION.	NEW PROJECT ADDED WITH RIGHT OF WAY IN FY 22 AND CONSTRUCTION UNFUNDED.
R-5734	MACON	US 23/US 441	US 64 TO SR 1652 (WIDE HORIZON DRIVE)/SR 1152 (BELDEN CIRCLE). IMPLEMENT ACCESS MANAGEMENT STRATEGIES.	RIGHT OF WAY ACCELERATED FROM FY 19 TO FY 17 AND CONSTRUCTION ACCELERATED FROM FY 21 TO FY 20.
R-5744	HENDERSON	BALFOUR PARKWAY	NC 191 (BREVARD ROAD) TO US 64. CONSTRUCT NEW 4-LANE EXPRESSWAY.	RIGHT OF WAY ACCELERATED FROM FY 24 TO FY 22.
R-5763	TRANSYLVANIA	SR 1540 (WILSON ROAD)	SR 1504 (OLD US 64) TO US 276. UPGRADE ROADWAY.	NEW PROJECT ADDED WITH RIGHT OF WAY IN FY 21 AND CONSTRUCTION IN FY 23.
R-5764	TRANSYLVANIA	SR 1546 (NEELY ROAD)	SR 1504 (OLD US 64) TO SR 1544 (FRENCH BROAD STREET). UPGRADE ROADWAY.	NEW PROJECT ADDED WITH RIGHT OF WAY IN FY 21 AND CONSTRUCTION IN FY 23.
R-5765	TRANSYLVANIA	SR 1116 (NORTH COUNTRY CLUB ROAD)	BREVARD CITY LIMIT TO US 64. UPGRADE ROADWAY.	NEW PROJECT ADDED WITH RIGHT OF WAY IN FY 21 AND CONSTRUCTION IN FY 23.
U-3403	BUNCOMBE HENDERSON	ASHEVILLE	NC 191 (BREVARD ROAD - OLD HAYWOOD ROAD), NC 280 TO NC 112 (SARDIS ROAD). WIDEN TO MULTI-LANES.	RIGHT OF WAY FOR SEGMENT 'B' ACCELERATED FROM FY 22 TO FY 21 AND CONSTRUCTION ACCELERATED FROM FY 24 TO FY 23.
U-5840	HENDERSON	SR 1545 (OLD AIRPORT ROAD)	US 25 TO MILLS GAP ROAD. WIDEN ROADWAY.	RIGHT OF WAY ACCELERATED FROM FY 19 TO FY 17 AND CONSTRUCTION ACCELERATED FROM FY 21 TO FY 19.
U-5866	GRAHAM	NEW ROUTE	US 129 (RODNEY ORR BYPASS) TO ROBINSVILLE HIGH SCHOOL AND MIDDLE SCHOOL. CONSTRUCT NEW ROUTE INCLUDING BRIDGE OVER CHEOAH RIVER.	RIGHT OF WAY ACCELERATED FROM FY 19 TO FY 17 AND CONSTRUCTION ACCELERATED FROM FY 21 TO FY 19.
U-5886	HENDERSON	SR 1170 (WHITE STREET)	SR 1171 (WILLOW ROAD) TO US 176 (SPARTANBURG HIGHWAY). REALIGN AND EXTEND ROADWAY.	NEW PROJECT ADDED WITH RIGHT OF WAY IN FY 20 AND CONSTRUCTION IN FY 22.
U-5887	HENDERSON	SR 1783 (HIGHLAND LAKE ROAD)	NC 225 TO US 176. UPGRADE ROADWAY.	NEW PROJECT ADDED WITH RIGHT OF WAY IN FY 20 AND CONSTRUCTION IN FY 22.

** Programming based on latest Preconstruction and Division managed schedules*

** Programming based on Prioritization 3.0 scores and adherence to STI & HB 97 requirements*

** Proposed schedules must meet Air Quality conformity determinations (where necessary) and be approved by NC BOT and FHWA*

** List excludes the following projects: CMAQ, Division Purchase Order Contract, Bridge & Safety, STP-DA/TA funded, and Interstate Maintenance related accelerations*

DIVISION: 14**CHANGES TO FINAL 16-25 STIP WITH ADDITIONAL REVENUE**

PROJECT	COUNTY	ROUTE/CITY	DESCRIPTION	COMMENTS
U-5888	HAYWOOD	US 23 BUSINESS	INTERSECTION OF US 23 BUSINESS (NORTH MAIN STREET) AND WALNUT STREET. CONSTRUCT INTERSECTION IMPROVEMENTS.	NEW PROJECT ADDED WITH RIGHT OF WAY IN FY 20 AND CONSTRUCTION IN FY 22.

** Programming based on latest Preconstruction and Division managed schedules*

** Programming based on Prioritization 3.0 scores and adherence to STI & HB 97 requirements*

** Proposed schedules must meet Air Quality conformity determinations (where necessary) and be approved by NC BOT and FHWA*

** List excludes the following projects: CMAQ, Division Purchase Order Contract, Bridge & Safety, STP-DA/TA funded, and Interstate Maintenance related accelerations*