Resurfacing Procedures and Time Line

County Maintenance Engineer develops resurfacing list and provides to District Engineer.

April 1

District Engineer determines treatment for maps, computes preliminary quantities, coordinated with Project Manager, DDC, and TIP to see if projects overlap.

May 1

District Engineer and **Division Maintenance Engineer** ride all proposed maps, for concurrence on maps chosen and treatment.

June 1

District Engineer prepares final quantities, typical sections, drafts maps and writes special provisions. This information is forwarded to the Assigned **Resident Engineer, Bridge Maintenance Engineer** and **Traffic Services Unit.**

August 1

Resident Engineer reviews project with **District Engineer**

Prior to August 15

District Engineer reviews and incorporates information from **Resident Engineer**. The completed package is then forwarded to the **Division Staff Engineer**

August 15

Bridge Maintenance Engineer reviews maps for treatment on and under structures

Division Staff Engineer compiles final quantities and prepares scratch work order and forwards to *Design Services.*

Traffic Services reviews maps for treatment and develops quantities

Design Services Unit lets Contract and is awarded by the Board of Transportation.

3rd Tues in Sept.

Traffic Services rides maps and gives list of marking changes

Resident Engineer administers contract.

Post Construction Meeting and Comments