November 1, 2017

North Carolina Department of Transportation
Ferry Division
Shipyard Projected Schedule*

Location	Vessel Name	Dry Dock Date
Currituck	GOV. J. B. HUNT Jr	31-Aug-2018
Hatteras	FRISCO	31-Dec-2017
	CAPE POINT	31-Mar-2017
	CHICAMACOMICO	30-Sep-2017
	OCRACOKE	30-Apr-2019
	ROANOKE	30-Apr-2020
	F. J. LUPTON	28-Feb-2018
	STAN WHITE	30-Jun-2019
	CROATOAN	31-Mar-2019
	HATTERAS	28-Feb-2019
	New 183'	
Bayview	D. RUSSELL	28-Feb-2018
Cherry Branch	KINNAKEET	31-Dec-2017
	T. A. BAUM	31-Mar-2018
	NEUSE	30-Jun-2018
Southport	SOUTHPORT	30-Sep-2019
	FORT FISHER	31-May-2018
Ocracoke, Cedar Island, Swan Quarter	SILVER LAKE	30-Sep-2019
	CARTERET	31-Jan-2018
	CEDAR ISLAND	31-Jul-2020
	SWAN QUARTER	31-May-2018
	SEA LEVEL	31-Oct-2019
Support Vessels	K. R. SCOTT	
	BUCK TAYLOR	
	NC No 1	
	Oil Barge NC 2	JAN 3, 2018 CDD
	Derrick Barge NC 3	
	Albemarle	
	BUXTON JR	
	DARE	
	SKYCO	
	MANTEO	
	Elizabeth II	



X = Next Scheduled Dry Dock
= Completed Dry Docks
= Current
= Projected Dry Dock Period, outside scope of COI
= Long Term Rehab

*This schedule is a living document and subject to revision without notice.