Winston-Salem Northern Beltway

Project R-2247, Project U-2579, and Project U-2579A

Legend

- Freeway/Expressway
- Major Thoroughfare
- Minor Thoroughfare
- Railroad
- County Line

Preferred Alternatives

- Project U-2579A
- Project U-2579
- Project R-2247

2 1 0 2 Miles

Schedule *(as of July 2023)*

Project U-2579A

- AA Under construction
- AB Under construction

Project U-2579

- B Completed
- C Completed
- D Completed
- E Completed
- F Completed

Project R-2247

- A Not funded. Will be reprioritized for funding
- BA Not funded. Will be reprioritized for funding
- BB Not funded. Will be reprioritized for funding
- CA Programmed for preliminary engineering only. Will be reprioritized for funding
- CB Programmed for preliminary engineering only. Will be reprioritized for funding
- D Programmed for preliminary engineering only. Will be reprioritized for funding
- EA Right of Way: 2028; Construction: 2030
- EB Under Construction