PROJECT SCHEDULES AND COSTS ARE ACCURATE AS OF DATE SHOWN

NC 68 CONNECTOR - US 220
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PROJECT ENGINEER T. HOUSER T HOUSER C. HOUSER
EXISTING FOUR LANES AT SR 2133 HAW RIVER TO THE INTERSECTION OF
PROJECT DESCRIPTION TO SR 2127 SR 2127 TO HAW RIVER US 220 AND EXISTING NC 68
COUNTY / DIVISION GUILFORD / DIV. 7 GUILFORD / DIV. T GUILFORD & ROCKINGHAM/ DIV. 7
LENGTH 4.0 ML. 4.4 ML 5.1 ML
TYPE OF CONTRACT TURNKEY TURNKEY TURNKEY
REMARKS R/W ESTIMATE IS PER 10-10-11
EMAIL FROM NEIL STRICKLAND IN ROW
BEGIN R/W ACQUISITION (T.LP.) FY-12 FY-12 7-97
BEGIN R/W _ACQUISITION (PRODUCTION)
PROPOSED LETTING (T.LP.) FY-14 FY-14 Y12

PROPQOSED LETTING (PRODUCTION)

EST. COMP. DATE (T.LP.)

ESTIMATED R/W_COST

$ 13,300,000

$ 15,000,000

$ 12,803,000

ESTIMATED CONSTRUCTION COST

$ 72,800,000

$ 40, 100,000

$ 53,400,000

UPDATED - 12/19/11




