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NCDOT Goals for Clayton BypassNCDOT Goals for Clayton Bypass

2003 Goal:2003 Goal:

Let all sections of Clayton BypassLet all sections of Clayton Bypass

May 2005May 2005

2005 Goal:2005 Goal:

Let all sections of Clayton BypassLet all sections of Clayton Bypass

May 2005May 2005









The 404/NEPA MergerThe 404/NEPA Merger
TeamTeam

Co-chairsCo-chairs

nn NCDOTNCDOT

nn US Army Corps of EngineersUS Army Corps of Engineers

nn FHWAFHWA



Other Team Members:Other Team Members:
Environmental Protection AgencyEnvironmental Protection Agency

U S Fish and Wildlife ServiceU S Fish and Wildlife Service

National Marine FisheriesNational Marine Fisheries**

U S Forest ServiceU S Forest Service**

U S National Park ServiceU S National Park Service**

N C Division of Water QualityN C Division of Water Quality

N C Wildlife Resources CommissionN C Wildlife Resources Commission

State Historic Preservation OfficeState Historic Preservation Office

N C Division of Marine FisheriesN C Division of Marine Fisheries**

N C Division of Coastal ManagementN C Division of Coastal Management**

Metropolitan Planning OrganizationMetropolitan Planning Organization**
**  when appropriate when appropriate



Merger Process

nn Concurrence Point #1: Purpose and NeedConcurrence Point #1: Purpose and Need

nn Concurrence Point #2: Alternatives to be studiedConcurrence Point #2: Alternatives to be studied

nn Concurrence Point #2A: Bridging decisionsConcurrence Point #2A: Bridging decisions

nn Concurrence Point #3: Least Environmentally DamagingConcurrence Point #3: Least Environmentally Damaging
Practicable Alternative (LEDPA)Practicable Alternative (LEDPA)

nn Concurrence Point #4: Avoidance and MinimizationConcurrence Point #4: Avoidance and Minimization

4A: Alignment4A: Alignment

4B: 30% Hydraulic Design4B: 30% Hydraulic Design

4C: Permit Drawing4C: Permit Drawing







Kinston Bypass     R-2553Kinston Bypass     R-2553

UnfundedUnfunded
Programmed for Planning and Environmental Studies OnlyProgrammed for Planning and Environmental Studies Only



Kinston Thoroughfare PlanKinston Thoroughfare Plan
C.F. Harvey Pkwy   (formerly Crescent Road)      R-2719AC.F. Harvey Pkwy   (formerly Crescent Road)      R-2719A



          C.F. Harvey Parkway - aerial view          C.F. Harvey Parkway - aerial view

Schedule:

• Begin R/W:    2005

• Begin Constr: 2008

Project Manager:

Davidian Byrd

(919) 250-4128



C.F. Harvey ParkwayC.F. Harvey Parkway
Interchange with US 70Interchange with US 70







Havelock Bypass     R-1015Havelock Bypass     R-1015  Study Corridors Study Corridors



Havelock BypassHavelock Bypass
Current Actions:Current Actions:

nn Wetland DelineationWetland Delineation

nn RCW AnalysisRCW Analysis

nn Indirect ImpactsIndirect Impacts

nn Prelim. Des. Alts 1,2Prelim. Des. Alts 1,2

nn Revised NoiseRevised Noise
AnalysisAnalysis



Havelock BypassHavelock Bypass
ScheduleSchedule

nn Draft EIS:  early  2007Draft EIS:  early  2007

nn Hearing:   Spring 2007Hearing:   Spring 2007

nn Final EIS:   early  2008Final EIS:   early  2008

nn Begin R/W:         2010Begin R/W:         2010
nn BeginBegin ConstConst:  Post Year:  Post Year

Project Manager:

John Conforti

(919) 733-7844, ext. 208







US 70 and Gallants Channel BridgeUS 70 and Gallants Channel Bridge
Improvements (R-3307)Improvements (R-3307)
BeaufortBeaufort, Carteret County, Carteret County



Project LocationProject Location

Project
R-3307

Beaufort

Carteret County



Gallants Channel BridgeGallants Channel Bridge

Project PurposeProject Purpose

nn Improve the traffic carrying capacity of US 70 inImprove the traffic carrying capacity of US 70 in beaufort beaufort

nn Eliminate delays at the gallants channel drawbridgeEliminate delays at the gallants channel drawbridge



Constraints/ Sensitive IssuesConstraints/ Sensitive Issues

nn Coastal Salt MarshCoastal Salt Marsh

nn Community ImpactsCommunity Impacts

nn Navigation & AviationNavigation & Aviation

nn Planned Public FacilitiesPlanned Public Facilities

nn Cultural ResourcesCultural Resources



AlternativesAlternatives

Alts. 1A, 1B, 1D& 1E
(New Location)

Alts. 2A, 2B, 2D& 2E 
(New Location)

Alt.3A
(Existing
Location)



Visualization Photos



Gallants Channel Bridge/US 70
Improvements

Project Timeline

EA Approved - 10/20/2004
Public Hearing held - 12/7/2004
Concurred on LEDPA - 2/17/2005
Approve FONSI Document - Fall 2005
Right of Way Acquisition - FY 2008
Construction Letting - After FY 2012



Northern Carteret BypassNorthern Carteret Bypass

Listed in Draft TIP

…but unfunded



Contacts:Contacts:
nn Clayton Bypass    R-2552Clayton Bypass    R-2552

GlennGlenn MumfordMumford, P.E., P.E. (919) 250-4016(919) 250-4016

nn Goldsboro Bypass   R-2554 Goldsboro Bypass   R-2554 
CathyCathy HouserHouser, P.E., P.E.    (919)  250-4128    (919)  250-4128

nn Kinston Bypass    R-2553Kinston Bypass    R-2553
Rob Hanson, P.E.Rob Hanson, P.E. (919) 733-3141(919) 733-3141

nn C.F. Harvey Parkway C.F. Harvey Parkway R-2719AR-2719A
Davidian ByrdDavidian Byrd      (919) 250-4128     (919) 250-4128

nn Havelock Bypass   R-1015Havelock Bypass   R-1015
JohnJohn ConfortiConforti      (919) 733-7844,      (919) 733-7844, extext. 208. 208

nn Gallants Channel Bridge/US 70Gallants Channel Bridge/US 70
UndreaUndrea Major Major      (919) 733-7844,       (919) 733-7844, extext. 212. 212

nn Northern Carteret BypassNorthern Carteret Bypass
Travis Marshall, P.E.Travis Marshall, P.E.      (919) 733-4705      (919) 733-4705


