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Time Period 
STIP 

Success 
Rate 

Notes 

2009 State Fiscal 
Year (Jul 08 – 

Jun 09) 
64% 

Based on 9/1/2008 draft work program list of projects.  Rate 
was not adjusted to include new and advanced projects. 
Also did not include ARRA projects. If they were included, 
rate would have been 72%. 

2010 State Fiscal 
Year (Jul 09 – 

Jun10) 
82% 

Based on 7/1/09 baseline date - success rate does include 
Non-DOT let projects. Rate was adjusted to include new and 
advanced projects. 

2011 State Fiscal 
Year (Jul 10 – 

Jun 11) 
73% Based on 10/1/10 baseline data – success rate does include 

Non-DOT let projects 

2012 State Fiscal 
Year (Jul 11 – 

Jun 12) 
75% 

Based on 7/1/11 baseline data - success rate does not 
include Non-DOT let projects (per direction of Board of 
Transportation) 

2013 State Fiscal 
Year (Jul 12 – 

Jun 13) 
76% Based on 7/1/12 baseline data 

2014 State Fiscal 
Year (Jul 13 – 

Jun 14) 
83% Based on 7/1/13 baseline data 

2015 State Fiscal 
Year (Jul 14 – 

Jun 15) 
81% Based on 7/1/14 baseline data.  STI introduced. 
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Performance Measure  SFY13  SFY14  SFY15 

Percentage of projects let on schedule  76%  83%  81% 

  A.   Percentage of centrally managed STIP projects let on schedule  84%  90%  82% 

  B.   Percentage of division managed STIP projects let on schedule  72%  80%  80% 

  C.   Percentage of municipal and locally managed STIP projects let on schedule  70%  38%  37% 

Percentage of division‐managed non‐STIP projects let on schedule  71%  85%  90% 
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