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Project Schedule, Cost, and Funding
SCHEDULE
Record of Decision Published .............................................................. Summer 2018
Design-Build Contracts Awarded: 
    U.S. 401 to I-40  (STIP R-2721) .....................................................Fall/Winter 2018
    N.C. 55 Bypass to U.S. 401  (STIP R-2828) ............................Spring/Summer 2019
    I-40 to U.S. 64/264 (I-495)  (STIP R-2829) .....................................Fiscal Year 2027

COST
Estimated Cost ......................................................................................$2.24 billion

FUNDING
Anticipated sources of funding include: Revenue bonds, the State Highway Trust Fund, 
and the National Highway Performance Program.

NOTE:  This schedule, cost, and funding information is considered preliminary and is subject to change.


