
                          

Revised Mid-Currituck Bridge PDA Procurement Schedule 
October 23, 2008 

 
 
Issue Draft Request for Proposals                           August 11, 2008 

 

Draft RFP Reviews with Shortlisted Proposers           August-September, 2008 

 

Issue Final RFP                                                                  September 29, 2008 

 

Proposers Submit Proposals                       November 18, 2008 

 

Oral’s for Technical Submissions                                          December 3, 2008 

 

Announcement of Selected PDA Partner                              December 5, 2008 

 

Execution of Predevelopment Agreement                             January, 2009 

 

Draft Environmental Impact Statement (DEIS)                                   April, 2009 

 

Final Environmental Impact Statement (FEIS)                         4th Quarter, 2009 

 

Record of Decision (ROD)                  1st Quarter, 2010 

 

Execution of Concession Agreement                                        1st Quarter, 2010 
 

 


