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TRIANGLE PARKWAY PROJECT DOCUMENTS SCHEDULE 
 

Revised 2-26-08 
 
 

EA 
EA Signature.............................................................................................................2-20-08 
Submit pre-application permit package to USACE for Public Notice .....................2-22-08 
Submit EA to Clearinghouse ....................................................................................2-22-08 
Clearinghouse Publishes EA.....................................................................................2-29-08 
Clearinghouse comment period ends ........................................................................3-31-08 

 
Public Hearing 

Local Officials Meeting (Morrisville) .....................................................................3-24-08 
Public Hearing Open House and Hearing.................................................................3-25-08 
Public Hearing Comment Period ends........................................................................4-8-08 
Conduct Post Hearing Meeting ................................................................................4-11-08 
 

FONSI  
Submit Draft FONSI for NCTA, FHWA, Malley and NCDOT review...................4-14-08 
Mulkey receives comments.......................................................................................4-28-08 
Mulkey revises and resubmits for final review...........................................................5-5-08 
NCDOT, FHWA, NCTA and GEC final review and provide signed cover sheet....5-19-08 
Print and Distribute FONSI ......................................................................................5-26-08 

 
Design Noise Report 

Revise DNR submit to NCDOT and FHWA………………………………………2-27-08 
Receive comments from NCDOT and FHWA…………………………………….3-12-08 
Revise and Finalize DNR……………………………………………….………….3-19-08 
Update DNR after FONSI and submit to NCTA……..…………………..…………6-2-08 
Receive comments on DNR from NCTA.………………………………..…………6-9-08 
Revise DNR submit to NCDOT and FHWA………………………………………6-16-08 
Receive comments from NCDOT and FHWA…………………………………….6-30-08 
Revise and Finalize DNR…………………………………………………..……….7-6-08 
 

 
Hydraulic Design  

Receive Comments and Signed CLOMR from Durham…………………………….2-1-08 
Revise and submit to NC Flood Mapping...…………………………………………2-4-08 
Receive comments from NC Flood Mapping..…………………………………….4-15-08 

 
Right of Way Plans  

Submit to NCDOT ....................................................................................................2-11-08 
Receive comments from NCDOT.............................................................................2-25-08 
Finalize .......................................................................................................................3-7-08 
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401/404 Permit  
Submit to NCDOT ....................................................................................................2-25-08 
Receive comments from NCDOT.............................................................................3-10-08 
Submit to Regulatory Agencies ................................................................................3-17-08 
Receive Permits ......................................................................................................6-17-08* 
 
*This assumes 90 days but it is an unknown given the Corps workload. 


