

DIVISION: 10**CHANGES BETWEEN THE DRAFT 08-15 STIP AND THE 09-15 STIP**

PROJECT	COUNTY	ROUTE/CITY	DESCRIPTION	COMMENTS
I-4750	IREDELL MECKLENBURG	I-77	NC 73 TO I-40. WIDEN AND RECONSTRUCT ROADWAY.	TO ALLOW ADDITIONAL TIME FOR PLANNING AND DESIGN, RIGHT OF WAY FOR SEGMENT 'A' DELAYED FROM FY 13 TO FY 14.
I-5014	MECKLENBURG	I-277 BROOKSHIRE freeway	CHARLOTTE, US 74 (INDEPENDENCE BOULEVARD TO I-77. REPLACE INTERSTATE LIGHTING SYSTEM.	BASED ON PRIORITY NEEDS, PROJECT ADDED. CONSTRUCTION AUTHORIZED IN FY 08 AND PROJECT IS SHOWN AS UNDER CONSTRUCTION.
R-2632	MECKLENBURG	NC 73	US 21 TO SR 2693 (DAVIDSON-CONCORD ROAD). WIDEN TO MULTI-LANES.	TO ALLOW ADDITIONAL TIME FOR PLANNING AND DESIGN, RIGHT OF WAY AND CONSTRUCTION FOR SEGMENT 'AA' DELAYED FROM FY 08 TO FY 09.
R-5107	ANSON RICHMOND	PEE DEE WILDLIFE REFUGE	PED-10(1). REHABILITATE REFUGE ROAD AND PARKING AREA.	PROJECT IMPLEMENTATION BY US FISH AND WILDLIFE SERVICE. PROJECT ADDED WITH CONSTRUCTION IN FY 10.
R-5114	ANSON MECKLENBURG UNION	NC 218	NC 218, I-485 (CHARLOTTE OUTER LOOP TO US 74 IN ANSON COUNTY. UPGRADE TO 24 FEET ROADWAY AND RE-SURFACE.	BASED ON PRIORITY NEEDS, PROJECT ADDED WITH CONSTRUCTION OF SEGMENTS A AND B IN FY 12.
U-2507	MECKLENBURG	CHARLOTTE	SR 2467 (MALLARD CREEK ROAD), SR 2480 (SUGAR CREEK ROAD) TO SR 2472 (MALLARD CREEK CHURCH ROAD). WIDEN TO MULTI-LANES, PART ON NEW LOCATION.	TO ALLOW ADDITIONAL TIME FOR PLANNING AND DESIGN, RIGHT OF WAY FOR SEGMENT 'A' DELAYED FROM FY 08 TO FY 09 AND CONSTRUCTION FOR SEGMENT 'A' DELAYED FROM FY 10 TO FY 11.
U-3411	MECKLENBURG	CHARLOTTE	NC 160 (WEST BOULEVARD) RELOCATION, EAST OF I-485 (CHARLOTTE OUTER LOOP) TO HORSESHOE LANE. MULTI LANES ON NEW LOCATION.	TO ALLOW ADDITIONAL TIME FOR PLANNING AND DESIGN, RIGHT OF WAY AND CONSTRUCTION DELAYED FROM FY 08 TO FY 09.
U-5107	MECKLENBURG	CHARLOTTE	CONSTRUCT TRANSPORTATION IMPORVEMENTS AT THE MARION DIEHL CNETER (QUEENS UNIVERSITY).	BASED ON PRIORITY NEEDS, PROJECT ADDED WITH CONSTRUCTION IN FY 09.
U-5108	MECKLENBURG	CORNELIUS	NORTHCROSS DRIVE EXTENSION, END OF NORTHCROSS DRIVE TO WESTMORELAND ROAD. CONSTRUCT ROAD ON NEW LOCATION.	BASED ON PRIORITY NEEDS, PROJECT ADDED WITH CONSTRUCTION IN FY 14.
U-5109	UNION	INDIAN TRAIL	INTERSECTION OF FAITH CHURCH ROAD AND UNIONVILLE INDIAN TRAIL. CONSTRUCTION INTERSECTION IMPROVEMENTS.	BASED ON PRIORITY NEEDS, PROJECT ADDED WITH CONSTRUCTION IN FY 14.
U-5110	MECKLENBURG	MATTHEWS	CONSTRUCT GRADE-SEPARATED CROSSING OF MCKEE ROAD OVER CSX RAIL LINE.	BASED ON PRIORITY NEEDS, PROJECT ADDED WITH CONSTRUCTION IN FY 14.
U-5111	MECKLENBURG	MINT HILL	WILGROVE-MINT HILL ROAD, NC 51 TO NELSON ROAD. WIDEN ROADWAY.	BASED ON PRIORITY NEEDS, PROJECT ADDED WITH CONSTRUCTION IN FY 14.
U-5112	UNION	STALLINGS	POTTER ROAD, PLEASANT PLAINS ROAD TO OLD MONROE ROAD. WIDEN ROADWAY.	BASED ON PRIORITY NEEDS, PROJECT ADDED WITH CONSTRUCTION IN FY 14.

PROJECT	COUNTY	ROUTE/CITY	DESCRIPTION	COMMENTS
U-5113	MECKLENBURG	DAVIDSON	CONSTRUCT MULTI-USE PARKING DECK. JOINT PROJECT WITH CATS.	BASED ON PRIORITY NEEDS, PROJECT ADDED WITH CONSTRUCTION IN FY 15.
U-5114	MECKLENBURG	HUNTERSVILLE	INTERSECTION OF US 21 AND GILEAD ROAD. CONSTRUCT INTERSECTION IMPROVEMENTS, INCLUDING BICYCLE AND PEDESTRIAN ACCOMMODATIONS.	BASED ON PRIORITY NEEDS, PROJECT ADDED WITH CONSTRUCTION IN FY 15.
U-5115	MECKLENBURG	MATTHEWS MINT HILL	INTERSECTION OF NC 51 AND IDLEWILD ROAD. CONSTRUCT INTERSECTION IMPROVEMENTS.	BASED ON PRIORITY NEEDS, PROJECT ADDED WITH CONSTRUCTION IN FY 15.
U-5116	MECKLENBURG	CHARLOTTE	CONSTRUCT LITTLE ROCK ROAD RELOCATION.	BASED ON PRIORITY NEEDS, PROJECT ADDED WITH CONSTRUCTION IN FY 15.