

DIVISION: 14

CHANGES BETWEEN THE DRAFT 08-15 STIP AND THE 09-15 STIP

PROJECT	COUNTY	ROUTE/CITY	DESCRIPTION	COMMENTS
A-0009	CHEROKEE GRAHAM SWAIN	US 74	CORRIDOR "K", US 19-74-129 AT ANDREWS TO NC 28 EAST OF ALMOND. FOUR LANE DIVIDED FACILITY, PRIMARILY ON NEW LOCATION.	TO ALLOW ADDITIONAL TIME FOR PLANNING AND DESIGN, RIGHT OF WAY FOR SEGMENTS 'BA' AND 'BB' DELAYED FROM FY 11 TO FY 12 AND CONSTRUCTION FOR SEGMENTS 'BA' AND 'BB' DELAYED FROM FY 13 TO FY 14.
R-2409	JACKSON TRANSYLVANIA	US 64	NC 107 AT CASHIERS TO US 178 AT ROSMAN. SAFETY IMPROVEMENTS AND CLIMBING LANES AT SELECTED LOCATIONS.	TO ALLOW ADDITIONAL TIME FOR PLANNING AND DESIGN, RIGHT OF WAY FOR SEGMENT 'C' DELAYED FROM FY 08 TO FY 09 AND CONSTRUCTION FOR SEGMENT 'C' DELAYED FROM FY 09 TO FY 10.
R-2594	TRANSYLVANIA	NC 215 BALSAM GROVE SUNBURST, FH 32	US 64 AT CHERRYFIELD TO SR 1326 (MACEDONIA CHURCH ROAD) SOUTH OF BALSAM GROVE. TWO LANES ON NEW LOCATION.	TO ALLOW ADDITIONAL TIME FOR PLANNING AND DESIGN, RIGHT OF WAY DELAYED FROM FY 12 TO FY 13.
R-2822	GRAHAM	NC 143	WEST BUFFALO CREEK TO SR 1127 (KILMER ROAD). UPGRADE CORRIDOR.	TO ALLOW ADDITIONAL TIME FOR PLANNING AND DESIGN, RIGHT OF WAY FOR SEGMENT 'B' DELAYED FROM FY 11 TO FY 13 AND CONSTRUCTION FOR SEGMENT 'B' DELAYED FROM FY 13 TO FY 14.
R-3622	CHEROKEE	NC 294	US 64-74 AT RANGER TO TENNESSEE STATE LINE. UPGRADE EXISTING ROADWAY.	TO ALLOW ADDITIONAL TIME FOR PLANNING AND DESIGN, RIGHT OF WAY FOR SEGMENTS 'AA' AND 'AB' DELAYED FROM FY 08 TO FY 09 AND CONSTRUCTION FOR SEGMENT 'AB' DELAYED FROM FY 09 TO FY 10. TO ALLOW ADDITIONAL TIME FOR PLANNING AND DESIGN AND TO ASSIST IN BALANCING FUNDS, CONSTRUCTION OF SEGMENT 'AA' DELAYED FROM FY 08 TO FY 10.
R-4047	HAYWOOD	NC 209	US 19-23-74 (GREAT SMOKEY MOUNTAINS EXPRESSWAY) TO SR 1523 (OLD CLYDE ROAD) AT LAKE JUNALUSKA. WIDEN TO A MULTI-LANE FACILITY AND REPLACE RAILROAD STRUCTURE R-32. (INCLUDES R-2210 B)	TO ASSIST IN BALANCING FUNDS, CONSTRUCTION DELAYED FROM FY 11 TO FY 14.
R-4406	BUNCOMBE HAYWOOD	US 19-23	NC 215 IN CANTON TO MULTI-LANES NEAR NC 151. WIDEN TO MULTI-LANES. (COORDINATE WITH B-3656)	TO ASSIST IN BALANCING FUNDS, RIGHT OF WAY FOR SEGMENT 'B' DELAYED FROM FY 13 TO UNFUNDED AND RIGHT OF WAY FOR SEGMENT 'C' DELAYED FROM FY 15 TO UNFUNDED.
R-4440	MACON SWAIN	SR 1364-SR 1114 NEEDMORE ROAD	SR 1369 (BYRD ROAD) IN MACON COUNTY TO EXISTING PAVEMENT IN SWAIN COUNTY. UPGRADE TO SECONDARY ROAD STANDARDS.	TO ALLOW ADDITIONAL TIME FOR PLANNING AND DESIGN, CONSTRUCTION OF SEGMENTS 'A', 'B', AND 'D' DELAYED FROM FY 10 TO FY 11.
R-4730	SWAIN	GREAT SMOKY MOUNTAINS NATIONAL PARK	PHASE A - PRA-GRSM 1B17, REHABILITATE NEWFOUND GAP ROAD. PHASE B - PRA-GRSM 1B19, REHABILITATE NEWFOUND GAP ROAD.	PROJECT ADMINSTERED BY FEDERAL HIGHWAY ADMINISTRATION. CONSTRUCTION OF SEGMENTS 'BA' AND 'BB' DELAYED FROM FY 08 TO FY 09.

PROJECT	COUNTY	ROUTE/CITY	DESCRIPTION	COMMENTS
R-4745	JACKSON	NEW ROUTE	NC 107 TO US 23-74 EAST OF SYLVA. CONSTRUCT NEW FACILITY.	TO ALLOW ADDITIONAL TIME FOR PLANNING AND DESIGN, RIGHT OF WAY FOR SEGMENT 'A' DELAYED FROM FY 13 TO FY 15 AND RIGHT OF WAY FOR SEGMENT 'B' DELAYED FROM FY 14 TO FY 15.
R-5024	JACKSON	SR 1449 COPE CREEK ROAD	NC 107 TO SR 1710. WIDEN, REALIGN AND MAKE DRAINAGE IMPROVEMENTS.	BASED ON PRIORITY NEEDS, PROJECT ADDED WITH CONSTRUCTION IN FY 09.
R-5109	HENDERSON	BLUE RIDGE PARKWAY	PRA-BLRI 2S17. FERRIN KNOB TUNNEL #1, REPAIR SLOPE EROSION, CONSTRUCT NEW RETAINING WALLS AND PATCH AND REPAIR PAVEMENT.	PROJECT ADMINISTERED BY FEDERAL HIGHWAY ADMINISTRATION. PROJECT ADDED WITH CONSTRUCTION IN FY 11.
R-5110	JACKSON	BLUE RIDGE PARKWAY	PRA-BLRI 2Y13. BIG WITCH TUNNEL, DRAINAGE AND PAVEMENT REPAIR.	PROJECT ADMINISTERED BY FEDERAL HIGHWAY ADMINISTRATION. PROJECT ADDED WITH CONSTRUCTION IN FY 11.
R-5111	ALLEGHANY ASHE WILKES WATAUGA CALDWELL AVERY BURKE McDOWELL MITCHELL YANCEY BUNCOMBE HENDERSON HAYWOOD TRANSYLVANIA JACKSON SWAIN	BLUE RIDGE PARKWAY	PRA-BLRI IDIQC. BRIDGE REPAIRS ALONG THE BLUE RIDGE PARKWAY.	PROJECT IMPLEMENTATION BY FEDERAL HIGHWAY ADMINISTRATION. PROJECT ADDED WITH CONSTRUCTION IN FY 09, 10, 11.
R-5115	MACON	US 64/NC 28	US 64/NC 28, US 23/441 IN FRANKLIN TO NC 106 IN HIGHLANDS. CONSTRUCT TRUCK INFORMATION STATIONS AND TRUCK TURN-AROUNDS.	BASED ON PRIORITY NEEDS, PROJECT ADDED WITH CONSTRUCTION IN FY 12.
U-4428	HENDERSON	HENDERSONVILLE	US 64, US 25 TO SR 1180 (BLYTHE STREET). WIDEN TO THREE (3) LANES. COORDINATE WITH U-4427	TO ALLOW ADDITIONAL TIME FOR PLANNING AND DESIGN, CONSTRUCTION DELAYED FROM FY 08 TO FY 09.