

REVISIONS TO 2007-2013 STIP

HIGHWAY PROGRAM

STIP ADDITIONS

DIVISION 1

- | | | |
|-------------|---|--------------------------------------|
| 1. SF-4901C | Kitty Hawk, US 158 (Croatan Highway), at SR 1206 (Kitty Hawk Road), Dare County. Revise traffic signal and widen SR 1206. | Construction FFY 08 - \$97,000 (HES) |
|-------------|---|--------------------------------------|

DIVISION 2

- | | | |
|-----------|--|---|
| 1. W-5008 | Washington, SR 1306 (15th Street), west of Washington Street to east of Pierce Street, Beaufort County. Widen to five-lanes with a center turn lane. | Right of way FFY 08 - \$135,000 (HES)
Construction FFY 09 - <u>\$500,000</u> (HES)
Total Cost ----- \$635,000 (HES) |
|-----------|--|---|

DIVISION 3

- | | | |
|-------------|---|--|
| 1. SF-4903C | Belville, NC 133 (River Road), SR 1551 (Blackwell Road/Main Street) to US 74-76 eastbound on-ramp, Brunswick County. Revise turn lanes, install concrete island, and convert intersection with SR 1551 to directional left turns. | Right of way FFY 08 - \$ 1,000 (HES)
Construction FFY 08 - <u>\$84,000</u> (HES)
Total Cost ----- \$85,000 (HES) |
| 2. SF-4903D | Wilmington, NC 132 (College Road), at SR 1272 (New Center Drive) New Hanover County. Add an additional northbound left turn lane along northbound NC 132. | Right of way FFY 08 - \$ 1,000 (HES)
Construction FFY 08 - <u>\$150,000</u> (HES)
Total Cost ----- \$151,000 (HES) |
| 3. W-5009 | US 17-74-76, SR 1722 to New Hanover County line install milled rumble strips, and SR 1722 to east of NC 133 and just west of the Cape Fear Memorial Bridge, install cable guide rail, Brunswick County. | Construction FFY 08 - \$720,000 (HES) |

DIVISION 4

- | | | |
|-------------|---|--|
| 1. SF-4904C | Rocky Mount, NC 97 (Raleigh Road), at West Haven Boulevard, Nash County. Install crosswalk and add pedestrian heads to existing signal. | Construction FFY 08 - \$10,000 (HES) |
| 2. SF-4904D | NC 581 (Arrington Bridge Road), at SR 1919 (Westbrook Road), Wayne County. Install traffic signal. | Right of way FFY 08 - \$ 1,000 (HES)
Construction FFY 08 - <u>\$39,000</u> (HES)
Total Cost ----- \$40,000 (HES) |
| 3. SF-4904E | NC 42, at SR 1705 (Castleberry Road) and Bridge No. 75 over the Neuse River, Johnston County. Install warning signs with flashers and widen the paved shoulder. | Construction FFY 08 - \$50,000 (HES) |

- | | | |
|-----------|---|--|
| 4. W-5010 | Goldsboro, US 70 at SR 1234 (Ebenezer Church Road-Capps Bridge Road) and west of SR 1234, Wayne County.
Construct mainline directional crossovers at both locations with bulb-outs at adjacent crossovers. | Right of way FFY 08 - \$ 116,000 (HES)
Construction FFY 09 - <u>\$1,150,000</u> (HES)
Total Cost ----- \$2,266,000 (HES) |
|-----------|---|--|

DIVISION 5

- | | | |
|-------------|---|---|
| 1. EL-5100 | Various Sites in the Capital Area Metropolitan Planning Organization (CAMPO), Franklin, Granville, Harnett, Johnston and Wake Counties. Pedestrian, Bicycle and Transit projects, | Construction FFY 08 - \$ 600,000 (STPDA)
Construction FFY 08 - \$ 150,000 (O)
Construction FFY 09 - \$ 600,000 (STPDA)
Construction FFY 09 - \$ 150,000 (O)
Construction FFY 10 - \$ 600,000 (STPDA)
Construction FFY 10 - \$ 150,000 (O)
Construction FFY 11 - \$ 600,000 (STPDA)
Construction FFY 11 - \$ 150,000 (O)
Construction FFY 12 - \$ 600,000 (STPDA)
Construction FFY 12 - \$ 150,000 (O)
Construction FFY 13 - \$ 600,000 (STPDA)
Construction FFY 13 - <u>\$ 150,000</u> (O)
Total Cost ----- \$4,500,000 (STPDA/O) |
| 2. SF-4905B | Raleigh, US 1 (Capital Boulevard), at US 1A (Main Street-New Falls of Neuse Road), Wake County. Construct left turn lane. | Construction FFY 08 - \$86,000 (HES) |

DIVISION 6

- | | | |
|-------------|--|--|
| 1. I-5010 | I-95 and NC 55, Harnett County. Reconfigure ramp. | Right of way FFY 08 - \$ 25,000 (IM)
Construction FFY 09 - <u>\$2,200,000</u> (IM)
Total Cost ----- \$2,225,000 (IM) |
| 2. SF-4906K | Hope Mills, SR 1141 (Cumberland Road), NC 59 (Hope Mills Road) to approximately SR 1135 (John Smith Road), Cumberland County. Install a concrete island and a modified directional island. | Right of way FFY 08 - \$ 1,000 (HES)
Construction FFY 08 - <u>\$237,000</u> (HES)
Total Cost ----- \$238,000 (HES) |
| 3. W-5000 | Fayetteville, US 401 (Ramsey Street), Law Road to SR 1611 (Andrews Road), Cumberland County. Construct concrete islands, raised medians, directional crossovers and other channelization. | Construction FFY 09 - \$3,125,000 (HES) |

DIVISION 7

- | | | |
|------------|--|--|
| 1. EL-5101 | Various Sites in Greensboro Urban Area Metropolitan Planning Area, Guilford County. Pedestrian and Bicycle projects, | Construction FFY 08 - \$1,500,000 (STPDA)
Construction FFY 08 - \$ 375,000 (O)
Construction FFY 09 - \$1,500,000 (STPDA)
Construction FFY 09 - \$ 375,000 (O)
Construction FFY 10 - \$1,000,000 (STPDA)
Construction FFY 10 - <u>\$ 250,000</u> (O)
Total Cost ----- \$5,000,000 (STPDA/O) |
|------------|--|--|

- | | | |
|-------------|---|---|
| 2. SF-4907B | US 70 (Hillsborough Road), at NC 751, Orange County. Install right turn lane. | Right of way FFY 08 - \$ 5,000 (HES)
Construction FFY 08 - <u>\$125,000</u> (HES)
Total Cost ----- \$130,000 (HES) |
| 3. SF-4907C | NC 57, at NC 157, Orange County. Install center traffic islands with stop signs and make sight distance improvements. | Right of way FFY 08 - \$10,000 (HES)
Construction FFY 08 - <u>\$85,000</u> (HES)
Total Cost ----- \$95,000 (HES) |
| 4. W-5011 | NC 49, at NC 119, Alamance County. Improve vertical alignment, remove sight obstructions, and provide for channelization. | Right of way FFY 08 - \$ 125,000 (HES)
Construction FFY 09 - <u>\$ 975,000</u> (HES)
Total Cost ----- \$1,100,000 (HES) |

DIVISION 8

- | | | |
|-------------|--|---|
| 1. SF-4908I | NC 751, at SR 1731 (O'Kelly Church Road, Chatham County. Install traffic signal and left turn lane. | Right of way FFY 08 - \$ 6,000 (HES)
Construction FFY 08 - <u>\$140,000</u> (HES)
Total Cost ----- \$146,000 (HES) |
| 2. SF-4908J | SR 1001 (Lemon Springs Road), at SR 1146 (Saint Andrew Road), Lee County. Revise flasher to a four-way stop flasher with advance Stop Ahead flashers and stop sign flashers. | Right of way FFY 08 - \$ 1,000 (HES)
Construction FFY 08 - <u>\$10,000</u> (HES)
Total Cost ----- \$11,000 (HES) |
| 3. SF-4908K | US 401, at SR 1409 (Lake Park Road) and SR 1303 (Scull Road), Hoke County. Construct a directional crossover. | Right of way FFY 08 - \$ 1,000 (HES)
Construction FFY 08 - <u>\$239,000</u> (HES)
Total Cost ----- \$240,000 (HES) |
| 4. SF-4908L | Asheboro, SR 2237 (Salisbury Street), at SR 2184 (Coleridge)-SR 2194 (Dublin Square Road), Randolph County. Modify grade on the eastern approach. | Right of way FFY 08 - \$ 16,000 (HES)
Construction FFY 08 - <u>\$175,000</u> (HES)
Total Cost ----- \$191,000 (HES) |

DIVISION 9

- | | | |
|-------------|--|--|
| 1. SF-4909A | US 29, at SR 2539 (Peach Orchard Road), Rowan County. Construct right turn lane. | Right of way FFY 08 - \$30,000 (HES)
Construction FFY 08 - <u>\$50,000</u> (HES)
Total Cost ----- \$80,000 (HES) |
| 2. SF-4909B | NC 109, at SR 2266 (Hannerville Road-Clarksbury Church. Road), Davidson County. Install left turn lanes. | Right of way FFY 08 - \$ 1,000 (HES)
Construction FFY 08 - <u>\$200,000</u> (HES)
Total Cost ----- \$201,000 (HES) |
| 3. SF-4909C | SR 2183 (Fisher Ferry Road-Denton Road), at SR 2097 (Mt. Zion Church Road-Noahtown Road), Davidson County. Improve sight distance. | Right of way FFY 08 - \$ 5,000 (HES)
Construction FFY 08 - <u>\$195,000</u> (HES)
Total Cost ----- \$200,000 (HES) |

DIVISION 10

- | | | |
|-------------|--|---|
| 1. SF-4910B | Kannapolis, I-85 Northbound Ramp, at SR 2180 (Lane Street), Cabarrus County. Install traffic signal. | Right of way FFY 08 - \$ 3,000 (HES)
Construction FFY 08 - <u>\$45,000</u> (HES)
Total Cost ----- \$48,000 (HES) |
| 2. W-5012 | NC 218, at NC 200, Union County. Install left turn lanes on all four approaches and replace flasher with traffic signal. | Right of way FFY 08 - \$ 50,000 (HES)
Construction FFY 09 - <u>\$900,000</u> (HES)
Total Cost ----- \$950,000 (HES) |

DIVISION 11

- | | | |
|-------------|--|--|
| 1. SF-4911D | NC 16-18, at SR 2545 (Plaza Drive), Wilkes County. Widen and construct left turn lane. | Right of way FFY 08 - \$ 1,000 (HES)
Construction FFY 08 - <u>\$150,000</u> (HES)
Total Cost ----- \$151,000 (HES) |
| 2. SF-4911E | US 52, from Stokes County line to US 52 Business, Surry County. Install shoulder rumble strips. | Construction FFY 08 - \$140,000 (HES) |
| 3. SF-4911F | US 52 Bypass, at SR 1772 (Old Buck Shoals Road), Surry County. Construct limited movement crossover. | Right of way FFY 08 - \$ 1,000 (HES)
Construction FFY 08 - <u>\$ 99,000</u> (HES)
Total Cost ----- \$100,000 (HES) |

DIVISION 12

- | | | |
|-------------|---|---|
| 1. SF-4912E | SR 1109 (Williamson Road), at SR 1190 (Sundown Road), Iredell County. Construct left turn lane. | Right of way FFY 08 - \$ 10,000 (HES)
Construction FFY 09 - <u>\$147,000</u> (HES)
Total Cost ----- \$157,000 (HES) |
| 2. W-5013 | SR 1001 (Stoney Point Road), US 74 Bypass to SR 2033, Cleveland County. Pave shoulders and widen lanes. | Construction FFY 08 - \$600,000 (HES) |

DIVISION 13

- | | | |
|-------------|--|---|
| 1. SF-4913A | US 74 Eastbound, Broad River eastward for approximately 0.50 mile, Rutherford County. Resurface with open-graded friction course. | Construction FFY 08 - \$100,000 (HES) |
| 2. W-5014 | NC 18, north of SR 1926 southward to south of SR 1001, Burke County. Install friction pavement overlay, rumble strips, snow-plowable raised pavement markers and left turn lane. | Construction FFY 08 - \$1,300,000 (HES) |

DIVISION 14

- | | | |
|-----------|---|---|
| 1. W-5015 | US 23-74, southwest of the Haywood County line to SR 1527, Jackson County. Install guardrail and widen paved shoulders in various sections. | Construction FFY 08 - \$1,100,000 (HES) |
|-----------|---|---|

STIP MODIFICATIONS**DIVISION 1**

- | | | |
|-----------|--|---------------------------------------|
| 1. B-3612 | SR 1123, Bertie County. Replace Bridge No. 143 over Branch of Indian Creek. Delayed construction, FFY 07 to FFY 08. Bridge Maintenance needs additional time to complete plans. | Construction FFY 08 - \$275,000 (NFA) |
| 2. B-3811 | SR 1108, Bertie County. Replace Bridge No. 85 over Indian Creek. Delayed right of way, FFY 07 to FFY 08. Bridge Maintenance needs additional time to acquire right of way. Construction remains as programmed in FFY 08. | Right of way FFY 08 - \$5,000 (NFA) |
| 3. B-4186 | SR 1415, Martin County. Replace Bridge No. 107 over Conoho Creek. Delayed construction, FFY 07 to FFY 08. Bridge Maintenance needs additional time to resolve issues concerning FHWA Moratorium on the use of Pre-cast Barrier Rail in the design of structure. | Construction FFY 08 - \$600,000 (NFA) |
| 4. B-4213 | SR 1201, Northampton County. Replace Bridge No. 58 over Kirby's Creek. Delayed construction, FFY 07 to FFY 08. Bridge Maintenance needs additional time to resolve issues concerning FHWA Moratorium on the use of Pre-cast Barrier Rail in the design of structure. | Construction FFY 08 - \$500,000 (NFA) |
| 5. B-4313 | SR 1103-SR 1552, Washington and Martin Counties. Replace Bridge No. 18 over Welch Creek. Delayed construction, FFY 07 to FFY 08. Bridge Maintenance needs additional time to resolve issues concerning FHWA Moratorium on the use of Pre-cast Barrier Rail in the design of structure. | Construction FFY 08 - \$450,000 (NFA) |

DIVISION 2

- | | | |
|-----------|--|---------------------------------------|
| 1. U-5018 | Greenville, NC 43, US 264 to US 13-NC 11 (Memorial Drive), Pitt County. Widen to a four-lane divided facility. Addition of right of way, FFY 08 not previously programmed. Construction remains as programmed in FFY 08. | Right of way FFY 08 - \$300,000 (STP) |
|-----------|--|---------------------------------------|

- | | | |
|-------------------|--|---|
| 2. B-4025 | SR 1925, Beaufort County. Replace Bridge No. 39 over Creek. Delayed Right of way, FFY 07 to FFY 08. Bridge Maintenance needs additional time to resolve issues concerning FHWA Moratorium on the use of Pre-cast Barrier Rail in the design of structure. Construction remains in FFY 08 as programmed. | Right of way FFY 08 - \$25,000 (NFA) |
| 3. B-4234 | SR 1407, Pitt County. Replace Bridge No. 98 over Conetoe Creek. Delayed right of way, FFY 07 to FFY 08. Bridge Maintenance needs additional time to acquire right of way. Construction remains in FFY 08 as programmed. | Right of way FFY 08 - \$55,000 (NFA) |
| 4. B-4237 | SR 1723, Pitt County. Replace Bridge No. 25 over Fork Swamp. Delayed right of way, FFY 07 to FFY 08. Bridge Maintenance needs additional time to resolve issues concerning FHWA Moratorium on the use of Pre-cast Barrier Rail in the design of structure. Construction remains as programmed in FFY 08. | Right of way FFY 08 - \$32,000 (FA) |
| 5. E-4737 | New Bern, Tyron Palace Historic Site and Gardens, Pollock Street, Metcalf Street to Eden Street, Craven County. Street enhancements. Construction delayed, FFY 07 to FFY 08. City needs additional time to complete planning. | Construction FFY 08 - \$180,000 (STPE)
Construction FFY 08 - <u>\$ 36,000</u> (O)
Total Cost ----- \$216,000 (STPE/O) |
| DIVISION 3 | | |
| 1. B-3836 | NC 111, Duplin County. Replace Bridge No. 35 over Panther Creek. Construction delayed, FFY 07 to FFY 08. Bridge Maintenance needs additional time to resolve issues concerning FHWA Moratorium on the use of Pre-cast Barrier Rail in the design of structure. | Construction FFY 08 - \$500,000 (FA) |
| 2. E-4914 | Wilmington, Carolina Beach Avenue, Harper Avenue to Sandpiper Lane and Canal Drive, seagull lane to Virginia Avenue, New Hanover County. Construct a multi-use facility. Delayed construction, FFY 07 to FFY 08. City needs additional time to complete planning. | Construction FFY 08 - \$196,000 (STPE)
Construction FFY 08 - <u>\$ 49,000</u> (O)
Total Cost ----- \$245,000 (STPE/O) |

DIVISION 4

- | | | |
|-----------|--|---|
| 1. B-4164 | NC 96, Johnston County. Replace Bridge No. 52 over Little Swamp. Delayed construction, FFY 07 to FFY 08. Bridge Maintenance needs additional time to design and construct waterline. | Construction FFY 08 - \$725,000 (FA) |
| 2. E-4754 | Goldsboro, Berkley Boulevard and Parkway Drive, Wayne County. On-road bicycle pilot project. Delayed construction, FFY 07 to FFY 08. City needs additional time to complete planning. | Construction FFY 08 - \$285,000 (STPE)
Construction FFY 08 - <u>\$ 57,000</u> (O)
Total Cost ----- \$342,000 (STPE/O) |
| 3. E-4921 | Mount Olive, Northwest Center Street, James Street to John Street, Wayne County. Landscaping. Construct a multi-use facility. Delayed construction, FFY 07 to FFY 08. City needs additional time to complete planning. | Construction FFY 08 - \$260,000 (STPE)
Construction FFY 08 - <u>\$ 65,000</u> (O)
Total Cost ----- \$325,000 (STPE/O) |

DIVISION 5

- | | | |
|-----------|---|---|
| 1. B-4991 | SR 1163 (Kelly Road), Wake County. Replace Bridge No. 359 over Beaver Creek. Delayed right of way and construction, FFY 07 to FFY 08. Bridge Maintenance needs additional time to acquire right of way. | Right of way FFY 08 - \$ 5,000 (NFA)
Construction FFY 08 - <u>\$350,000</u> (NFA)
Total Cost ----- \$355,000 (NFA) |
| 2. E-4760 | Warrenton, Spring Street to Warren Health Institute, Warren County. Construct sidewalks and a bridge over stream. Delayed construction, FFY 07 to FFY 08. Town needs additional time to complete planning. | Construction FFY 08 - \$ 92,000 (STPE)
Construction FFY 08 - <u>\$ 23,000</u> (O)
Total Cost ----- \$115,000 (STPE/O) |
| 3. E-4926 | Warrenton, South Main Street inside Warrenton Historic District, Warren County. Construct sidewalks. Delayed construction, FFY 07 to FFY 08. Town needs additional time to complete planning. | Construction FFY 08 - \$116,000 (STPE)
Construction FFY 08 - <u>\$ 29,000</u> (O)
Total Cost ----- \$145,000 (STPE/O) |
| 4. E-4927 | Raleigh, North Carolina State Capital Foundation, Wake County. Phase A: Provide handicap accessibility along the southeast grounds of the State Capital Building (Fayetteville Street at Morgan Street to the Capital). Construct sidewalks. Delayed construction, FFY 07 to FFY 08. City needs additional time to complete planning. | Construction FFY 08 - \$240,000 (STPE)
Construction FFY 08 - <u>\$ 60,000</u> (O)
Total Cost ----- \$145,000 (STPE/O) |

- | | | |
|------------|--|---|
| 5. E-4929 | Raleigh, House Creek Greenway, Eastern terminus of I-440 Pedestrian Bridge north to Glen Eden Drive, Wake County. Construct multi-use facility. Delayed construction, FFY 07 to FFY 08. City needs additional time to complete planning. | Construction FFY 08 - \$200,000 (STPE)
Construction FFY 08 - <u>\$ 50,000</u> (O)
Total Cost ----- \$250,000 (STPE/O) |
| 6. EB-4829 | Raleigh, Neuse River Greenway, Falls Lake Dam south to the Soccer Complex on SR 2006 (Perry Creek Road), Wake County. Delayed right of way and construction, FFY 07 to FFY 08. City needs additional time to complete planning and design. | Right of way FFY 08 - \$ 10,000 (DP)
Construction FFY 08 - <u>\$383,571</u> (DP)
Total ----- \$393,571 (DP) |

DIVISION 6

- | | | |
|-----------|--|--|
| 1. U-4756 | Fayetteville, SR 1404 (Morganton Road), Sycamore Dairy Road to SR 1596 (Glensford Drive), Cumberland County. Add additional lane in each direction and replace Bridge No. 228. Delayed construction, FFY 07 to FFY 08 (1 month). Design needs time to resolve structural issues, utility construction conflicts and address retaining wall issues. | Construction FFY 08 - \$ 350,000 (C)
Construction FFY 08 - \$ 6,600,000 (FA)
Construction FFY 08 - \$ 3,880,000 (STPDA)
Construction FFY 08 - <u>\$ 970,000</u> (S)
Total Cost ----- \$11,800,000 (C/FA/STPDA/S) |
| 2. E-4766 | Chadbourn, Brown, Elm and Pine Streets and Strawberry Boulevard, Columbus County. Construct sidewalks at various locations. Construction delayed, FFY 07 to FFY 08. Town needs additional time to complete planning. | Construction FFY 08 - \$39,000 (STPE)
Construction FFY 08 - <u>\$11,000</u> (O)
Total Cost ----- \$50,000 (STPE/O) |
| 3. E-4931 | Stedman, NC 24, west of Wade-Stedman Road east to Bainbridge Road, Cumberland County. Streetscaping north side of NC 24. Delayed construction, FFY 07 to FFY 08. Town needs additional time to complete planning. | Construction FFY 08 - \$191,000 (STPE)
Construction FFY 08 - <u>\$ 48,000</u> (O)
Total Cost ----- \$239,000 (STPE/O) |

DIVISION 7

- | | | |
|-----------|---|---------------------------------------|
| 1. B-4004 | SR 2363, Alamance County. Replace Bridge No. 149 over Wells Creek. Delayed construction, FFY 07 to FFY 08. Bridge Maintenance needs time to resolve issues concerning FHWA Moratorium on the use of Pre-cast Barrier Rail in the design of structure. | Construction FFY 08 - \$500,000 (NFA) |
|-----------|---|---------------------------------------|

ITEM N

- | | | |
|-----------|---|---|
| 2. B-4695 | Greensboro, Guilford County. Replace Bridge No. 97 over Horsepen Creek on Ballinger Road. Delayed right of way, FFY 07 to FFY 08 and construction, FFY 08 to FFY 09. City needs additional time to complete design. | Right of way FFY 08 - \$ 112,000 (NFAM)
Right of way FFY 08 - \$ 28,000 (O)
Construction FFY 09 - \$1,157,000 (NFAM)
Construction FFY 09 - \$ <u>289,000</u> (O)
Total ----- \$1,586,000 (NFAM/O) |
| 3. E-4778 | Oak Ridge, NC 68 and NC 150, Guilford County. Landscape intersection. Delayed construction, FFY 07 to FFY 08. Town needs additional time to complete planning. | Construction FFY 08 - \$ 9,000 (STPE)
Construction FFY 08 - \$ <u>2,000</u> (O)
Total Cost ----- \$11,000 (STPE/O) |
| 4. E-4779 | SR 1002 (St. Mary's Road), Orange County. Acquire scenic conservation easements at selected locations. Delayed acquisition, FFY 07 to FFY 08. City needs additional time to complete planning. | Acquisition FFY 08 - \$141,000 (STPE)
Acquisition FFY 08 - \$ <u>35,000</u> (O)
Total Cost ----- \$176,000 (STPE/O) |
| 5. E-4941 | Reidsville, Cypress Drive, Belmont Drive to Westover Drive, Rockingham County. Construct a multi-use facility. Delayed construction, FFY 07 to FFY 08. City needs additional time to complete planning. | Construction FFY 08 - \$103,000 (STPE)
Construction FFY 08 - \$ <u>26,000</u> (O)
Total Cost ----- \$129,000 (STPE/O) |

DIVISION 9

- | | | |
|-----------|--|---|
| 1. E-4792 | Kannapolis, Baker's Creek Park to the Central Business District (CBD), Rowan County. Construct a Greenway and Pedestrian Walkway. Delayed construction, FFY 07 to FFY 08. City needs additional time to complete planning. | Construction FFY 08 - \$54,000 (STPE)
Construction FFY 08 - \$ <u>13,000</u> (O)
Total Cost ----- \$67,000 (STPE/O) |
|-----------|--|---|

DIVISION 10

- | | | |
|-----------|---|--|
| 1. U-5025 | Charlotte, Weddington Road, Trade Street to I-485, Mecklenburg County. Widen to multi-lanes. Delayed construction SFY 07 to SFY 08 (6 months). Division needs additional time to complete plans. | Construction SFY 08 - \$2,643,000 (O)
Construction SFY 08 - \$ 830,000 (S)
Construction SFY 08 - \$ <u>535,000</u> (C)
Total Cost ----- \$4,008,000 (S/O) |
| 2. B-3677 | SR 3135, Mecklenburg County. Replace Bridge No. 36 over Irvins Creek. Delayed right of way, FFY 07 to FFY 08 and construction FFY 08 to FFY 09. Hydraulic Design needs additional time to revise recommended change in bridge span, hold a combined field inspection and complete right of way plans. | Right of way FFY 08 - \$ 230,000 (FA)
Construction FFY 09 - \$ <u>925,000</u> (FA)
Total Cost ----- \$1,150,000 (FA) |

- | | | |
|------------|--|--|
| 3. B-4861 | Ansonville, Anson County. Replace Bridge No. 88 on Ridge Street over Winston-Salem Southbound Railroad. Delayed right of way FFY 07 to FFY 08. PD&EA needs time to resolve historical documentation. Construction remains as programmed in FFY 08. | Right of way FFY 08 - \$48,000 (NFAM)
Right of way FFY 08 - <u>\$12,000</u> (O)
Total Cost ----- \$60,000 (NFAM/O) |
| 4. E-4129 | Albemarle, Greenway multi-use trail, Stanley County. Phase A: West side of Little Long Creek, Don Montgomery Memorial Park to existing sidewalk on north side of west Main Street. Phase B: Along municipally owned abandoned rail corridor, Salisbury Avenue to sidewalks at Depot Street. Delayed construction, FFY 07 to FFY 08. City needs additional time to complete planning. | Construction (A) FFY 08 - \$192,000 (STPE)
Construction (A) FFY 08 - \$ 48,000 (O)
Construction (B) FFY 08 - \$176,000 (STPE)
Construction (B) FFY 08 - <u>\$ 44,000</u> (O)
Total Cost ----- \$460,000 (STPE/O) |
| 5. E-4953 | Cornelius-Huntersville, Link Birkdale neighborhood in Huntersville to Westmoreland Road in Cornelius, Mecklenburg County. Construct a multi-use facility adjacent to McDowell Creek. Delayed construction, FFY 07 to FFY 08. City needs additional time to complete planning. | Construction FFY 08 - \$112,000 (STPE)
Construction FFY 08 - <u>\$ 28,000</u> (O)
Total Cost ----- \$140,000 (STPE/O) |
| 6. E-4954 | Huntersville, Torrance Creek Greenway, Cedarfield neighborhood to Rosedale Park, Mecklenburg County. Construct a multi-use facility. Delayed construction, FFY 07 to FFY 08. City needs additional time to complete planning. | Construction FFY 08 - \$200,000 (STPE)
Construction FFY 08 - <u>\$ 50,000</u> (O)
Total Cost ----- \$250,000 (STPE/O) |
| 7. EB-4985 | Kannapolis, 8th. Street Greenway, Cabarrus County. Construct Phases A and B. Delayed construction of Phase A, FFY 07 to FFY 08. City needs additional time to complete plans. Phase B remains in FFY 08 as programmed. | Construction (A) FFY 08 - \$405,000 (STPEB) |

DIVISION 11

- | | | |
|-----------|--|---------------------------------------|
| 1. B-3910 | SR 1330, Surry County. Replace Bridge No. 37 over Mitchell River. Delayed construction, FFY 07 to FFY 08. Bridge Maintenance needs time to resolve issues concerning FHWA Moratorium on the use of Pre-cast Barrier Rail in the design of structure. | Construction FFY 08 - \$500,000 (NFA) |
|-----------|--|---------------------------------------|

- | | | |
|-----------|---|---|
| 2. E-4955 | Boone, Wilson Drive, Phase I: County. Construct four-foot paved shoulders. Delayed construction, FFY 07 to FFY 08. City needs additional time to complete planning. | Construction FFY 08 - \$287,000 (STPE)
Construction FFY 08 - <u>\$ 72,000</u> (O)
Total Cost ----- \$359,000 (STPE/O) |
|-----------|---|---|

DIVISION 12

- | | | |
|-----------|---|--|
| 1. I-5003 | I-40, Exit 119 in Burke County to SR 1753 (Milepost 146) in Iredell County, Burke, Catawba and Iredell Counties. Pavement rehabilitation. Delayed construction, FFY 07 to FFY 08 (3 months). Division requested the addition of ¾ mile in Burke County requiring re-scoping of project. (GARVEE Bond Payback FFY 08 - FFY 19) | <u>Construction FFY 08 ----- \$19,710,000 (GARVEE)</u>
Construction FFY 08 ----- \$ 2,190,000 (SM)
Garvee Payback FFY 08 ----- \$ 2,162,000 (IMPM)
Garvee Payback FFY 09 ----- \$ 2,162,000 (IMPM)
Garvee Payback FFY 10 ----- \$ 2,162,000 (IMPM)
Garvee Payback FFY 11 ----- \$ 2,162,000 (IMPM)
Garvee Payback FFY 12 ----- \$ 2,162,000 (IMPM)
Garvee Payback FFY 13 ----- \$ 2,162,000 (IMPM)
Garvee Payback FFY 14 ----- \$ 2,162,000 (IMPM)
Garvee Payback FFY 15 ----- \$ 2,162,000 (IMPM)
Garvee Payback FFY 16-19 - <u>\$ 8,648,000</u> (IMPM)
Total Cost ----- \$28,134,000 (IMPM) |
| 2. R-4911 | Newton, Catawba County. Widen NC 10 and upgrade US 321-NC 10 interchange. Addition of right of way not previously programmed. | Right of way FFY 08 - \$100,000 (HP) |
| 3. B-4006 | SR 1446, Alexander County. Replace Bridge No. 8 over Rocky Creek. Delayed construction, FFY 07 to FFY 08. PD&EA needs archaeological data recovery currently underway to complete the planning study. | Construction FFY 08 - \$1,250,000 (NFA) |
| 4. E-4959 | Dallas, Trade Street, College Street, Hoffman Street and Wilkins Street, Gaston County. Phase II: Streetscaping. Delayed construction delayed, FFY 07 to FFY 08. City needs additional time to complete planning. | Construction FFY 08 - \$106,000 (STPE)
Construction FFY 08 - <u>\$ 27,000</u> (O)
Total Cost ----- \$133,000 (STPE/O) |
| 5. E-4961 | Newton, South of SR 1154 (Radio Station Road) to NC 10, Catawba County. Construct greenway. Delayed construction, FFY 07 to FFY 08. City needs additional time to complete planning. | Construction FFY 08 - \$100,000 (STPE)
Construction FFY 08 - <u>\$ 25,000</u> (O)
Total Cost ----- \$140,000 (STPE/O) |

DIVISION 13

- | | | |
|-----------|---|---------------------------------------|
| 1. B-3813 | SR 1742, Buncombe County. Replace Bridge No. 249 and Bridge No. 250 over Flat Creek. Delayed construction delayed, FFY 07 to FFY 08 to coordinate let with Moving Ahead project MA-13010B due to proximity of structures. | Construction FFY 08 - \$400,000 (NFA) |
|-----------|---|---------------------------------------|

- | | | |
|-----------|---|---|
| 2. B-3874 | SR 1747, McDowell County. Replace Bridge No. 68 over Creek. Delayed right of way, FFY 07 to FFY 08. Bridge Maintenance waiting on utility estimate. Construction remains in FFY 08 as programmed. | Right of way FFY 08 - \$5,000 (NFA) |
| 3. B-4045 | SR 1736, Burke County. Replace Bridge No. 19 over Creek. Delayed right of way, FFY 07 to FFY 08. Bridge Maintenance needs additional time to resolve right of way issues. Construction remains as programmed in FFY 08. | Right of way FFY 08 - \$50,000 (NFA) |
| 4. B-4264 | SR 1596, Rutherford County. Replace Bridge No. 351 over Webb Creek. Right of way delayed, FFY 07 to FFY 08. Bridge Maintenance waiting on right of way and utility estimates. Construction remains in FFY 08 as programmed. | Right of way FFY 08 - \$5,000 (NFA) |
| 5. E-4818 | Mars Hill, Visitors Center, Madison County. Relocate center to the Montague Building. Delayed construction, FFY 07 to FFY 08. Agreement between Town and NCDOT has to be finalized. | Construction FFY 08 - \$59,000 (STPE)
Construction FFY 08 - <u>\$12,000</u> (O)
Total Cost ----- \$71,000 (STPE/O) |
| 6. E-4967 | Forest City, Mill Street, Main Street to Depot Street, Rutherford County. Streetscaping. Delayed construction, FFY 07 to FFY 08. City needs additional time to complete planning. | Construction FFY 08 - \$150,000 (STPE)
Construction FFY 08 - <u>\$ 38,000</u> (O)
Total Cost ----- \$188,000 (STPE/O) |

DIVISION 14

- | | | |
|-----------|--|---------------------------------------|
| 1. B-3826 | SR 1331, Cherokee County. Replace Bridge No. 166 over Bates Creek. Construction delayed, FFY 07 to FFY 08. Right of way Branch needs additional time to complete right of way acquisition. | Construction FFY 08 - \$725,000 (NFA) |
| 2. B-3856 | SR 1238, Henderson County. Replace Bridge No. 335 over Mud Creek. Delayed construction, FFY 07 to FFY 08. PD&EA needs additional time to negotiate Section 404 Permit and to receive the Section 401 Permit. | Construction FFY 08 - \$700,000 (NFA) |

- | | | |
|-----------|---|--|
| 3. B-4145 | SR 1006, Henderson County. Replace Bridge No. 56 over Dunn Creek. Delayed construction, FFY 07 to FFY 08. Bridge Maintenance needs additional time to resolve issues concerning FHWA Moratorium on the use of Pre-cast Barrier Rail in the design of structure. | Construction FFY 08 - \$650,000 (FA) |
| 4. B-4179 | SR 1513, Macon County. Replace Bridge No. 65 over Rabbit Creek. Delayed right of way, FFY 07 to FFY 08. Design needs additional time to complete right of way plans due to Division's recommendation to select another alternate. Construction remains in FFY 09 as programmed. | Right of way FFY 08 - \$150,000 (NFA) |
| 5. E-4971 | Sylva-Dillsboro, Scott's Creek Greenway, Jackson County. Phase I: Construct greenway. Delayed construction, FFY 07 to FFY 08. Towns need additional time to complete planning. | Construction FFY 08 - \$63,000 (STPE)
Construction FFY 08 - <u>\$16,000</u> (O)
Total Cost ----- \$79,000 (STPE/O) |

DIVISIONS 11, 13 and 14

- | | | |
|-----------|--|---|
| 1. E-4975 | Blue Ridge National Heritage Sites, Alleghany, Ashe, Avery, Buncombe, Burke, Caldwell, Cherokee, Clay, Graham, Haywood, Henderson, Jackson, Macon, Madison, McDowell, Mitchell, Polk, Rutherford, Surry, Swain, Transylvania, Watauga, Wilkes and Yancey Counties. Install interpretative and gateway markers. Delayed installation, FFY 07 to FFY 08. Additional time needed to complete plans. | Installation FFY 08 - \$426,000 (STPE)
Installation FFY 08 - <u>\$107,000</u> (O)
Total Cost ----- \$533,000 (STPE/O) |
|-----------|--|---|