

REVISIONS TO 2007-2013 STIP

HIGHWAY PROGRAM

STIP ADDITIONS

DIVISION 1

- | | | |
|-----------|---|--|
| 1. B-5019 | US 17, Perquimans County. Bridge No. 14, over Perquimans River. Deck Rehabilitation-Hydro Demolition and Latex Modified Concrete overlay. | Construction FFY 08 - \$1,750,000 (FA) |
|-----------|---|--|

DIVISIONS 1, 4 AND 6

- | | | |
|-----------|---|--|
| 1. I-5011 | I-95, South Carolina State Line to Virginia State Line, Robeson, Cumberland, Harnett, Johnston, Wilson, Nash, Halifax and Northampton Counties. Traffic operational improvements. | Construction FFY 08 - \$4,000,000 (DP) |
|-----------|---|--|

DIVISION 3

- | | | |
|-----------|---|---------------------------------------|
| 1. R-5023 | NC 53 (Burgaw Highway), Southwest Middle School to SR 1135 (Morningside Road), Onslow County. Widen to three lanes and add paved shoulders. | Construction SFY 08 - \$5,960,000 (S) |
|-----------|---|---------------------------------------|

DIVISION 4

- | | | |
|-----------|--|---|
| 1. I-5012 | I-95, NC 481 (Milepost 154) to NC 561 (Milepost 160), Halifax County. Pavement repair. | Construction FFY 08 - \$3,600,000 (DP) Construction FFY 08 - \$ 500,000 (IM) Total Cost ----- \$4,100,000 (IM/DP) |
| 2. I-5013 | I-95, NC 561 (Milepost 160) to SR 1600 (Milepost 167), Halifax County. Resurface. | Construction FFY 08 - \$2,450,000 (DP) |
| 3. B-5020 | I-95, US 701 (Bridge No. 67), SR 1162 (Hockaday Road – Bridge No. 62), SR 2137 (Pittman Road – Bridge No. 109), SR 2339 (Bagley Road – Bridge No. 112) and SR 2399 (Truck Stop Road – Bridge No. 117), Johnston County. Elevate structures to provide 16 feet minimum roadway clearance, paint beams and provide Microwave Overhead Detection System for Bridge No. 122. | Construction FFY 08 - \$3,800,000 (DP) |

DIVISION 6

- | | | |
|-----------|--|--|
| 1. B-5021 | I-95, SR 1726 (Bridge No. 162), SR 1723 (Bridge No. 167), SR 1718 (Bridge No. 169), US 301 (Bridge No. 100), US 301 (Bridge No. 54) and SR 1529 (Bridge No. 151), Robeson County. Elevate structures to provide 16 feet minimum roadway clearance. | Construction FFY 08 - \$5,500,000 (DP) |
|-----------|--|--|

2. B-5022 I-95, SR 1005 (Bridge No. 153), SR 1815 (Bridge No. 154), SR 1813 (Bridge No. 155), SR 1709 (Bridge No. 81) and install over Height Detection on Southbound I-95 between Exit 77 and 75 in Harnett County and on Northbound I-95 between Milepost 63 and Exit 65 in Cumberland County. Elevate structures to provide 16 feet minimum roadway clearance and install two over height detection devices at proposed locations. Construction FFY 08 - \$4,120,000 (DP)

STATEWIDE

1. C-4982 Transportation Operations Center to allow coordinated state and regional transportation functions in conjunction with the State Highway Patrol Communications Center and other emergency services providers. Implementation FFY 08 - \$6,900,000 (CMAQ)

STIP MODIFICATIONS**DIVISION 1**

1. B-4578 SR 1320, Martin County. Replace Bridge No. 8 over Conoho Creek. Delayed right of way, FFY 07 to FFY 08. Bridge Maintenance needs time to complete right of way plans. Construction remains as programmed in FFY 08. Right of way FFY 08 - \$36,000 (NFA)
2. K-4902 US 64, Rest Area renovation and repair, Tyrrell County. Delayed construction, FFY 07 to FFY 08. Facilities Design needs additional time to complete project plans. Construction FFY 08 - \$350,000 (NHS)

DIVISION 2

1. B-4235 SR 1538, Pitt County. Replace Bridge No. 118 over Grindle Creek. Delayed construction, FFY 07 to FFY 08. Bridge Maintenance needs additional time to acquire permits. Construction FFY 08 - \$650,000 (NFA)
2. B-4236 SR 1541, Pitt County. Replace Bridge No. 121 over Grindle Creek. Delayed construction, FFY 07 to FFY 08 in exchange for advancing Northampton County Bridge No. 58 (B-4213) as requested by Bridge Maintenance. Construction FFY 08 - \$525,000 (NFA)
3. W-4800 US 70, Section A: SR 1323 to SR 1603 in Lenoir County and Section B: West of NC 43 to the Trent River Bridge in Craven County, Craven and Lenoir Counties. Install milled rumble strips and thermo-plastic striping on median and outside shoulders. Delayed installation, FFY 07 to FFY 08. Division needs additional time to complete plans. Installation FFY 08 - \$170,000 (HES)

DIVISION 3

- | | | |
|-------------|--|---------------------------------------|
| 1. B-4105 | NC 403, Duplin County. Replace Bridge No. 46 over White Oak Branch. Delayed right of way, FFY 07 to FFY 08. Bridge Maintenance needs time to acquire right of way. Construction remains in FFY 08 as programmed. | Right of way FFY 08 - \$40,000 (FA) |
| 2. SF-4903A | SR 1213 (Blue Creek Road), South of SR 1241 (Blake Road), Onslow County. Delayed construction, FFY 07 to FFY 08. Install paved shoulders, rumble strips and guardrail. Division needs additional time to address project scope change. | Construction FFY 08 - \$102,000 (HES) |

DIVISION 4

- | | | |
|-------------|--|---------------------------------------|
| 1. R-4418 | US 64, US 70, US 117, US 158 and US 264, Halifax, Edgecombe, Wilson, Johnston and Wayne Counties. National Highway System Guardrail Rehabilitation. Upgrade substandard guardrail, end treatments and bridge anchor units. Delayed construction, FFY 07 to FFY 08. Division needs time to revise scope of project. | Construction FFY 08 - \$310,000 (NHS) |
| 2. SF-4904B | I-40, Milepost 18.9 to Milepost 29.6, Johnston County. Install thermoplastic pavement markers. Delayed construction, FFY 07 to FFY 08. Division requested delay to complete a resurfacing project within limits of SF-4904B. | Construction FFY 08 - \$200,000 (HES) |
| 3. SI-4803 | US 301, North of SR 2141, Johnston County. Re-grade crest of vertical curve. Delayed construction, FFY 07 to FFY 08. Division has to resolve utility conflicts and construct project while Johnston County High School is closed for the summer. | Construction FFY 08 - \$450,000 (SG) |

DIVISION 5

- | | | |
|------------|--|--|
| 1. U-3308 | Durham, NC 55 (Alston Avenue), NC 147 (I. L. "Buck" Dean Freeway) to US 70 Business-NC 98 (Holloway Street). Widen to four lanes divided and replace Norfolk-Southern Railroad Bridges. Delayed right of way, FFY 07 to FFY 08 and construction, FFY 09 to FFY 11. Design needs time to coordinate with the City of Durham, DCHC, Norfolk-Southern and acquire right of way. | Right of way FFY 08 - \$ 800,000 (STP) Construction FFY 11 - \$ 7,767,000 (STP) Construction FFY 12 - \$ 7,767,000 (STP) Construction FFY 13 - \$ <u>7,766,000</u> (STP) Total Cost ----- \$24,100,000 (STP) |
| 2. EB-4829 | Raleigh, Neuse River Greenway, Wake County. Falls Lake dam south to the Soccer Complex on SR 2006 (Perry Creek Road). Delayed right of way and construction, FFY 07 to FFY 08. City waiting on changes to city agreement reflecting DBE requirements. | Right of way FFY 08 - \$ 10,000 (DP) Construction FFY 08 - \$ <u>383,000</u> (DP) Total Cost ----- \$393,000 (DP) |

DIVISION 8

- | | | |
|-----------|---|---|
| 1. B-3680 | US 15-501, Moore County. Replace Bridge No. 2, over CSX Transportation. Delayed right of way, FFY 07 to FFY 08 and construction, FFY 09 to FFY 10. Design needed additional surveys to address capacity issues and coordination with Hydraulic and Structure Design over bridge span. | Right of way FFY 08 - \$ 250,000 (FA) Construction FFY 10 - \$4,400,000 (FA) Construction FFY 11 - <u>\$4,400,000</u> (FA) Total Cost ----- \$9,050,000 (FA) |
|-----------|---|---|

DIVISION 11

- | | | |
|-----------|--|-------------------------------------|
| 1. B-4284 | SR 1322, Surry County. Replace Bridge No. 29 over Mill Creek. Delayed right of way, FFY 07 to FFY 08. Bridge Maintenance needs right of way information before proceeding. Construction remains in FFY 08 as programmed. | Right of way FFY 08 - \$5,000 (NFA) |
|-----------|--|-------------------------------------|

DIVISIONS 12

- | | | |
|-----------|--|---|
| 1. W-4711 | I-40, Catawba County Line to Davie County Line, Iredell County. Install shoulder rumble strips. Delayed construction, FFY 07 to FFY 08. Traffic Engineering requested the delay to finalize the pavement design and define project limits. | Construction FFY 08 - \$1,000,000 (HES) |
|-----------|--|---|