

REVISIONS TO 2007-2013 STIP

HIGHWAY PROGRAM

STIP MODIFICATIONS

DIVISION 8

1. R-2417C US 421-NC 87, East of NC 42 To NC 87 near SR 1138 (Harvey Faulk Road), Lee County. Multi-lane freeway on new location. Delayed right of way, SFY 07 to SFY 08. Design needs Geotech and final Hydro recommendations. Construction remains in SFY 09 as programmed. Right of way SFY 08 - \$10,536,000 (T)

DIVISION 10

1. U-2510A Charlotte, NC 16 (Providence Road), Rea Road Extension in Union County to south of the Charlotte Outer Loop in Mecklenburg County. Widen to multi-lanes. Delayed construction, FFY 07 to FFY 08. Design has not received Utility Plans from utility owners. (2 Year Cash Flow)
- Construction FFY 08 - \$ 7,200,000 (STPDA)
 Construction FFY 08 - \$ 1,800,000 (SM)
 Construction FFY 09 - \$ 7,200,000 (STPDA)
 Construction FFY 09 - \$ 1,800,000 (SM)
 Total Cost ----- \$18,000,000 (STPDA/SM)
2. U-3411 Charlotte, NC 160 (West Boulevard) relocation, east of I-485 (Charlotte Outer Loop) to Horseshoe Lane, Mecklenburg County. Multi-lanes on new location. Delayed right of way and construction, SFY 07 to SFY 08 at request of Charlotte-Douglas International Airport to address phasing of work.
- Right of way SFY 08 - \$ 500,000 (O)
 Construction SFY 08 - \$16,400,000 (O)
 Construction SFY 08 - \$ 1,700,000 (S)
 Total Cost ----- \$18,600,000 (O/S)
- (Only \$1.7 mil. to be charged to Div. Equity)

DIVISION 11

- 1.B-3928 SR 1351 in Ashe County and SR 1100 in Watauga County. Replace Bridge No. 334 over South Fork New River. Delayed right of way, FFY 07 to FFY 08 and construction, FFY 08 to FFY 09. Planning waiting on FHWA review of Section 4(F) evaluation.
- Right of way FFY 08 - \$ 50,000 (NFA)
 Construction FFY 09 - \$1,050,000 (NFA)
 Total Cost ----- \$1,100,000 (NFA)

DIVISION 13

1. B-4343 Asheville, East Oakview Road, Buncombe County. Replace Bridge No. 52 over Hominy Creek. Delayed construction, FFY 07 to FFY 08. Consultant waiting on FEMA Hydraulic flood study map revisions.
- Construction FFY 08 - \$480,000 (NFAM)
 Construction FFY 08 - \$120,000 (C)
 Total Cost ----- \$600,000 (NFAM/C)

DIVISION 14

1. B-4674 Waynesville, Hendrix Street, Haywood County. Replace Bridge No. 267 over Allens Creek. Delayed construction, FFY 07 to FFY 08. Consultant waiting on FEMA Hydraulic flood study map revisions.
- Construction FFY 08 - \$304,000 (NFAM)
 Construction FFY 08 - \$ 76,000 (C)
 Total Cost ----- \$380,000 (NFAM/C)