

REVISIONS TO 2007-2013 STIP

HIGHWAY PROGRAM

STIP MODIFICATION

DIVISION 1

- | | | |
|-----------|--|-------------------------------------|
| 1. R-4452 | SR 1110, (Old Columbia Road), SR 1114 westward to end of pavement, Tyrrell County. Upgrade roadway. Delayed construction, SFY 07 to SFY 08. Division needs time to redesign due to excavation on right of way and utility relocations. | Construction SFY 08 - \$650,000 (S) |
|-----------|--|-------------------------------------|

DIVISION 2

- | | | |
|-------------|---|---------------------------------------|
| 1. SF-4902A | SR 2241 (Ivey Road), SR 1727 (Eastern Pines Road), Pitt County. Intersection improvement. Delayed construction, FFY 07 to FFY 08. Division needs time to complete design. | Construction FFY 08 - \$150,000 (HES) |
|-------------|---|---------------------------------------|

DIVISION 4

- | | | |
|-----------|--|---|
| 1. U-3331 | Rocky Mount, SR 1616 (Country Club Road), US 64 Business to SR 1541 (Jeffreys Road). Widen to multi-lanes. Delayed right of way, FFY 07 to FFY 08. Division needs time to complete Design Public Hearing Map due to FEMA issues. Construction remains in FFY 09 as programmed. | Right of way FFY 08 - \$7,825,000 (STP) |
|-----------|--|---|

DIVISION 6

- | | | |
|-------------|---|---------------------------------------|
| 1. SF-4906E | NC 20, SR 1300 (Chicken Foot Road), Bladen County. Install standard overhead flasher. Delayed construction FFY 07 to FFY 08. Division needs time to acquire right of way due to the backlog of right of way projects. | Construction FFY 08 - \$20,000 (HES) |
| 2. SF-4906G | NC 210, NC 242, Cumberland County. Install markings and warning signs. Delayed construction, FFY 07 to FFY 08. Division needs time due to backlog of projects. | Construction FFY 08 - \$8,000 (HES) |
| 3. SF-4906J | SR 1006 (Maxwell Road), SR 1826 (Wade-Stedman Road), Cumberland County. Construct turn lanes and install flasher. Delayed construction, FFY 07 to FFY 08. Division needs additional survey data and time to address site distance issues. | Construction FFY 08 - \$221,000 (HES) |

DIVISION 9

- | | | |
|-----------|---|--|
| 1. B-4280 | NC 8, Stokes County. Replace Bridge No. 14 over Town Fork Creek and Bridge No. 44 over Town Fork Creek Overflow. Delayed construction FFY 07 to FFY 08. Design needs time to resolve 401 permit issues. | Construction FFY 08 - \$2,550,000 (FA) |
|-----------|---|--|

DIVISION 11

- | | | |
|-------------|---|---|
| 1. K-4703 | US 421, Wilkes County. Rest area on new location to replace bypassed rest area on old US 421. Project inadvertently deleted from 2007-2013 STIP. Delayed construction, FFY 07 to FFY 08 (2 months). Design needs additional time for redesign and to address environmental permit issues. | Construction FFY 08 - \$8,700,000 (NHS) |
| 2. SF-4911A | SR 1143 (New Brown's Ford Road), Wilkes County. Safety improvements at curve. Delayed construction, FFY 07 to FFY 08. Division needs time to complete design. | Construction FFY 08 - \$105,000 (HES) |
| 3. SF-4911B | NC 268, SR 2048 (Shoal Road), Surry County. Construct center turn lane, install traffic signal and revise traffic signal. Delayed construction, FFY 07 to FFY 08. Division needs time to complete design. | Construction FFY 08 - \$230,000 (HES) |

DIVISION 11and 12

- | | | |
|-----------|--|--------------------------------------|
| 1. K-4401 | I-77, Yadkin and Iredell Counties. Building renovations to address safety and operational issues until a new pair of Rest Areas are completed. Project inadvertently deleted from 2007-2013 STIP. Delayed construction, FFY 07 to FFY 08 (3 months) to avoid having both sets of rest areas on I-77 closed to the traveling public at the same time. | Construction FFY 08 - \$200,000 (IM) |
|-----------|--|--------------------------------------|

DIVISION 12

- | | | |
|-----------|---|--------------------------------------|
| 1. K-3403 | I-77, Iredell County. Building renovations to address safety and operational issues. Project inadvertently deleted from 2007-2013 STIP. | Construction FFY 07 - \$200,000 (IM) |
|-----------|---|--------------------------------------|

DIVISION 14

- | | | |
|------------|--|---------------------------------------|
| 1. R-2409C | US 64, NC 107 at Cashers to US 178 at Rosman, Jackson and Transylvania Counties. Safety improvements and climbing lanes at selected locations. Delayed right of way, FFY 07 to FFY 08. Division needs time to resolve environmental issues related to protected plant species found within project limits. Construction remains in FFY 09 as programmed. | Right of way FFY 08 - \$400,000 (STP) |
| 2. B-3666 | SR 1799, Henderson County. Replace Bridge No. 53 over North Branch Hungry River. Accelerated construction, FFY 08 to FFY 07. Emergency repair, existing structure washed out. | Construction FFY 07 - \$650,000 (NFA) |

STIP DELETIONS**DIVISION 1**

- | | | |
|-----------|--|--|
| 1. B-4921 | US 158, Pasquotank and Camden Counties. Replace Bridge No. 19 over Pasquotank River. | Deleted, Work to be accomplished as part of project U-4438 |
| 2. B-4923 | US 17 Business, Perquimans County. Replace Bridge No. 8 over Perquimans River. | Deleted, Work to be accomplished as part of project R-4467 |