



STATE OF NORTH CAROLINA
DEPARTMENT OF TRANSPORTATION

BEVERLY EAVES PERDUE
GOVERNOR

P.O. Box 25201, RALEIGH, NC 27611-5201
PHONE (919) 733-2520

EUGENE A. CONTI, JR.
SECRETARY

February 16, 2012

Addendum No. 1

SUBJECT: Contract No. DK00035
TIP Nos. BD-5111E & BD-5111F
WBS Element Nos. 45357.3.5 & 45357.3.6
Replace Bridge Nos. 86 & 89 on SR 1150 and SR 1151 over Naked Creek in
Wilkes County

February 28, 2012 Bid Opening

To Whom It May Concern:

Reference is made to the Contract Proposal recently furnished to you on the above-mentioned project. The following revisions have been made to the Contract Proposal:

Page 9, CONTRACT TIME AND LIQUIDATED DAMAGES, has been revised. This revision revised the Completion Date to October 22, 2012.

Page 9, INTERMEDIATE CONTRACT TIME AND LIQUIDATED DAMAGES, has been revised. This revision revised the Intermediate Contract Time No. 1 for Bridge 86 to 120 calendar days. Please void Page 9 in your proposal and staple the **Revised Page 9** thereto.

Pages 24-26, CONTRACT BID FORMS, have been revised. This revision added Pay Item No. 2 – Construction Surveying. Pay Item No. 68 has been revised to HP 14X73 Galvanized Steel Piles. Please void Pages 24-26 in your proposal and staple the **Revised Pages 24-26** thereto.

If you have any questions regarding this matter, please feel free to contact me at 336-903-9138.

Sincerely,

A handwritten signature in cursive script that reads "Joe L. Laws".

Joe L. Laws, PE
Division Project Manager

Acknowledgement of Receipt

Company Name

Signature

Date

CONTRACT TIME AND LIQUIDATED DAMAGES

The date of availability is March 26, 2012.

No work will be permitted before receipt of the purchase order. No work will be permitted and no purchase order will be issued until all required bonds and prerequisite conditions and certifications have been satisfied.

The completion date for this project is October 22, 2012. No extensions will be authorized except as authorized by Article 108-10 of the *Standard Specifications*.

Except where otherwise provided by the contract, observation periods required by the contract will not be a part of the work to be completed by the completion date and/or intermediate contract times stated in the contract. The acceptable completion of the observation periods that extend beyond the final completion date shall be a part of the work covered by the performance and payment bonds.

Liquidated damages for this contract are Three Hundred-Fifty Dollars (\$350.00) per calendar day. Liquidated damages will be assessed until such time that the **entire project** has been completed including final pavement markings and markers.

INTERMEDIATE CONTRACT TIME AND LIQUIDATED DAMAGES

The Contractor will be allowed to close SR 1150 for one-hundred and twenty (120) calendar days at Bridge No. 86. At the end of the one-hundred and twenty (120) continuous calendar days the Contractor shall reopen the road. The Contractor will be allowed to close SR 1151 for ninety (90) calendar days at Bridge No. 89. At the end of the ninety (90) continuous calendar days the Contractor shall reopen the road. The Contractor shall not work on multiple bridges during a closure.

The sequence for the closures will be determined by the Contractor and approved by the Resident Engineer.

Intermediate Contract Time Number 1 - Bridge No. 86

The date of availability for this intermediate contract time is the date the road is closed. The completion date for this intermediate contract time is one-hundred and twenty (120) calendar days from the date the road is closed. The liquidated damages for this intermediate contract time are **Five Hundred Dollars (\$500.00) per calendar day.**

Intermediate Contract Time Number 2- Bridge No. 89

The date of availability for this intermediate contract time is the date the road is closed. The completion date for this intermediate contract time is ninety (90) calendar days from the date the road is closed. The liquidated damages for this intermediate contract time are **Five Hundred Dollars (\$500.00) per calendar day.**

NORTH CAROLINA DEPARTMENT OF TRANSPORTATION

BID FORM

WBS Elements: 45357.3.5 and 45357.3.6

Contract Number: DK00035

DESCRIPTION: Replace Bridge Nos. 86 & 89 on SR 1150 and SR 1151 over Naked Creek in Wilkes County

PAGE 1 OF 3

LINE	ITEM NUMBER	SECT	DESCRIPTION	QUAN	UNIT	UNIT BID	AMOUNT BID
1	0000100000-N	800	Mobilization	1	LS		
2	0000400000-N	801	Construction Surveying	1	LS		
3	0030000000-N	SP	Bridge Approach Fill - Sub Regional Tier, Station 12+82.91 & 13+80.66 "E", 12+64.09 & 13+77.01 "F"	1	LS		
4	0043000000-N	226	Grading	1	LS		
5	0050000000-E	226	Supplementary Clearing & Grubbing	1	ACR		
6	0318000000-E	300	Foundation Conditioning Material, Minor Strs	20	TON		
7	0320000000-E	300	Foundation Conditioning Geotextile	55	SY		
8	0343000000-E	310	15" Side Drain Pipe	76	LF		
9	0448200000-E	310	15" RC Pipe Culverts, Class IV	42	LF		
10	0582000000-E	310	15" CS Pipe Culverts, 0.064" thick	16	LF		
11	0636000000-E	310	15" CS Pipe Elbows, 0.064" thick	2	EA		
12	0995000000-E	340	Pipe Removal	20	LF		
13	1220000000-E	545	Incidental Stone Base	55	TON		
14	1330000000-E	607	Incidental Milling	160	SY		
15	1489000000-E	610	Asphalt Conc Base Course, Type B25.0B	280	TON		
16	1575000000-E	610	Asphalt Conc Surface Course, Type SF9.5A	270	TON		
17	2286000000-N	620	Asphalt Binder for Plant Mix	40	TON		
18	2364200000-N	840	Masonry Drainage Structures	3	EA		
19	2365000000-N	840	Frame with Two Grates, STD 840.20	2	EA		
20	2556000000-E	840	Frame with Two Grates, STD 840.22	1	EA		
21	2556000000-e	846	Shoulder Berm Gutter	90	LF		
22	3030000000-E	846	Steel BM Guardrail	90	LF		
23	3165000000-N	862	Guardrail Anchor Units, Type 350 TL-2	238	LF		
24	3215000000-N	SP	Guardrail Anchor Units, Type III	4	EA		
25	3270000000-N	862	Guardrail Anchor Units, Type 350	8	EA		
26	3360000000-N	862	Remove Existing Guardrail	4	EA		
27	3649000000-E	863	Rip Rap, Class B	170	LF		
28	3656000000-E	876	Geotextile for Drainage	45	TON		
29	4400000000-E	876	Work Zone Signs (Stationary)	265	SY		
30	4410000000-E	1110	Work Zone Signs (Barricade Mounted)	540	SF		
31	4445000000-E	1110	Barricades (Type III)	188	SF		
32	6000000000-E	1145	Temporary Silt Fence	128	LF		

****CONTINUED ON PAGE 2****

NORTH CAROLINA DEPARTMENT OF TRANSPORTATION

BID FORM

WBS Elements: 45357.3.5 and 45357.3.6

Contract Number: DK00035

DESCRIPTION: Replace Bridge Nos. 86 & 89 on SR 1150 and SR 1151 over Naked Creek in Wilkes County

PAGE 2 OF 3

LINE	ITEM NUMBER	SECT	DESCRIPTION	QUAN	UNIT	UNIT BID	AMOUNT BID
33	6009000000-E	1605	Stone for Erosion Control, Class B	4,790	LF		
34	6012000000-E	1610	Sediment Control Stone	570	TON		
35	6015000000-E	1615	Temporary Mulching	1.0	ACR		
36	6018000000-E	1620	Seed for Temporary Seeding	100	LB		
37	6021000000-E	1620	Fertilizer for Temporary Seeding	0.50	TON		
38	6029000000-E	SP	Safety Fence	200	LF		
39	6030000000-E	1630	Silt Excavation	820	CY		
40	6036000000-E	1631	Matting for Erosion Control	25,125	SY		
41	6037000000-E	SP	Coir Fiber Mat	870	SY		
42	6042000000-E	1632	1/4" Hardware Cloth	1,155	LF		
43	6070000000-N	1639	Special Stilling Basins	1	EA		
44	6071020000-E	SP	Polyacrylamide (PAM)	30	LB		
45	6084000000-E	1660	Seeding & Mulching	1.0	ACR		
46	6087000000-E	1660	Mowing	1.0	ACR		
47	6090000000-E	1661	Seed for Repair Seeding	100	LB		
48	6093000000-E	1661	Fertilizer for Repair Seeding	0.5	TON		
49	6096000000-E	1662	Seed for Supplemental Seeding	100	LB		
50	6108000000-E	1665	Fertilizer Topdressing	0.5	TON		
51	6114500000-N	1667	Specialized Hand Mowing	20	MHR		
52	6117000000-N	SP	Response for Erosion Control	14	EA		
53	8021000000-N	SP	Removal of Existing Structure at Station 13+31.78 "E" & 13+20.55 "F"	1	LS		
54	8096000000-E	SP	Pile Excavation in Soil	4.5	LF		
55	8097000000-E	SP	Pile Excavation Not in Soil	25.5	LF		
56	8105520000-E	411	3'-0" Dia Drilled Piers in Soil	10.05	LF		
57	8105620000-E	411	3'-0" Dia Drilled Piers Not in Soil	50.7	LF		
58	8111200000-E	411	Permanent Steel Casing for 3'-0" Dia Drilled Pier	13.25	LF		
59	8112730000-N	450	PDA Testing	1	EA		
60	8113000000-N	411	SID Inspections	3	EA		
61	8115000000-N	411	CSL Testing	3	EA		
62	8121000000-N	412	Unclassified Structure Excavation at Station 12+82.91 & 13+80.66 "E", 12+64.09 & 13+77.01 "F"	1	LS		
63	8182000000-E	420	Class A Concrete (Bridge)	93.5	CY		

****CONTINUED ON PAGE 3****

NORTH CAROLINA DEPARTMENT OF TRANSPORTATION BID FORM

WBS Elements: 45357.3.5 and 45357.3.6

Contract Number: DK00035

DESCRIPTION: Replace Bridge Nos. 86 & 89 on SR 1150 and SR 1151 over Naked Creek in Wilkes County

PAGE 3 OF 3

LINE	ITEM NUMBER	SECT	DESCRIPTION	QUAN	UNIT	UNIT BID	AMOUNT BID
64	821000000-N	422	Bridge Approach Slabs, Station 12+72.06 & 13+91.51 "E", 12+53.24 & 13+87.86 "F"	1	LS		
65	821700000-E	425	Reinforcing Steel (Bridge)	20,192	LB		
66	823800000-E	425	Spiral Column Reinforcing Steel (Bridge)	1,319	LB		
67	836400000-E	450	HP 12X53 Steel Piles	640.0	LF		
68	838420000-E	450	HP 14X73 Galvanized Steel Piles	525.0	LF		
69	839100000-N	450	Steel Pile Points	34	EA		
70	850500000-E	460	Vertical Concrete Barrier Rail	411.45	LF		
71	860800000-E	876	Pip Rap Class II (2'-0" Thick)	625	TON		
72	862200000-E	876	Geotextile for Drainage	695	SY		
73	865700000-N	430	Elastomeric Bearings	1	LS		
74	876200000-E	430	3'-0" X 1'-9" Prestressed Conc Cored Slabs	1,260	LF		
75	876300000-E	430	3'-0" X 2'-0" Prestressed Conc Cored Slabs	585	LF		

TOTAL BID FOR PROJECT: _____

THIS SECTION TO BE COMPLETED BY NORTH CAROLINA DEPARTMENT OF TRANSPORTATION

This bid has been reviewed in accordance with Article 103-1 of the Standard Specifications for Roads and Structures 2006.

Reviewed by _____ (date) _____