



STATE OF NORTH CAROLINA
DEPARTMENT OF TRANSPORTATION

BEVERLY EAVES PERDUE
GOVERNOR

EUGENE A. CONTI, JR.
SECRETARY

November 21, 2011

CONTRACT NO.: DB00037
PROJECT: 17BP.2.R.2, 17BP.2.R.3, 17BP.2.R.4, 17BP.2.R.5
COUNTY: Pitt
ROUTES: SR 1753, SR 1785, SR 1112
DESCRIPTION: Bridge to Pipe Replacement at Various Locations
ADDENDUM NUMBER 2

TO: Prospective Bidders

Please note the following revisions to the contract proposal for the above-referenced project.

- Replace previously amended Page 5 with the revised one herein attached, which clarifies Intermediate Contract Time #1.

The remainder of the proposal document is unaffected. If you should have any questions concerning this addendum, please call me at (252) 695-2044.

Sincerely,

A handwritten signature in black ink, appearing to read "A Bullard".

Aaron Bullard, PE
Division Contract Officer

Attachment

cc: Ms. Maria Rogerson, PE
Mr. Bill Kincannon, PE

CONTRACT TIME AND LIQUIDATED DAMAGES:

The date of availability for this contract is the date the Contractor begins work but not before **March 5, 2012** or later than **April 1, 2012**.

The completion date for this contract is the date that is **One Hundred and Fifty (150)** consecutive calendar days after and including the date of availability.

The Contractor may begin work prior to this date upon approval of the Engineer or his duly authorized representative. If such approval is given, and the Contractor begins work prior to the date of availability, the Department of Transportation will assume no responsibility for any delays caused prior to the date of availability by any reason whatsoever, and such delays, if any, will not constitute a valid reason for extending the completion date.

The liquidated damages for this contract are **Five Hundred Dollars (\$500.00)** per calendar day.

INTERMEDIATE CONTRACT TIME 1 AND LIQUIDATED DAMAGES:

The Contractor shall begin the work at Bridge #45 and Bridge #413 on SR 1753 no earlier than **June 11, 2012**. Work on these two structures must be done consecutively, not concurrently, in order to allow access to private property between the two locations.

The liquidated damages are **Five Hundred Dollars (\$500.00)** per calendar day.

INTERMEDIATE CONTRACT TIME NUMBER 2 AND LIQUIDATED DAMAGES

(2-20-07)

SP1 G14 B

The Contractor shall not narrow or close a lane of traffic, detain and /or alter the traffic flow on or during holiday weekends, special events, or any other time when traffic is unusually heavy, including the following schedules:

HOLIDAY AND HOLIDAY WEEKEND LANE CLOSURE RESTRICTIONS

1. For **unexpected occurrence** that creates unusually high traffic volumes, as directed by the Engineer.
2. For **New Year's Day**, between the hours of 5:00 p.m. December 31st and 7:00 a.m. January 2nd. If New Year's Day is on a Friday, Saturday, Sunday or Monday, then until 7:00 a.m. the following Tuesday.
3. For **Easter**, between the hours of 5:00 p.m. Thursday and 6:00 a.m. Monday.
4. For **Memorial Day**, between the hours of 5:00 p.m. Thursday and 6:00 a.m. Tuesday.
5. For **Independence Day**, between the hours of 5:00 p.m. the day before Independence Day and 6:00 a.m. the day after Independence Day.

If **Independence Day** is on a Friday, Saturday, Sunday or Monday, then between the hours of 5:00 p.m. the Thursday before Independence Day and 6:00 a.m. the Tuesday after Independence Day.

6. For **Labor Day**, between the hours of 5:00 p.m. Thursday and 6:00 a.m. Tuesday.
7. For **Thanksgiving Day**, between the hours of 5:00 p.m. Tuesday and 8:00 a.m. Monday.