R-2248E Timeline for Design-Build Team Selection Process

I-485 (Charlotte Outer Loop) from West of NC 115 to West of I-85

Revised 3/29/10

Request for Qualifications Advertisement	November 16, 2009
Industry Forum (optional)	December 3, 2009
Statement of Qualifications (SOQ) due back from Design-Build (DB) Teams	January 14, 2010
Department Announces Short-listed Teams	January 29, 2010
Department Provides Industry Draft RFP to DB Teams	January 29, 2010
Meeting with Short-listed Teams	Fobruary 16, 2010
	February 16, 2010 8:30 AM
Barnhill / English, Joint Venture Blythe Construction, Inc.	9:45 AM
Kiewit Southern Co.	
The Lane Construction Corp.	11:00 AM
The Lane Construction Corp.	1:30 PM
Issue Second Industry Draft RFP	February 26, 2010
Second Meeting with Short-listed Teams	March 11, 2010
Barnhill / English, Joint Venture	8:30 AM
Blythe Construction, Inc.	9:30 AM
Kiewit Southern Co.	10:30 AM
The Lane Construction Corp.	11:30 AM
Issue Final RFP	March 23, 2010
Technical Proposals and Sealed Price Proposals Due	May 4, 2010
Technical Presentations by Short-listed Teams	May 20, 2010
Barnhill / English, Joint Venture	8:00 AM
Blythe Construction, Inc.	9:45 AM
Kiewit Southern Co.	11:30 AM
The Lane Construction Corp.	2:00 PM
Open Price Proposals	May 21, 2010

NOTE: All dates are approximate and subject to change without notice.