R-2616 Timeline for Design-Build Team Selection Process

US 601 from north of the South Carolina State Line to north of Marion Lee Road (SR 2105)

Revised October 16, 2006

RFQ Advertisement	January 3, 2006
Statement of Qualifications due back from Design-Build Team	January 24, 2006
Department Announces Short-listed Teams, Provides External RFP to Teams	February 24, 2006
Pre-RFP Meeting with Short-listed Teams	March 9, 2006
J.T. Russell	8:00 am
APAC	9:30 am
Blythe	11:00 am
Issue Final RFP	October 16, 2006
Final RFP Questions due from Short-listed Teams	October 30, 2006
Final RFP Meeting with Short-listed Teams	November 14, 2006
J.T. Russell	8:00 am
Boggs	9:30 am
Blythe	11:00 am
Rea	1:00 pm
Technical Proposals and Sealed Price Proposals Due	January 5, 2007
Technical Presentations by Short-listed Teams	January 18, 2007
J.T. Russell	8:00 am
Boggs	10:00 am
Blythe	1:00 pm
Rea	3:00 pm
Determination of Best Value, Open Price Proposals and Announce Technical Scores	January 25, 2007
Award of Project by Board of Transportation	February 8, 2007