INFORMATION PROVIDED TO SHORT-LISTED DESIGN BUILD TEAMS

TIP PROJECT U-3101C

External Draft RFP	Provided for Pick up 9/17/04
3 Large sets of Roadway plans	Provided for Pick up 9/17/04
3 set of Large Structure Plans	Provided for Pick up 9/17/04
3 sets of 11x17 cross sections	Provided for Pick up 9/17/04
3 sets of 11x17 Roadway Subsurface Plans	Provided for Pick up 9/17/04
3 sets of 11x17 Structure Subsurface Plans	Provided for Pick up 9/17/04
CD containing all available Location and Survey files	Given at 9/23/04 SLF meeting
Environmental Assessment	Given at 9/23/04 SLF meeting
Finding of No Significant Impact	Given at 9/23/04 SLF meeting
Public Hearing map	Given at 9/23/04 SLF meeting
Consultation Form	Given at 9/23/04 SLF meeting
Smart zone concept plans	Given at 9/23/04 SLF meeting
Policies and Procedures for Accommodating Highway Right of Way	Given at 9/23/04 SLF meeting
CD containing Roadway, Erosion Control, Traffic Control, proposed Signals and Smart zone electronic design files	Provided for pick up 9/29/04
All available Bridge inspection Reports	Provided for pick up 9/29/04
Location for Permit application	Provided for pick up 9/29/04
Culvert Survey Reports	Provided for pick up 9/29/04
Hydraulic Design Reports	Provided for pick up 9/29/04
Inlet computations	Provided for pick up 9/29/04
Pipe data sheets	Provided for pick up 9/29/04
Copy of External Review meeting minutes held by Traffic Control Unit	Provided for pick up 9/29/04
CD containing Lighting, available Existing Signals and Utilities construction electronic design files	Provided for pick up 10/1/04
Available Utility Coordination agreements	Provided for pick up 10/1/04

Pavement Coring data
Culvert Construction Sequences
Roadway calculations for gore areas
Structure construction elevations
Clarification to 2 issues with roadway cross sections
Municipal Agreement with Town of Cary

Provided for pick up 10/1/04
Provided for pick up 10/6/04
Provided for pick up 10/6/04