Interstate Maintenance Timeline for Contractor Selection Process

Division 10 Revised 01-14-10

Request For Qualifications Advertisement	October 15, 2009
Statement of Qualifications due back from Contractors	November 5, 2009
Department Announces Shortlisted Firms	November 13, 2009
Department Provides Industry Draft RFP to Teams	November 13, 2009
Department Provides Initial Maintenance Condition Assessment Provided to Teams	November 20, 2009
Meeting with Short-listed Teams	December 1, 2009
DBI Services Corporation	9:00 am
Infrastructure Corporation of America (ICA)	10:15 am
Rea Contracting, LLC.	11:30 am
Transfield Services North America, Transportation Infrastructure	1:30 pm
	
Issue Final RFP	December 16, 2009
Technical Proposals and Sealed Price Proposals Due	January 20, 2010
Technical Presentations by Shortlisted Teams	January 25, 2010
· · · · · · · · · · · · · · · · · · ·	8:30am-9:45am
DBI Services Corporation	10:00am- 11:15 am
Infrastructure Corporation of America (ICA)	
Rea Contracting, LLC.	11:30am-12:45pm
Transfield Services North America, Transportation Infrastructure	1:45pm-3:00pm
Open Price Proposals	January 26, 2010
Award of Project	February 4, 2010

Note: All dates are approximate and subject to change without notice.