

**Timeline for Slide Project
Haywood County
Contract No. C201320**

Date	Action										
October 15, 2004	Final Plans and Proposals to Prime Contractors and Wall System Subcontractors										
October 18, 2004	Begin Oral Interviews in the Geotechnical Conference Room, Century Center, Building B										
	<table> <tr> <th>Time</th><th>Subcontractor</th></tr> <tr> <td>9:00 – 10:00 a.m.</td><td>Brayman Construction Company</td></tr> <tr> <td>10:30 – 11:30 a.m.</td><td>Hayward Baker</td></tr> <tr> <td>12:00 – 1:00 p.m.</td><td>Richard Goettle, Inc.</td></tr> <tr> <td>2:00 – 3:00 p.m.</td><td>Schnabel Foundation Company</td></tr> </table>	Time	Subcontractor	9:00 – 10:00 a.m.	Brayman Construction Company	10:30 – 11:30 a.m.	Hayward Baker	12:00 – 1:00 p.m.	Richard Goettle, Inc.	2:00 – 3:00 p.m.	Schnabel Foundation Company
Time	Subcontractor										
9:00 – 10:00 a.m.	Brayman Construction Company										
10:30 – 11:30 a.m.	Hayward Baker										
12:00 – 1:00 p.m.	Richard Goettle, Inc.										
2:00 – 3:00 p.m.	Schnabel Foundation Company										
October 20, 2004	Prime Contractors receive amended proposal, reflecting name, technical proposal, cost proposal and schedule of successful wall subcontractor										
October 25, 2004	10:00 a.m. Open Prime Contractors' Bids										
October 25, 2004	Contract Executed										
October 27, 2004	<table> <tr> <th>Time</th><th>Location – Preconstruction Conference</th></tr> <tr> <td>10:00 a.m.</td><td>Haywood County Maintenance Center</td></tr> </table>	Time	Location – Preconstruction Conference	10:00 a.m.	Haywood County Maintenance Center						
Time	Location – Preconstruction Conference										
10:00 a.m.	Haywood County Maintenance Center										