

Pasquotank County Elizabeth City CTP (Model)

Status Report

July 25, 2012

Study Contacts

- ❑ TPB Project Engineer: Mark Eatman, EI; (919) 707-0926; mreatman@ncdot.gov
- ❑ RPO Contact: Steve Lambert; (252) 426-5753 Ext. 230; slambert@albemarlecommission.org
- ❑ Division 1 Contact: Barry Hobbs, PE; (252) 583-5861; bhobbs@ncdot.gov

Study Schedule

Start of Study Letter	Completed June 27, 2011
First CTP Meeting	Completed June 30, 2011
Develop CTP Vision	September 29, 2011
Collect/Forecast SE Data	February 29, 2012
Develop Analysis Tool	May 24, 2012
Deficiency Analysis	June 13, 2012
Develop Draft CTP	Pending
Draft CTP to Locals	Pending
Local Adoptions	Pending
NCDOT Adoption	Pending
CTP Maps Distributed	Pending
Draft Documentation	Pending
Final Documentation	Pending
Final Study Close Out	Pending

Activities This Quarter

- ❑ Model built and calibrated
- ❑ Future Year Network and Deficiency Analysis

Upcoming Activities

- ❑

<S:\Shared\TPB Reference\Comprehensive Transportation Plan\CTP Schedules\Eastern Planning Unit\Status Reports\Pasquotank CTP Status Report.pdf>