

HIGHWAY PROGRAM

STIP ADDITIONS

DIVISION 1

* F-5503A DARE	STUMPY POINT FERRY TERMINAL. REHABILITATE EMERGENCY FERRY RAMP. <u>ADD CONSTRUCTION IN FY 12 NOT PREVIOUSLY PROGRAMMED.</u>	CONSTRUCTION	2012	<u>\$600,000</u> \$600,000	S
* F-5503B DARE	RODANTHE FERRY TERMINAL. REHABILITATE EMERGENCY FERRY RAMP. <u>ADD CONSTRUCTION IN FY 12 NOT PREVIOUSLY PROGRAMMED.</u>	CONSTRUCTION	2012	<u>\$600,000</u> \$600,000	S
* F-5504 CARTERET HYDE DARE	HATTERAS - OCRACOKE, OCRACOKE - CEDAR ISLAND, OCRACOKE - SWAN QUARTER. DREDGING. <u>ADD CONSTRUCTION IN FY 12 NOT PREVIOUSLY PROGRAMMED.</u>	CONSTRUCTION	2012 2012	<u>\$689,000</u> <u>\$172,000</u> \$861,000	DP S(M)

DIVISION 3

* EB-5543 NEW HANOVER	SR 1403 (MIDDLE SOUND LOOP ROAD), OGDEN ELEMENTARY SCHOOL TO SR 1986 (OYSTER DRIVE). CONSTRUCT MULTI-USE PATH. <u>ADD RIGHT OF WAY IN FY 13 AND CONSTRUCTION IN FY 14 NOT PREVIOUSLY PROGRAMMED USING TCSP FEDERAL DISCRETIONARY GRANT.</u>
--------------------------	---

DIVISION 5

* I-5506 WAKE	I-40, SR 1002 (AVIATION PARKWAY) INTERCHANGE. CONSTRUCT LOOP RAMP IN NORTHEAST QUADRANT. <u>MOBILITY FUND PROJECT.</u>	RIGHT-OF-WAY CONSTRUCTION	FY 2016 - FY 2016 -	<u>\$500,000</u> <u>\$3,100,000</u> \$3,600,000	(MOB) (MOB)
* U-5516 DURHAM	US 501 (ROXBORO ROAD), SR 1448 (LATTA ROAD) / SR 1639 (INFINITY ROAD) INTERSECTION. ADD LANES THROUGH INTERSECTION. <u>MOBILITY FUND PROJECT.</u>	RIGHT-OF-WAY CONSTRUCTION	FY 2013 - FY 2014 -	<u>\$2,000,000</u> <u>\$2,100,000</u> \$4,100,000	(C) (MOB)
* U-5517 DURHAM	NC 54, SR 1110 (FARRINGTON ROAD) TO I-40 EASTBOUND ENTRANCE RAMP. CONSTRUCT SLIP RAMP. <u>MOBILITY FUND PROJECT.</u>	RIGHT-OF-WAY CONSTRUCTION	FY 2014 - FY 2014 -	<u>\$300,000</u> <u>\$1,300,000</u> \$1,600,000	(MOB) (MOB)

* INDICATES FEDERAL AMENDMENT

HIGHWAY PROGRAM

STIP ADDITIONS

DIVISION 10

* I-5507
MECKLENBURG

I-485, I-77 TO US 74 (INDEPENDENCE BOULEVARD).
ADD ONE EXPRESS LANE IN EACH DIRECTION.

RIGHT-OF-WAY
CONSTRUCTION

FY 2016 -	\$100,000	(MOB)
FY 2017 -	\$21,600,000	(MOB)
FY 2017 -	\$134,500,000	(BOND R)
FY 2018 -	\$21,600,000	(MOB)
FY 2019 -	\$21,600,000	(MOB)
FY 2020 -	\$21,600,000	(MOB)
	<u>\$221,000,000</u>	

PROJECT TO BE PARTIALLY FUNDED WITH MOBILITY FUNDS

DIVISION 12

* B-5549
CATAWBA

HICKORY, FALLING CREEK ROAD OVER FALLING
CREEK. REPLACE BRIDGE NO. 327.

RIGHT-OF-WAY

FY 2014 - \$120,000 (NFAM)

FY 2014 - \$30,000 (C)

CONSTRUCTION

FY 2015 - \$680,000 (NFAM)

FY 2015 - \$170,000 (C)

\$1,000,000

**PROJECT BEING ADDED DUE TO BRIDGE'S
DETERIORATED CONDITION.**

DIVISION 14

* B-5550
TRANSYLVANIA

BREVARD, RAILROAD AVENUE OVER KINGS CREEK.
REPLACE BRIDGE NO. 102.

RIGHT-OF-WAY

FY 2015 - \$50,000 (NFAM)

FY 2015 - \$12,500 (C)

CONSTRUCTION

FY 2016 - \$500,000 (NFAM)

FY 2016 - \$125,000 (C)

\$687,500

**PROJECT BEING ADDED DUE TO BRIDGE'S
DETERIORATED CONDITION.**

* I-5508
HAYWOOD

I-40 NEAR MILEPOST 7. SLOPE STABILIZATION, ROCK
BOLTING, AND ROCKFALL BARRIER FENCE AND MESH.

RIGHT-OF-WAY
CONSTRUCTION

FY 2014 - \$100,000 (IM)

FY 2015 - \$15,000,000 (IM)

\$15,100,000

**PROJECT WILL CONSTRUCT IMPROVEMENTS THAT
WILL LESSEN THE POTENTIAL FOR ROCK SLIDES ON I
40.**

STIP MODIFICATIONS

DIVISION 1

F-5003
HYDE

NC 45, SWAN QUARTER VISITORS CENTER.
REPLACEMENT.

CONSTRUCTION

FY 2013 - \$850,000 (SF)

\$850,000

**DELAY CONSTRUCTION FROM FY 12 TO FY 13 TO
EVALUATE PROJECT.**

DIVISION 2

* EB-4996
PITT

GREENVILLE, GREEN MILL RUN GREENWAY, CHARLES
BOULEVARD TO EVANS PARK. CONSTRUCT
GREENWAY.

RIGHT OF WAY

FY 2012 - \$40,000 (HP)

FY 2012 - \$10,000 (L)

CONSTRUCTION

FY 2013 - \$1,145,742 (HP)

FY 2013 - \$286,435 (L)

\$1,482,177

**ADD RIGHT OF WAY IN FY 12 NOT PREVIOUSLY
PROGRAMMED. DELAY CONSTRUCTION FROM FY 12
TO FY 13 TO ALLOW ADDITIONAL TIME TO ACQUIRE
RIGHT OF WAY.**

* INDICATES FEDERAL AMENDMENT

Wednesday, July 11, 2012

HIGHWAY PROGRAM

STIP MODIFICATIONS

DIVISION 2

F-5000 CRAVEN	NC 306, CHERRY BRANCH VISITOR'S CENTER. REPLACEMENT.	CONSTRUCTION	FY 2013 -	\$800,000 \$800,000	(SF)
------------------	---	--------------	-----------	------------------------	------

**DELAY CONSTRUCTION FROM FY 12 TO FY 13 TO
EVALUATE PROJECT.**

DIVISION 3

SF-4903F ONSLOW	NC 53, SR 1109 (HOLLY SHELTER ROAD). REALIGNMENT AND LANE CONSTRUCTION.	CONSTRUCTION	FY 2013 -	\$195,000 \$195,000	(HRRR)
--------------------	--	--------------	-----------	------------------------	--------

**DELAY CONSTRUCTION FROM FY 12 TO FY 13 TO
ALLOW ADDITIONAL TIME FOR PLANNING BY
DIVISION.**

DIVISION 4

B-4773 JOHNSTON	SR 2320 RAINS CROSSROADS ROAD, REPLACE BRIDGE NO. 222 OVER LITTLE CREEK.	CONSTRUCTION	FY 2013 -	\$525,000 \$525,000	(NFA)
--------------------	---	--------------	-----------	------------------------	-------

**DELAY CONSTRUCTION FROM FY 12 TO FY 13 TO
ALLOW ADDITIONAL DESIGN TIME.**

B-4939 NASH	SR 1433 EXUM ROAD, REPLACE BRIDGE NO. 156 OVER BASKET CREEK.	RIGHT-OF-WAY CONSTRUCTION	FY 2012 - FY 2014 -	\$60,000 \$575,000 \$635,000	(NFA) (NFA)
----------------	---	------------------------------	------------------------	------------------------------------	----------------

**ACCELERATE RIGHT OF WAY FROM FY 13 TO FY 12
TO ALLOW SUFFICIENT TIME FOR RIGHT OF WAY.**

B-5108 NASH	SR 1145 OLD SPRING HOPE ROAD, REPLACE BRIDGE NO. 26 OVER SAPONY CREEK.	CONSTRUCTION	FY 2013 -	\$675,000 \$675,000	(NFA)
----------------	---	--------------	-----------	------------------------	-------

**DELAY CONSTRUCTION FROM FY 12 TO FY 13 TO
COORDINATE WITH OTHER BRIDGE PROJECTS IN THE
AREA.**

W-5331 WILSON	NC 58, SOUTH OF SR 1626 (FAIRFIELD DAIRY ROAD) NORTHWARD ONE MILE. CONSTRUCT LEFT TURN LANE AT SR 1626, OVERLAY WITH FRICTION COURSE, RE-STRIPE WITH THERMOPLASTIC MARKINGS AND INSTALL CENTERLINE PAVEMENT MARKINGS.	RIGHT-OF-WAY CONSTRUCTION	FY 2013 - FY 2013 -	\$80,000 \$320,000 \$400,000	(HSIP) (HSIP)
------------------	---	------------------------------	------------------------	------------------------------------	------------------

**DELAY RIGHT OF WAY FROM FY 12 TO FY 13 AND
CONSTRUCTION FROM FY 12 TO FY 13 TO ALLOW
ADDITIONAL TIME TO ADDRESS ISSUES REGARDING
THE IDENTIFICATION OF A HISTORIC PROPERTY.**

DIVISION 5

B-4785 PERSON	SR 1142, REPLACE BRIDGE NO. 24 OVER NORTH FLAT RIVER.	UTILITIES RIGHT-OF-WAY MITIGATION CONSTRUCTION	FY 2013 - FY 2013 - FY 2013 - FY 2014 -	\$22,000 \$50,000 \$8,000 \$700,000 \$780,000	(NFA) (NFA) (NFA) (NFA)
------------------	--	---	--	---	----------------------------------

**DELAY RIGHT OF WAY FROM FY 12 TO FY 13 TO
ALLOW ADDITIONAL TIME FOR PLANNING AND
DESIGN.**

* INDICATES FEDERAL AMENDMENT

Wednesday, July 11, 2012

HIGHWAY PROGRAM

STIP MODIFICATIONS

DIVISION 5

* C-5164 WAKE	SMITH GREENWAY SANFORD CREEK GREENWAY, CONSTRUCT TRAIL AND SIDEWALKS TO CONNECT MAJOR ACTIVITY CENTERS IN WAKE FOREST. <u>ADD RIGHT OF WAY IN FY 14 NOT PREVIOUSLY PROGRAMMED.</u>	ENGINEERING	FY 2013 - \$333,000 (CMAQ) FY 2013 - \$83,000 (C)	
		RIGHT-OF-WAY	FY 2014 - \$350,000 (CMAQ) FY 2014 - \$88,000 (C)	
		CONSTRUCTION	FY 2014 - \$2,054,000 (CMAQ) FY 2014 - \$514,000 (C)	
			<u>\$3,422,000</u>	
I-4743 DURHAM	I-85 / US 15, US 70 TO SR 1632 (RED MILL ROAD) IN DURHAM. WIDEN TO SIX LANES. <u>ACCELERATE RIGHT OF WAY FROM POST YEAR TO FY 20 TO MATCH REVISED URBAN LOOP SCHEDULE BASED ON USE OF GARVEE REVENUE BONDS.</u>	UTILITIES	FY 2020 - \$500,000 (T)	
		RIGHT-OF-WAY	FY 2020 - \$10,150,000 (T)	
		UTILITIES	FY 2021 - \$500,000 (T)	
		RIGHT-OF-WAY	FY 2021 - \$10,150,000 (T)	
		CONSTRUCTION	POST YR. \$81,200,000 (T)	
			<u>\$102,500,000</u>	
P-5201 WAKE	PIEDMONT CORRIDOR, MORRISVILLE PARKWAY GRADE SEPARATION. <u>ACCELERATE RIGHT OF WAY FROM FY 13 TO FY 12 IN ACCORDANCE WITH CONSULTANT SCHEDULE.</u>	ENGINEERING	FY 2012 - \$509,000 (STHSR) FY 2013 - \$200,000 (STHSR)	
		UTILITIES	FY 2012 - \$475,000 (STHSR)	
		RIGHT-OF-WAY	FY 2012 - \$50,000 (STHSR)	
		CONSTRUCTION	FY 2014 - \$3,253,000 (STHSR) FY 2014 - \$500,000 (O) FY 2015 - \$6,507,000 (STHSR) FY 2015 - \$1,000,000 (O) FY 2016 - \$3,203,000 (STHSR) FY 2016 - \$500,000 (O)	
			<u>\$16,197,000</u>	
* SF-4905C GRANVILLE	NC 56, ROBERTSON CREEK. GUARDRAIL INSTALLATION. <u>ADD RIGHT OF WAY IN FY 12 NOT PREVIOUSLY PROGRAMMED AND DELAY CONSTRUCTION TO FY 13 TO ACCOMMODATE CHANGE IN SCOPE.</u>	RIGHT-OF-WAY	FY 2012 - \$15,000 (HRRR)	
		MITIGATION	FY 2012 - \$20,000 (HRRR)	
		CONSTRUCTION	FY 2013 - \$185,000 (HRRR)	
			<u>\$220,000</u>	
* U-4716B DURHAM	SR 1980 (CHURCH STREET), NORFOLK SOUTHERN RAILROAD / NC RAILROAD TO SR 1978 (HOPSON ROAD) REALIGN AND CLOSE CROSSING 734 748M OF THE NORFOLK SOUTHERN-NORTH CAROLINA RAILROAD <u>ACCELERATE CONSTRUCTION FROM POST YEAR TO FY 13 IN ACCORDANCE WITH CONSULTANT SCHEDULE.</u>	RIGHT-OF-WAY	FY 2012 - \$634,000 (O)	
		CONSTRUCTION	FY 2013 - \$1,700,000 (STHSR)	
			<u>\$2,334,000</u>	

* INDICATES FEDERAL AMENDMENT

Wednesday, July 11, 2012

HIGHWAY PROGRAM

STIP MODIFICATIONS

DIVISION 6

U-3465
HARNETT

SR 1121 RAY ROAD, NC 210 TO SR 1120 (OVERHILLS ROAD). WIDEN TO MULTI-LANES, PART ON NEW LOCATION.

DELAY RIGHT OF WAY FROM FY 12 TO FY 13 AND CONSTRUCTION FROM FY 14 TO FY 15 TO ALLOW ADDITIONAL TIME TO FOR UTILITIES.

UTILITIES	FY 2013 -	\$1,000,000	(STPDA)
RIGHT-OF-WAY	FY 2013 -	\$5,100,000	(STPDA)
UTILITIES	FY 2013 -	\$250,000	(S(M))
RIGHT-OF-WAY	FY 2013 -	\$1,270,000	(S(M))
MITIGATION	FY 2014 -	\$4,000	(STPDA)
	FY 2014 -	\$4,000	(S(M))
CONSTRUCTION	FY 2015 -	\$5,840,000	(STPDA)
	FY 2015 -	\$1,460,000	(S(M))
	FY 2016 -	\$5,840,000	(STPDA)
	FY 2016 -	\$1,460,000	(S(M))
	FY 2017 -	\$5,840,000	(STPDA)
	FY 2017 -	\$1,460,000	(S(M))
		<u>\$29,528,000</u>	

* U-4706
CUMBERLAND

SR 1131 CAMERON ROAD, SR 1132 (LEGION ROAD) TO NC 59 (MAIN STREET) IN HOPE MILLS. WIDEN TO MULTI-LANES.

DELAY CONSTRUCTION FROM FY 15 TO FY 16 TO COORDINATE SCHEDULE WITH STIP PROJECT U-2809A.

RIGHT-OF-WAY	FY 2014 -	\$750,000	(STP)
CONSTRUCTION	FY 2016 -	<u>\$1,250,000</u>	(STP)
		\$2,000,000	

DIVISION 7

P-5204
GUILFORD

PIEDMONT CORRIDOR, PIEDMONT CORRIDOR, CARMON ROAD CROSSING CLOSURE AND ROAD REALIGNMENT.

DELAY CONSTRUCTION FROM FY 13 TO FY 14 IN ACCORDANCE WITH CONSULTANT SCHEDULE.

ENGINEERING	FY 2012 -	\$308,000	(O)
UTILITIES	FY 2012 -	\$126,000	(STHSR)
RIGHT-OF-WAY	FY 2012 -	\$106,000	(STHSR)
	FY 2013 -	\$900,000	(STHSR)
CONSTRUCTION	FY 2014 -	\$3,775,000	(STHSR)
	FY 2014 -	<u>\$1,313,000</u>	(O)
		\$6,528,000	

U-2524D
GUILFORD

FUTURE I-840, GREENSBORO WESTERN LOOP, US 220 (BATTLEGROUND AVENUE) TO SR 2303 (LAWNDALE DRIVE)

ACCELERATE CONSTRUCTION FROM FY 19 TO FY 17 TO MATCH REVISED URBAN LOOP SCHEDULE BASED ON USE OF GARVEE REVENUE BONDS.

CONSTRUCTION	FY 2017 -	\$29,600,000	(S(M))
GARVEE CONSTR	FY 2017 -	\$2,563,000	(NHS)
	FY 2018 -	\$2,563,000	(NHS)
	FY 2019 -	\$2,563,000	(NHS)
	FY 2020 -	\$2,563,000	(NHS)
	FY 2021 -	\$2,563,000	(NHS)
	FY 2022 -	\$2,563,000	(NHS)
	FY 2023 -	\$2,563,000	(NHS)
	POST YR-	<u>\$12,815,000</u>	(NHS)
		\$60,356,000	

* INDICATES FEDERAL AMENDMENT

Wednesday, July 11, 2012

HIGHWAY PROGRAM

STIP MODIFICATIONS

DIVISION 7

U-2525C
GUILFORDFUTURE I-840, GREENSBORO EASTERN LOOP, US 29
NORTH OF GREENSBORO TO SR 2303 (LAWNDALE
DRIVE)RIGHT-OF-WAY
CONSTRUCTION

FY 2016 -	\$14,245,000	(T)
FY 2019 -	\$34,750,000	(T)
FY 2020 -	\$34,750,000	(T)
FY 2021 -	\$34,750,000	(T)
FY 2022 -	\$34,750,000	(T)
	<u>\$153,245,000</u>	

**ACCELERATE RIGHT OF WAY FROM POST YEAR TO
FY 16 AND CONSTRUCTION FROM POST YEAR TO FY
19 TO MATCH REVISED URBAN LOOP SCHEDULE.**

DIVISION 8

* B-5114
RANDOLPHSR 1619, REPLACE BRIDGE NO. 136 OVER US 29-70/I-85
BUSINESS.RIGHT-OF-WAY
CONSTRUCTION

FY 2014 -	\$330,000	(NFA)
FY 2015 -	<u>\$3,300,000</u>	(NFA)
	\$3,630,000	

**ACCELERATE RIGHT OF WAY FROM FY 15 TO FY 14
AND CONSTRUCTION FROM FY 16 TO FY 15 TO
REFLECT DIVISION PRIORITY.**

SF-4908M
HOKESR 1413 (PITTMAN ROAD), SR 1406 (ROCKFISH ROAD).
GRADE MODIFICATIONS AND ROUNDABOUT
CONSTRUCTION.

CONSTRUCTION

FY 2014 -	<u>\$625,000</u>	(HRRR)
	\$625,000	

**DELAY CONSTRUCTION FROM FY 12 TO FY 14 TO
ALLOW TIME FOR EVALUATION OF ALTERNATE
IMPROVEMENTS.**

DIVISION 9

* EB-5005
DAVIERICH PARK GREENWAY, US 158, CAMPBELL ROAD,
AND RICH PARK IN MOCKSVILLE.ENGINEERING
CONSTRUCTION

FY 2012 -	\$200,000	(STPEB)
FY 2015 -	<u>\$700,000</u>	(STPEB)
	\$900,000	

**ADD PRELIMINARY ENGINEERING IN FY 12 AND
CONSTRUCTION IN FY 15 NOT PREVIOUSLY
PROGRAMMED - FEASIBILITY STUDY COMPLETE.**

I-2304AG
ROWAN
DAVIDSONREPLACE BRIDGE NO. 392 OVER YADKIN RIVER ON US
29-70 / NC 150 NORTHBOUND.

CONSTRUCTION

2013	\$1,550,000	S(E)
2013	\$510,000	NHS(E)
2014	\$510,000	NHS(E)
2015	\$510,000	NHS(E)
2016	\$510,000	NHS(E)
2017	\$510,000	NHS(E)
2018	\$510,000	NHS(E)
2019	\$510,000	NHS(E)
2020	\$510,000	NHS(E)
2021	<u>\$510,000</u>	NHS(E)
	\$6,140,000	

**ADD CONSTRUCTION IN FY 13 TO COVER SEPARATE
LETTING FOR WORK PREVIOUSLY INCLUDED IN
I-2304AC AUTHORIZATION.**

DIVISION 10

C-5228
MECKLENBURGCHARLOTTE, DAVID COX ROAD-NC 115 IN
CHARLOTTE. INTERSECTION IMPROVEMENTS. ADD
LEFT TURN LANES ON ALL FOUR APPROACHES.

RIGHT-OF-WAY

FY 2013 -	\$120,000	(CMAQ)
FY 2013 -	\$30,000	(C)

CONSTRUCTION

FY 2015 -	\$1,291,000	(CMAQ)
FY 2015 -	<u>\$323,000</u>	(C)
	\$1,764,000	

**DELAY RIGHT OF WAY FROM FY 12 TO FY 13 AND
CONSTRUCTION FROM FY 14 TO FY 15 TO ALLOW
ADDITIONAL TIME FOR PLANNING AND DESIGN.**

* INDICATES FEDERAL AMENDMENT

Wednesday, July 11, 2012

HIGHWAY PROGRAM

STIP MODIFICATIONS

DIVISION 10

* C-5533
MECKLENBURG

CHARLOTTE, SR 5469 (SHOPTON ROAD) AND SR 1156 (BEAM ROAD) IN CHARLOTTE. CONSTRUCT A SINGLE LANE ROUNDABOUT.

DELAY RIGHT OF WAY FROM FY 13 TO FY 14 AND CONSTRUCTION FROM FY 13 TO FY 16 TO ALLOW ADDITIONAL TIME FOR PLANNING AND DESIGN.

ENGINEERING	FY 2013 -	\$281,000	(CMAQ)
	FY 2013 -	\$94,000	(C)
RIGHT-OF-WAY	FY 2014 -	\$98,000	(CMAQ)
	FY 2014 -	\$33,000	(C)
CONSTRUCTION	FY 2016 -	\$746,000	(CMAQ)
	FY 2016 -	\$249,000	(C)
		<u>\$1,501,000</u>	

DIVISION 13

* I-2513A
BUNCOMBE

I-26, NORTH OF I-26/I-40 SPLIT TO NORTH OF SR 3548 (HAYWOOD ROAD)

ACCELERATE RIGHT OF WAY FROM UNFUNDED TO FY 18 AND CONSTRUCTION FROM UNFUNDED TO FY 20 TO MATCH REVISED URBAN LOOP SCHEDULE BASED ON USE OF GARVEE BONDS.

RIGHT-OF-WAY	FY 2018 -	\$22,000,000	(NHS)
MITIGATION	FY 2019 -	\$407,000	(NHS)
CONSTRUCTION	FY 2020 -	\$13,335,000	(IM)
	FY 2020 -	\$8,890,000	(NHS)
	POST YR-	\$40,005,000	(IM)
	POST YR-	\$26,670,000	(NHS)
		<u>\$111,307,000</u>	

I-5501
HENDERSON
BUNCOMBE

I-26, I-26/NC 280 INTERCHANGE. RETROFIT EXISTING INTERCHANGE TO A DIVERGING DIAMOND CONFIGURATION.

DELAY RIGHT OF WAY FROM FY 12 TO FY 13 TO ALLOW ADDITIONAL TIME FOR DESIGN.

RIGHT-OF-WAY	FY 2013 -	\$100,000	(IM)
CONSTRUCTION	FY 2013 -	\$5,900,000	(IM)
		<u>\$6,000,000</u>	

R-5521
RUTHERFORD

SR 1113, CONSTRUCT RAIL SIDING AT NEW INDUSTRIAL SITE.

DELAY CONSTRUCTION FROM FY 12 TO FY 13 TO ALLOW ADDITIONAL TIME FOR PLANNING AND DESIGN. RIGHT OF WAY FUNDING IS NOT NEEDED AND IS BEING DELETED.

CONSTRUCTION	FY 2013 -	\$1,000,000	(S)
		<u>\$1,000,000</u>	

DIVISION 14

R-2409C
TRANSYLVANIA

US 64, WEST OF NC 281 N NEAR LAKE TOXAWAY TO INDIAN CREEK

DELAY RIGHT OF WAY FROM FY 12 TO FY 13 AND CONSTRUCTION FROM FY 13 TO FY 14 TO ALLOW ADDITIONAL TIME FOR DESIGN.

RIGHT-OF-WAY	FY 2013 -	\$400,000	(STP)
CONSTRUCTION	FY 2014 -	\$4,000,000	(HP)
		<u>\$4,400,000</u>	

R-4416
CLAY

US 64, CHUNKY GAL GAP WESTWARD FOR TWO MILES. CONSTRUCT TRUCK CLIMBING LANE.

DELAY CONSTRUCTION FROM FY 12 TO FY 13 TO ALLOW ADDITIONAL TIME FOR DESIGN

CONSTRUCTION	FY 2013 -	\$10,000,000	(STP)
		<u>\$10,000,000</u>	

* INDICATES FEDERAL AMENDMENT

Wednesday, July 11, 2012

HIGHWAY PROGRAM

STIP MODIFICATIONS

DIVISION 14

W-5506
HENDERSON

NC 191, SR 1381 (MOUNTAIN ROAD) TO NORTH OF SR 1365 (NORTH RUGBY ROAD). CONSTRUCT A CONTINUOUS THREE-LANE SECTION, EXTEND RIGHT TURN LANE INTO SCHOOL, REVISE AND INSTALL GUARDRAIL AND CONSTRUCT PAVED SHOULDERS.

RIGHT-OF-WAY	FY 2013 -	\$155,000	(HSIP)
CONSTRUCTION	FY 2015 -	\$1,975,000	(HSIP)
		<u>\$2,130,000</u>	

DELAY CONSTRUCTION FROM FY 14 TO FY 15 TO ALLOW ADDITIONAL TIME FOR PLANNING AND DESIGN.

STIP DELETIONS

DIVISION 1

B-5500
DARE

US 264, REPLACE BRIDGE NO. 10 OVER PAINS BAY CANAL.

DELETE, WORK TO BE ACCOMPLISHED UNDER DIFFERENT PROJECT.

DIVISION 5

* B-4667
WARREN

SR 1641, REPLACE BRIDGE NO. 74 OVER LONG BRANCH.

DELETE. STRUCTURE PREVIOUSLY REHABILITATED.

DIVISION 7

* B-5340
ORANGE

SR 1581, REPLACE BRIDGE NO. 234 OVER PRONG LITTLE RIVER.

DELETE, WORK TO BE ACCOMPLISHED UNDER STATE LEGISLATIVE BRIDGE PROGRAM.

* SF-4907C
ORANGE

NC 57 NC 157, WIDEN NC 57 FOR LEFT TURN LANES AND INSTALL A TRAFFIC SIGNAL AT THE INTERSECTION OF NC 157.

DELETE, PROJECT NOT NEEDED DUE TO IMPLEMENTATION OF OTHER IMPROVEMENTS.

* INDICATES FEDERAL AMENDMENT

Wednesday, July 11, 2012