

2016

Complete environmental documentation and permitting for docks and temporary terminal facilities
Begin planning and environmental documentation for permanent terminals and parking facility expansion
Design and construct docks, signing, parking lot resurfacing, relocated employee parking, and temporary terminals
Design and construct transit stops
Design and construct sidewalk improvements on Ocracoke
Procure transit vehicles
Develop web and kiosk based ticketing infrastructure
Begin advertisement of future service

2015

Complete Feasibility Study

2018

Complete design for permanent terminals
Bid construction of permanent terminals

2020

Expand service to additional vessels
Expand transit service on Ocracoke with additional vehicles
Complete construction of permanent terminals

2026

Construct additional Hatteras terminal parking

2037

Expand service to additional vessels
Expand transit service with additional vehicles

2017

Begin service spring 2017

Begin transit service on Ocracoke
Complete planning and environmental documentation for permanent terminals
Begin design for permanent terminals and parking facility expansion

2024

Begin planning and design for additional Hatteras terminal parking

2019

Begin construction on permanent terminals
Construct parking facility expansion
Upgrade ticketing infrastructure to handle additional departures

2027

Expand service to additional vessels
Expand transit service with additional vehicles

Pedestrian Ferry Implementation Timeline

