

Goal 6: Educate NCDOT and the resource agencies on the role of safety in the Transportation Decision-making process

Coordinators:

Team Members: Kevin Lacy (NCDOT-TESSB), James Dunlop (DOT-Congestion Mgmt.), Nathan Phillips (Congestion Mgmt.), Debbie Barbour (Preconst.), Emily Lawton (FHWA)

Outcomes:

Action Item	Deliverables/Milestones	Stakeholder(s)	Target Date	Comments
1. Increase early TESSB involvement	<ul style="list-style-type: none"> Get Traffic Engineering and Safety Systems Branch more involved in project scoping and in the development of Purpose and Need 	K. Lacy TESSB staff PEDA Proj. Mgrs.	7-1-04 9-15-04 (amended)	Projects underway are undergoing increasing coordination with TESSB. Development of more programmatic approach is still on going.
2. Increase early Congestion Mgmt involvement	<ul style="list-style-type: none"> Get Congestion Management more involved in project scoping and in the development of Purpose and Need 	J. Dunlop N. Phillips PEDA Proj. Mgrs.	8-1-04 9-15-04 (amended)	Coordination of this effort in ongoing with team members to develop a programmatic approach.
3. Presentation and Communication	<ul style="list-style-type: none"> Present goal to Implementation Team Present goal to Interagency Coordination Group 	D. Barbour E. Lawton	8-15-04 9-30-04	Team is awaiting results of the Joint Work Plan Goal #1 retreat.
4. Develop and Evaluate Potential Changes	<ul style="list-style-type: none"> Develop a list of changes agencies frequently ask for and the impact those changes have on safety 	D. Barbour E. Lawton	7-1-04	The list has been developed, and will be updated as needed. The impacts have been identified.