

R-3329/R-2559 Timeline for Design-Build Team Selection Process

The Monroe Connector/Bypass will be a controlled-access toll road extending from US 74 near I-485 in Mecklenburg County to US 74 between the towns of Wingate and Marshville in Union County.

Revised October 11, 2010

RFQ Advertisement	April 15, 2010
Statement of Qualifications due from Design Build Teams	May 13, 2010
Department Announces Reduced Candidate List (Teams)	June 3, 2010
Issue Industry Draft RFP to Teams	June 10, 2010
Meeting with Teams	June 23, 2010
Issue 2 nd Industry Draft to Teams	July 12, 2010
Deadline for Pre-Approval of ITS Firm	July 16, 2010
2 nd Industry Draft Meeting with Teams	July 23, 2010
Issue 3 rd Industry Draft to Teams	August 11, 2010
Meeting with Utility Owner Representatives	August 20, 2010
3 rd Industry Draft Meeting with Teams	August 20, 2010
Issue Final RFP to Teams	August 30, 2010
Deadline for Submittal of Alternative Technical Concepts	September 7, 2010
Deadline for Submittal of Aesthetics Details	September 17, 2010
Deadline for Acceptance of Aesthetics Details	October 11, 2010
Technical Proposals and Sealed Price Proposals Due	October 14, 2010
Technical Presentations by Teams	October 27, 2010
Open Price Proposals	October 28, 2010
Bond Ratings	October 29, 2010
TIFIA Approval	November 2010
TIFIA Close	December 2010
Price and Sell Bonds	December 2010
Financial Close	December 2010
Award of Project	December 2010

NOTE: All dates are approximate and subject to change.