

September Construction Updates

US 220/NC 68 Connector (Future I-73) and PTI Taxiway Bridge

Owner

North Carolina Department of Transportation

Location

Greensboro, North Carolina

Value

\$176,550,000

Market

Design-Build, Highways, Bridges

Start - Completion Dates

7 /2014 - 4/2017

Project Info.

Construction includes new 9.4 mile, four-lane interstate highway with two interchanges, and bridges over Reedy Fork Creek, as well as a taxiway at Piedmont Triad International Airport.

In the planning stages since the mid 1990's, this project is Rockingham County's top priority transportation improvement project. It is among the top priority projects for Guilford County, as well.

The Connector will be signed I-73 when complete.

September 2014 Construction Update

The future I-73 from Joseph M. Bryan Boulevard/Airport Parkway Interchange to south of US 220 continues at a steady pace despite. The design-build team of Flatiron Constructors, Inc./Blythe Development Company – A Joint Venture/RK&K, LLP has made a lot of progress and now construction is at the point where work has become more visible to drivers.

During the month of September, crews were very productive as people began seeing more construction activities take place as more equipment and crews were working in the area.



ADDITIONAL INFORMATION

- **I-5110 Project:**
A critical drainage system tie-in was recently completed allowing the construction crews the ability to excavate deeper within the taxiway bridge site limits.
- **R-2413A Project:**
The design team reached a milestone with the completion and release for construction of the R-2413A roadway design drawings. Survey crews are out ahead marking and establishing project limits. The construction crews have started installing erosion control measures, clearing operations, and are preparing for roadway drainage system installation.

