

## Schedule

The following schedule developed by NCDOT incorporates the agency review process and reflects an aggressive time line for completing the project.

✓ Completed Tasks

✓	Obtain Concurrence Point 1	February 2001
✓	Hold Citizens Workshop	October 2001
✓	Obtain Concurrence Point 2	February 2005
✓	Obtain Concurrence Point 2A	October 2005
✓	Complete Draft Environmental Document	July 2006
✓	Hold Public Hearing	September 2006
✓	Obtain Concurrence Point 3	November 2006
✓	Obtain Concurrence Point 4A	June 2007
✓	Complete Final Environmental Document	December 2007
✓	Complete Record of Decision	August 2008
	Design Public/ Corridor Protection Hearing	Fall 2008
	Begin to Purchase Right of Way	Spring 2009
	Begin Construction	After 2015