



PROJECT SCHEDULE

A tentative schedule is shown below. Because a number of factors can affect a project schedule, it may be subject to change.

Complete Final Environmental Impact Statement	Mid 2013
Complete State Record of Decision	Early 2014
Begin Right-of-Way Acquisition	
Military Cutoff Road Extension (U-4751)	2014
Hampstead Bypass (R-3300)	2017
Construction	
Military Cutoff Road Extension (U-4751)	2017
Hampstead Bypass (R-3300)	2023