



PROJECT SCHEDULE

A tentative schedule is shown below. Because a number of factors can affect a project schedule, it may be subject to change.

Begin Right-of-Way Acquisition

Military Cutoff Road Extension (U-4751) 2015

Hampstead Bypass (R-3300) 2017

Construction

Military Cutoff Road Extension (U-4751) 2017

Construction for the Hampstead Bypass (R-3300) is currently unfunded in the amended 2012-2020 State Transportation Improvement Program