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Purpose of UARR (p) 

This document establishes a basis of understanding between NCDOT and interested 

parties for the: 

 Analysis of utility conflicts with the Preliminary Design 

 Opportunities for reducing conflicts through project design,  

 Preliminary assessment of responsibilities for costs and design,  

 Recognition of project schedules, 

 Opportunities for budgeting, 

 Possible solutions for consideration of compatibility with other utilities, 

environmental constraints, and the project design and construction.   

Executive Summary 

This report is based on Preliminary Design data. Estimated costs and timelines are 

derived from previous experience, similar projects and site visits.  

Actual cost will deviate greatly from amounts suggested dependent upon actual facilities 

requiring relocation. Each utility will determine actual cost as project is further 

developed. 

 

This highway project has potential conflicts with the following utilities:   

 Water / Sewer Companies: 

o City of Raleigh 

o Most facilities are compensable under prior rights 

o Anticipated relocation cost to NCDOT   $2.375M 

o Town of Holly Springs 

o Compensable under GS 137-27.1 

o Anticipated relocation cost to NCDOT   $780K 

o Town of Garner 

o All water and sewer is owned and operated by the City of Raleigh 

o Town of Fuquay Varina 

o Compensable under GS 137-27.1 

o Anticipated relocation cost to NCDOT   $160K 

o Town of Cary 

o Some facilities are compensable under prior rights 

o Anticipated relocation cost to NCDOT   $396K 
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 Gas Companies: 

o Colonial Pipeline 

o Compensable under prior rights 

o Anticipated relocation cost to NCDOT   $46.238M 

o Cardinal Pipe Line 

o Compensable under prior rights 

o Anticipated relocation cost to NCDOT   $801.5K 

o PSNC 

o Not compensable 

o Anticipated relocation cost to NCDOT   None 

 Power 

o Transmission 

o Compensable under prior rights 

o Anticipated relocation cost to NCDOT   $2.094M 

o Distribution 

o Compensable under prior rights 

o Anticipated relocation cost to NCDOT   $5.57M 

 Telephone 

o AT&T (Local) 

o Most facilities are not compensable 

 Anticipated relocation cost to NCDOT  None 

o 1 Remote Terminal site compensable under prior rights 

 Anticipated relocation cost to NCDOT  $400K 

o AT&T (Legacy) 

o Not compensable 

o Anticipated relocation cost to NCDOT   None 

o Century Link 

o Not compensable 

o Anticipated relocation cost to NCDOT   None 

o Earthlink 

o Not compensable 

o Anticipated relocation cost to NCDOT   None 

o Google Fiber 

o Not compensable 

o Anticipated relocation cost to NCDOT   None 

o Level-3 

o Not compensable 

o Anticipated relocation cost to NCDOT   None 
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o MCNC 

o Not compensable 

o Anticipated relocation cost to NCDOT   None 

o Verizon Business (MCI) 

o Not compensable 

o Anticipated relocation cost to NCDOT   None 

 CATV 

o Charter Communications 

o Not compensable 

o Anticipated relocation cost to NCDOT   None 
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Project Information 

General Highway Project description 
R-2721: Complete 540 from west of NC-55 Bypass to east of US 401 

R-2828: Complete 540 from east of US 401 to east of I-40 

R-2829: Complete 540 from east of I-40 to north of US 64/264 Bypass (I-495) 

Clear Recovery Distance 
NCDOT will determine 

Control of Access Requirements 
Full Access Control 

Project Contacts 

Project Design Engineer: 

 Brian Eason, LOCHNER (919) 571-7111 beason@hwlochner.com  

NCDOT Utilities Coordinator: 

 Donna Jackson, P.E.  (919) 707-6691 djackson5@ncdot.gov  

 Todd Lapham   (919) 707-7188 tdlapham@ncdot.gov  

Current Schedule of Project 

Final R/W Plans ......................................................................................... Varies by Project 

Let .............................................................................................................. Varies by Project 

Schedule of Actions 

UARR (preliminary) ........................................................................................... 07/10/2017 

Preliminary Utility Easement Requests .............................................................. 07/10/2017 

Preliminary Utilities by Others plans .................................................................. 07/10/2017 

Future Actions prior to Let date 

DOT will develop schedule as project advances beyond Preliminary Design 
UARR (final) .........................................................................................................................  

Concurrence by Utility Owner of UARR ..............................................................................  

SUE Level A requests to be sent to Location and Surveys ...................................................  

Final Utility Easement Requests ...........................................................................................  

Utility Designs (final) from Utility Owners ..........................................................................  

Utilities by Others Final Plans and Provisions ......................................................................  

Utility Authorizations ............................................................................................................  

Utility Environmental Permit Submittal ................................................................................  

Utility Easements obtained ....................................................................................................  

Environmental permits received for Utility Relocations .......................................................  

Utility Construction Requests (including betterment requests) .............................................  

Utility Construction Agreement Plans...................................................................................  

Utility Construction Final PS&E ...........................................................................................  

Final Design Field Inspection ................................................................................................  

Utility Construction Agreements executed by owner (U&O or UA) ....................................  

Utility Relocations begin .......................................................................................................  

Utility Relocations complete .................................................................................................  

mailto:beason@hwlochner.com
mailto:djackson5@ncdot.gov
mailto:tdlapham@ncdot.gov
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Utility Owner Contacts, Utility Designers, and preliminary 

Cost Responsibilities 

Water / Sewer 

City of Raleigh 
o Contacts: 

Robert Massengill, PE 

Public Utilities Director 

Robert.Massengill@raleighnc.gov  

(919) 996-3479 

o Cost responsibility: 

 Most facilities may be compensable under prior rights 

 Anticipated relocation cost to NCDOT   $2.375M 

Town of Holly Springs 
o Contacts: 

Kendra Parrish 

Director of Engineering 

kendra.parrish@hollyspringsnc.us  

(919) 557-3935 

o Cost responsibility: 

 Compensable under GS 137-27.1 

 Anticipated relocation cost to NCDOT   $780K 

Town of Garner 
o Contacts: 

Forrest Jones 

Public Works Director 

fjones@garnernc.gov  

(919) 772-7600 

o All water and sewer is owned and operated by the City of Raleigh 

Town of Fuquay Varina 
o Contacts: 

Marty Stone 

Water Resources Director 

marty.stone@apexnc.org  

(919) 249-3353 

o Cost responsibility: 

 Compensable under GS 137-27.1 

 Anticipated relocation cost to NCDOT  $160K 

  

mailto:Robert.Massengill@raleighnc.gov
mailto:kendra.parrish@hollyspringsnc.us
mailto:fjones@garnernc.gov
mailto:marty.stone@apexnc.org
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Town of Cary 
o Contacts: 

Jamie Revels 

Director Utilities Department 

Jamie.revels@townofcary.org   

(919) 460-4303 

o Cost responsibility: 

 Most facilities are not compensable 

 Anticipated relocation cost to NCDOT   $396K 

 

Gas Companies: 

Colonial Pipeline 
o Contacts: 

 Tom West 

(336) 931-6039 

twest@colpipe.com  

 Dan Jacobsen, PE - Project Manager 

(678) 762-2284 

djacobsen@colpipe.com  

o Cost responsibility: 

 Compensable under prior rights 

 Conflicts with 38,810 linier feet of existing line 

 917 feet x 1 line + 12,631 feet x 3 lines 

 Proposed new lines totaling 46,238 liner feet 

 1,739 x 1 line + 14,833 x 3 lines 

 Anticipated relocation cost to NCDOT   $46.238M 

Cardinal Pipeline 
o Contacts: 

David S Dickerson, Division Engineer 

(434) 964-2122 

David.S.Dickerson@Williams.com  

o Cost responsibility: 

 Compensable under prior rights 

 Conflicts with 607 linier feet of existing line 

 Proposed new line totaling 2,116 feet 

 Anticipated relocation cost to NCDOT   $801.5K 

PSNC 
o Contacts: 

Whitney Waldrop 

(919) 367-2713 

Maegan.Waldrop@scana.com  
o Cost responsibility: 

 Not compensable 

 Anticipated relocation cost to NCDOT   None 

mailto:Jamie.revels@townofcary.org
mailto:twest@colpipe.com
mailto:djacobsen@colpipe.com
mailto:David.S.Dickerson@Williams.com
mailto:Maegan.Waldrop@scana.com
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Power Companies: 

Duke Energy 
o Contacts: 

Highway Relocation Program 

Highway.Relocation@duke-energy.com   

 

Note: Duke will not assign engineer(s) until required information 

identified in “Duke Energy Utility Relocation Contact 

Instructions” document is provided by NCDOT. A copy of 

document is included in “Correspondence, References and 

Appendices” section of this report. 

 

Potential contacts: 

 Transmission: 

Jamie Loy 

(919) 546-6034 

jamie.loy@duke-energy.com  

 Distribution: 

Jimmy Perry 

(919) 431-4741 

Jimmy.perry@duke-energy.com  

o Cost responsibility: 

 Transmission 

 Compensable under prior rights 

 Conflicts with 2,556 linier feet of existing line 

 Proposed new line totaling 6,983 feet 

 Anticipated relocation cost to NCDOT  $2.094M 

 Distribution 

 Compensable under prior rights 

 Conflicts with 51,850 linier feet of existing overhead line 

 Anticipated relocation cost to NCDOT  $5.57M 

Telecommunication Companies: 

AT&T (Local) 
o Contacts: 

Kelly J Malpass 

Manager Planning & Engineering Design 

km4631@att.com  

(919) 785-7771 

o Cost responsibility: 

 Most facilities are not compensable 

 Anticipated relocation cost to NCDOT  None 

 1 Remote Terminal sites are compensable under prior rights 

 Anticipated relocation cost to NCDOT  $400K 

mailto:Highway.Relocation@duke-energy.com
mailto:jamie.loy@duke-energy.com
mailto:Jimmy.perry@duke-energy.com
mailto:km4631@att.com
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AT&T (Legacy) 
o Contacts: 

Scott Logeman 

AT&T Network Operations 

sl1213@att.com  

(770) 335-8255 

o Cost responsibility: 

 Not compensable 

 Anticipated relocation cost to NCDOT   None 

Century Link 
o Contacts: 

Wayne Hall 

Manager - Engineering 

Ernest.W.Hall@Embarq.com  

(910) 980-2229 

o Cost responsibility: 

 Not compensable 

 Anticipated relocation cost to NCDOT   None 

Earthlink 
o Contacts: 

Brian Whitford 

brian.whitford@corp.earthlink.com  

(910) 332-9102 

o Cost responsibility: 

 Not compensable 

 Anticipated relocation cost to NCDOT   None 

Google Fiber 
o Contacts: 

Brian Whitford 

brian.whitford@corp.earthlink.com  

(910) 332-9102 

o Cost responsibility: 

 Not compensable 

 Anticipated relocation cost to NCDOT   None 

Level-3 
o Contacts: 

Relo – Level 3 Communications, LLC 

relo@level3.com  

 

Note: Level 3 will not assign engineer(s) until preliminary plans 

along with anticipated project schedule is submitted to Relocation 

Group 

o Cost responsibility: 

 Not compensable 

 Anticipated relocation cost to NCDOT   None 

mailto:sl1213@att.com
mailto:Ernest.W.Hall@Embarq.com
mailto:brian.whitford@corp.earthlink.com
mailto:brian.whitford@corp.earthlink.com
mailto:relo@level3.com
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MCNC 
o Contacts: 

Grey Daughtry 

gdaughtry@mcnc.org  

(919) 248-4179 

 

Paul Shaw 

pshaw@MCNC.org  

(704) 363-0021 

o Cost responsibility: 

 Not compensable 

 Anticipated relocation cost to NCDOT   None 

Verizon Business (MCI) 
o Contacts: 

Eric Crane 

OSP Sr. Engineer  

eric.crane@verizonbusiness.com  

(919) 696-6616 

o Cost responsibility: 

 Not compensable 

 Anticipated relocation cost to NCDOT   None 

Charter Communications (TWC) 
o Contacts: 

Roland Bruyere 

roland.bruyere@twcable.com  

(919) 362-8327 

o Cost responsibility: 

 Not compensable 

 Anticipated relocation cost to NCDOT   None 

 

  

mailto:gdaughtry@mcnc.org
mailto:pshaw@MCNC.org
mailto:eric.crane@verizonbusiness.com
mailto:roland.bruyere@twcable.com
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Utility Easements (Existing and Preliminary) 

 Duke Energy – Transmission 

o Deeded easements crossing proposed roadway at: 

 L Sta. 233+00 (Pierce Olive Road) 

 L Sta. 642+00 (Holland Church Road) 

 L Sta. 823+00 (East of NC-50) 

 L Sta. 1123+50 (South of US 70 Business) 

 L Sta. 1306+40 (north of Battle Bridge Road) 

 Duke Energy – Distribution 

o Will pursue prior rights claim along all Y lines at: 

 Colonial Pipeline 

o Deeded easements crossing proposed roadway at: 

 L Sta. 97+00 (Sunset Lake Road) 

 L Sta. 305+00 (West Lake Road) 

 Y8 Sta. 22+00 (Bells Lake Road) 

 L Sta. 450+00 (Lake Wheeler Road) to L Sta. 490+00 (Old McCullers 

Road) 

 L Sta. 550+00 (Fanny Brown Road) to L Sta. 610+00 east of (Holland 

Church Road) 

 L Sta. 820+00 (East of NC-50) 

 Cardinal Pipeline 

o Deeded easements crossing proposed roadway at: 

 L Sta. 642+00 (Holland Church Road) 

 L Sta. 1023+50 (south of White Oak Road) 

 AT&T (Local) 

o Deeded easements at Remote Terminal sites 

 Y5 Sta. 35+00 (Holly Springs Road) 

Survey Data Required 

 Utility Survey 

o Include limits of existing utility easements 

 

Possible Project Design Efforts for Utilities 

Water / Sewer Companies: 
 City of Raleigh 

o City of Raleigh will have relocation design responsibility for 8" 12", 16" 

and 30" diameter water lines currently in NCDOT right-of-way as well as 

12", 16" and 30" diameter sewer lines (force main and gravity) that are 

installed by encroachment. 

o Avoid 72” sewer outfalls lines at Sta. L 1320.00 south of Auburn 

Knightdale Road 

 Town of Holly Springs 

o Town of Holly Springs will have relocation design responsibility for 16" 

diameter water lines currently in NCDOT right-of-way as well an 8" 

diameter gravity sewer line installed by encroachment. 
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 Town of Cary 

o Town of Cary will have relocation design responsibility for two 16" 

diameter water lines currently in NCDOT right-of-way. 

 Town of Fuquay Varina 

o Town of Fuquay Varina will have relocation design responsibility for 12" 

diameter water line currently in NCDOT right-of-way. 

Gas Companies: 
 Colonial Pipeline  

o Reduce NCDOT R/W impact to existing pipeline between 

L Sta. 450+00 - Lake Wheeler and L Sta. 490+00 Old McCullers Road 

o Minimize cut and/or fill over existing pipelines 

 Reference “CPC 3rd party guidelines” included in 

“Correspondence, References and Appendices” section of this 

report 

 Cardinal Pipeline  

o Minimize cut and/or fill over existing pipelines 

Power Companies: 
 Duke Energy – Transmission 

o Avoid excavation within 25’ of transmission structures (poles, towers, 

guys, etc.) 

 Reference copy of “Duke Energy Transmission RW Standards” 

included in “Correspondence, References and Appendices” section 

of this report 

Telecommunication Companies: 
 AT&T (Local) 

o Avoid Remote Terminal (RT) sites 

 

Possible Permit Needs  

Railroad Permits 
 Utility Owners will obtain permits required for respective relocations 

Environmental Impacts 
 NCDOT will obtain required permits including all utility relocations within 

project limits 
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Coordination and Constructability 

Traffic Control Needs 
 Utility Owners are responsible for traffic control for utility relocations by others 

not included in NCDOT contract 

 General Contractor is responsible for traffic control for utility relocations included 

in contract 

Division Construction Review 
 NCDOT Division 5 & 4 will establish review dates when project develops beyond 

Preliminary Design 

 

Constructability Issues 
 NCDOT Division 5 & 4 will establish review dates when project develops beyond 

Preliminary Design 

 

Utility Owner’s Comments 
 Utility Owner’s will provide comments when project develops beyond 

Preliminary Design 

Utility Relocation Durations and Staging 

Water / Sewer Companies: 

 City of Raleigh 

o Acquisition of new R/W and Design  12 months 

o Construction/Cutover/Removal   12-18 months 

 Town of Holly Springs 

o Acquisition of new R/W and Design  12 months 

o Construction/Cutover/Removal   12-18 months 

 Town of Cary 

o Acquisition of new R/W and Design  12 months 

o Construction/Cutover/Removal   12-18 months 

 Town of Fuquay Varina 

o Acquisition of new R/W and Design  12 months 

o Construction/Cutover/Removal   12-18 months 
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Gas Companies: 

 Colonial Pipeline 

o Acquisition of new R/W and Design  6 months 

o Construction/Cutover/Removal   12 months 

o Cutover for pipelines are restricted during winter months 

 Cardinal Pipeline 

o Acquisition of new R/W and Design  6 months 

o Construction/Cutover/Removal   12 months 

o Cutover for pipelines are restricted during winter months 

 PSNC 

o Design      6 months 

o Construction/Cutover/Removal   12 months 

o Cutover restricted during winter months 

Power Companies: 

 Duke Energy - Transmission 

o Acquisition of new R/W and Design  12 months 

o Construction/Cutover/Removal   12-18 months 

o Cutover for transmission lines are restricted during winter and 

summer months 

 Duke Energy - Distribution 

o Design      12 months 

o Construction/Cutover/Removal   12-18 months 

Telecommunication Companies: 

 AT&T (Local) 

o Acquisition of new RT site and Design  12 months 

o Construction/Cutover/Removal   12-18 months 

 AT&T (Legacy) 

o Design      6 months 

o Construction/Cutover/Removal   12-18 months 
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 Century Link 

o Design      6 months 

o Construction/Cutover/Removal   12-18 months 

 Earthlink 

o Design      6 months 

o Construction/Cutover/Removal   12-18 months 

 Level 3 Communications 

o Design      6 months 

o Construction/Cutover/Removal   12-18 months 

 MCNC 

o Design      6 months 

o Construction/Cutover/Removal   12-18 months 

 Verizon Business (MCI) 

o Design      6 months 

o Construction/Cutover/Removal   12-18 months 

 Charter Spectrum (aka Time Warner Cable) 

o Design      6 months 

o Construction/Cutover/Removal   12-18 months 

 

Correspondence, References and Appendices 

Duke Energy Utility Relocation Contact Instructions 

Duke Energy Transmission RW Standards 

CPC 3rd party guidelines  

Compensable Utility Matrix 

 

 



 
 

 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 

Notification: The Agency or the consultant (third party) working with the Agency must send Duke Energy a 
letter or e-mail of notification of a potential utility conflict. Any notifications sent from third parties, should copy 
the Government Agency the third party is representing*. Notification is required for all Transmission and 
Distribution conflicts with road construction projects located in the Carolinas. Reference item B below for a 
checklist of data required by Duke Energy to start the utility relocation process. 
 
Send all e-mail notifications to Duke Energy at: Highway.Relocation@duke-energy.com 
 
Mail other documents USPS to the following address: 
 
Duke Energy 
Highway Relocation Program 
4690 Simms Creek Road 
Raleigh, N.C. 27616 
 
For facilities formerly under the controls of Carolinas Power & Light Company d/b/as Progress Energy Carolinas, 
Inc. The new legal name for this company is now Duke Energy Progress, Inc. The Program Manager is 
Jacqueline Coley @ 919-661-4335.   
 
For facilities formerly under the controls of Duke Power Company or Duke Energy. The new legal name for this 
company is Duke Energy Carolinas, LLC. The Program Manager is Larry Morris @ 803-283-5084.  
 
*The Agency must notify Duke Energy in writing either by letter or email when a contractor is hired to perform 
utility coordination for the Agency.  

DUKE ENERGY 
Carolina Delivery Operations 

Utility Relocation Contact Instructions 
03/09/2015 

 

1. The WBS Element number, TIP number, File number, or other agency project numbers  
2. A brief description of the project location, the county, and nearby town 
3. A short description of the project scope 
4. The project point(s) of contact – Agency Utility Coordinator &/or Third Party Utility Coordinator 
5. Project plans, profile, and cross sections 
6. Provide the following dates and project milestones 

a. PUE Plan Due Date 
b. URA and Estimate Need Date 
c. Authorization Need Date 
d. Early Construction Start Date 
e. Project Let Date 

Notes:  1. The Agency will receive notification of Duke Energy Engineer within 5 business days. Once this 
notification has been received, the project should be coordinated through the Duke Energy Engineer. 
2. For general questions, contact the Duke Energy Program Manager for your area. 
3. Minor projects submitted from Agency Maintenance may not require complete date information as 
listed in section B.  
4. The information shown in section A. and B. will apply to all projects, unless otherwise noted in this 
document.  
 

 

A.  Where should I send my contact information? 

B.  What information should I provide? 

C.  Other related information 

mailto:Highway.Relocation@duke-energy.com
MDavis
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f -, DUKE 
ENERGY" 

DUKE ENERGY ELECTRIC TRANSMISSION RIGHTS-OF WAY 
GUIDELINES/RESTRICTIONS 

VALID FOR 
NORTH CAROLINA AND SOUTH CAROLINA 

( -, DUKE 
ENERGY, 
I'RUC;RFS:, 

This list of rights-of-way restrictions has been developed to answer the most frequently asked questions about property owner use of Duke 
Energy's electric transmission rights of way. This list does not cover all restrictions or all possible situations. You should contact the Asset 
Protection Right-of-Way Specialist if you have additional concerns about the rights of way. This list of restrictions is subject to change at any 
time and without notice. Duke Energy reserves all rights conveyed to it by the right-of-way agreement applicable to the subject property. All 
activity within the rights of way shall be reviewed by an Asset Protection Right-of-Way Specialist to obtain prior written approval. 
Engineering plans may be required. Compliance with the Duke Energy Right-of-Way Guidelines/Restrictions or approval of any plans by 
Duke Energy does not mean that the requirements of any local, county, state, or federal government or other applicable agency with 
governing authority have been satisfied. 

1. Structures, buildings, manufactured/mobile homes, satellite systems, swimming pools (any associated equipment and decking), 
graves, billboards, dumpsters, signs, wells, deer stands, retaining walls, septic systems or tanks (whether above or below 
ground), debris of any type, flammable material, building material, wrecked or disabled vehicles and all other objects (whether 
above or below ground) which, in Duke Energy's opinion interferes with the electric transmission right of way, are not allowed 
within the right-of-way limits. Transformers, telephone/cable pedestals (and associated equipment), and fire hydrants are not 
allowed. Manholes, water valves, water meters, backflow preventers and irrigation heads are not permitted. Attachments to 
Duke Energy structures are prohibited. 

2. Fences and gates shall not exceed 10 feet in height and shall be installed greater than 25 feet from poles, towers and guy 
anchors. Fences shall not parallel the centerline within the rights of way but may cross from one side to the other at any angle 
not less than 30 degrees with the centerline. If a fence crosses the rights of way, a gate (16 foot wide at each crossing) shall be 
installed by the property owner, per Duke Energy's specifications. The property owner is required to install a Duke lock on the 
gate to insure access. Duke will supply a lock. 

3. Grading (cuts or fill) shall be no closer than 25 feet from poles, towers, guys and anchors (except for parking areas, see 
paragraph 7) and the slope shall not exceed 4:1. Grading or filling near Duke Energy facilities, which will prevent free 
equipment access, or creates ground to conductor clearance violations, will not be permitted. Storage or stockpiling of dirt or 
any other material is prohibited. Sedimentation control, including re-vegetation, is required per state regulations. 

4. Streets, roads, driveways, sewer/water lines, other utility lines or any underground facilities shall not parallel the centerline 
within the rights of way, but may cross, from one side to the other, at any angle not less than 30 degrees with the centerline. No 
portion of such facility or corresponding easement shall be located within 25 feet of Duke Energy's facilities. Roundabouts, cui
de-sacs, intersections (roads, driveways and alleyways) are not permitted. 

5. Any drainage feature that allows water to pond, causes erosion, directs storm water toward the rights of way, or limits access to 
or around Duke Energy facilities is prohibited. 

6. Contact Duke Energy prior to the construction of lakes, ponds, retention, or detention facilities, etc. 
7. Parking may be permitted within the rights of way, provided that: 

a. Prior to grading, concrete barriers shall be installed at a minimum of 9 feet from the Duke Energy facilities. During 
construction, grading shall be no closer than 10 feet to any Duke Energy facility. 

b. After grading/paving activity is complete, Duke Energy approved barrier, sufficient to withstand a 15 mph vehicular 
impact, shall be erected 9 ft. from any Duke Energy facility. 

c. Any access areas, entrances, or exits shall cross (from one side to the other) the right of way at any angle not less than 30 
degrees with the centerline, and shall not pass within 25 feet of any structure. Parking lot entrances/exits cannot create 
an intersection within the right of way. 

d. Lighting within the rights-of-way limits must be approved by Duke Energy before installing. Due to 
engineering design standards, lighting is not allowed in the "Wire Zone". Where lighting is approved (Border 
Zone), the total height may not exceed 15ft. in Area A and 12 feet in Area B. See map on back of this page for 
Areas. Contact your Asset Protection Specialist as the "Wire Zone" varies for the different voltage lines. 

8. Duke Energy will not object to certain vegetation plantings as long as: 
a. It does not interfere with the access to or the safe, reliable operation and maintenance of Duke Facilities. 
b. With prior written approval, Duke Energy does not object to low growing shrubs and grasses within the "Wire 

Zone". Tree species are not allowed within the "Wire Zone". Trees that are approved in the border zone may 
not exceed, at maturity, 15 ft. in Area A and 12 feet in Area B. See map on back of page for Areas. Contact your 
Asset Protection Specialist as the "Wire Zone" varies for the different voltage lines. 

c. Engineering drawings must indicate the lowest conductors. 
d. Vegetation that is not in compliance is subject to removal without notice. 
e. Duke Energy may exercise the right to cut "danger trees" outside the rights of way limits as required to 

properly maintain and operate the transmission line. 
We hope this is useful information. If you have additional questions or plan any activity not mentioned above, please contact the 
Asset Protection Specialist for your area. 

Duke Energy Asset Protection Specialist: 

Telephone Number: 

Form 02191 (REV. 06/11/2013 
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Colonial Pipeline Company 

 
 

411 Gallimore Dairy Rd.; Greensboro, NC  27409 

Tom West                       Phone: 336-931-6039 
Right of Way Coordinator               Fax:     336-931-6068 
Southeast District                           E-mail:  twest@colpipe.com 

 
      
 
 
RE: Guidelines for encroachments and/or third party activity on Colonial’s right of way 
 
A. General requirements 
 
Request for encroachments, or other activity on Colonial Pipeline Company’s right of way, are to be 
sent to the local Colonial representative.  Please call Tom West at 336-931-6039 for further 
information about the local representative. 
 
1. A letter of request outlining proposed work to be performed on Colonial’s right of way, identifying 

the exact location of property (i.e., the county, state, land lot, section, district, township, range, 
etc.).  

 
2. Two (2) copies each of plans or drawings showing proposed encroachment or other activity on 

Colonial’s ROW. 
 
3. A vicinity map, if available, with location of property noted thereon. Colonial’s lines extend into 15 

states, with more than 5,250 miles of pipelines; an accurate description is necessary. 
 
4. For water lines or utility lines, specify the size and materials of proposed encroachment. 
 
 
After review and determination as to whether or not the encroachment or other activity can be allowed 
within or over the easement area, Colonial will notify you as to (a) any changes necessary; (b) if the 
encroachment can be allowed; or (c) forward an encroachment letter for approval and return. This 
letter will include a hold harmless clause. 
 
***Construction will not be allowed until a locate request has been issued from the State Utility 
Protection Centers, and Colonial has received the signed encroachment agreement. 
 
****If applicable all modifications to be made by Colonial Pipeline Company, to its pipeline(s) or 
rights of way, will be performed by Colonial contractors, at the owners expense. A detailed 
estimate of the cost, plus applicable overhead, will be provided and must be paid in full before 
Colonial Pipeline Company will issue an Encroachment Agreement, or work is to begin. At 
completion of work, an itemized summary will be furnished detailing all costs. 
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B. Standard provisions in encroachment agreement letters: 
 
 
1. Notice must be given at least 48 hours prior to construction, subsequent maintenance or, repair, 

so Colonial may provide a representative at the site. Colonial will show the proper party to contact 
in the encroachment agreement. 

 
2. Permanent structures are not permitted on the easement. Buildings, manholes, junction boxes, 

valve boxes, service meters, etc., are considered permanent structures. 
 
3. No temporary structures will be allowed in the right of way without express approval of Colonial’s 

representative, such as signs, trailers, temporary power poles, etc. 
 
4. No trees will be allowed in the right of way, nor will pipeline markers be obscured from public view. 
 
5. Right of way is to stay clear of equipment, vehicles and materials at all times. 
 
6. Heavy equipment will not be permitted to operate over the pipeline unless earth padding has been 

provided to protect the pipeline from vibrating, overloading or physical damage. 
 
7. Burning of trash, brush, debris, etc., will not be permitted on Colonial’s right of way. 
 
8. Should any damage occur to the permitted encroachment as a result of Colonial exercising any of 

its rights at any time, Colonial will not be responsible for damages. Any cost involved to repair the 
encroachment will be borne by the owners. 

 
9. Blasting within the limits of Colonial’s easement will not be permitted. Blasting within 200’ of the 

pipeline will be coordinated with Colonial’s representative as to time and procedure. 
 
 
 
C. Roads or Streets 
 
1. Roads, streets, driveways, etc. are to be designed so that at least 4.5 feet of vertical     
    clearance is maintained between the top of the pipeline and the finished road surface, 
    and 3 feet of clearance in open drainage or road ditches. 
 
2. Parallel occupancy or roads constructed longitudinally along the easement is not  
    permitted. Crossings will be as near 90 degree angle as practical. 
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D. Underground utilities 
 
1. Request for utility crossings should clearly designate (a) type of utility; (b) size of line, cable, etc.; 

and (c) materials to be used. 
 
2. Underground utilities, i.e., storm drains, sewers, waterlines, electric and telephone cables generally 

may cross the easement provided they maintain a minimum vertical clearance of 2 feet over or 
under Colonial’s pipelines, and cross at as near a 90-degree angle as practical. The same depth 
will be maintained across the right of way. Septic drain fields and or sewage drains used for 
percolation are not permissible inside the pipeline easement.  

 
3. Electrical and communication cables and PVC water lines must be placed in a rigid conduit or 

otherwise encased across the full width of Colonial’s easement. 
 
4. Parallel occupancy of the easement with utility lines is not permitted. 
 
5. Colonial’s pipelines will be uncovered as necessary under the supervision of the Colonial 

representative. Extreme caution will be used when excavating in the vicinity of the pipeline. 
Only hand excavation will be permitted at least until the top of the pipeline is exposed at the 
crossing. 

 
6. No machine ditching is allowed within 5 feet of either side of the centerline of the pipeline. Ditching 

or grading within the easement will require approval of Colonial’s representative. 
 
E. Grading 
 
1.  No excavation is permitted over Colonial’s pipelines or within the easement without a                            
     Colonial representative being present. Sub-grading, grading and placement of fill over  
     the pipelines will require the approval of Colonial’s field representative as to                                                                     
     equipment and method of construction. 
 
2.  Excavating or grading which might result in erosion or which could render the right of way 
     inaccessible will not be permitted unless contractor/owner agrees to restore the area and 
     provide protection to Colonial’s facilities. 
 
3. Erosion control measures within the easement, including diversion dikes, sediment traps, silt 

fences, gravel outlets, and emergency spillways will require approval of Colonial’s field 
representative as to equipment and method. 

 
4. Stocking of spoilage or topsoil over the pipelines is not permitted, and stockpiling within the 

easement requires the approval of Colonial’s field representative. 
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F. Subdivisions and other developments 
 
 
Two (2) copies of proposed design plans for grading, utility crossings, and roads etc., are to be 
submitted for approval to Colonial’s local representative as listed above. As revisions in plans are 
necessary in many instances, it is preferable to submit plans at an early stage in development for 
Colonial’s review and recommendations as to changes. 
 
After approval of final design plans, Colonial will prepare an agreement letter relating to the above 
items, and will include a harmless clause. This agreement is to be signed by the proper official before 
work can begin within Colonial’s easement. 

 
                                                                                         
                                                                                
 
 
                                                               
 
 
 
 
  
 
  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



Compensable Utility Matrix Compensable Utilities

$300 per foot $100 per foot $379 per foot $1,000 per foot / line
Facility Existing Proposed Est. Cost Facility Existing Proposed Est. Cost Facility Existing Proposed Est. Cost Facility Existing Proposed Est. Cost Facility Existing Proposed Est. Cost Facility Existing Proposed Est. Cost

Y2 E. Williams Road (Hwy 55) $0 OH Power 1,000 1,400 $140,000 $0 $0 $0 Holly Springs 16" DI water 2,000 2,000 $330,000 $470,000 

Y3 Sunset Lake Rd. (SR-1301) $0 OH Power 1,400 1,800 $180,000 $0 $0 Petroleum line x 1
Rem-917ft           Inst-1,739ft 917 1,739 $1,739,000 Holly Springs 8" PVC sewer 2,100 2,100 $136,500 $2,055,500 

Y4 Sunset Lake Rd. (SR-1301) $0 OH Power 450 500 $50,000 $0 $0 $0 $50,000 

$0 OH Power 2,450 2,850 $285,000 AT&T Remote Terminal Site 1 1 $400,000 $0 $0 Cary 16" DI water 1,400 1,400 $231,000 $916,000 

$0 $0 $0 $0 Holly Springs 16" DI water 1,900 1,900 $313,500 $313,500 

Y6 Pierce Olive Rd. (SR-1389) 115KV Transmission line
Wood "H" structures 669 2,931 $879,300 OH Power 650 800 $80,000 $0 $0 $0 $959,300 

Y7 West Lake Rd. (SR-1387) $0 OH Power 1,300 1,150 $115,000 $0 $0 Petroleum line x 3
Rem-1,060ft        Inst-2,048ft 3,180 6,144 $6,144,000 Cary 16" DI water 1,000 1,000 $165,000 $6,424,000 

Y8 Bells Lake Rd. (SR-1386) $0 OH Power 1,500 3,400 $340,000 $0 $0 Petroleum line x 3
Rem-180ft             Inst-357ft 540 1,125 $1,125,000 $1,465,000 

Y9 Rhodes Road $0 $0 $0 $0 $0 $0 

Y10B Deer Meadow Dr. $0 $0 $0 $0 $0 $0 

Y11 Johnson Pond Rd. $0 OH Power 650 800 $80,000 $0 $0 $0 $80,000 

Y12 Lake Wheeler Rd. to US-401 $0 OH Power 400 700 $70,000 $0 $0 Petroleum line x 3
Rem-4,278ft        Inst-4,645ft 12,834 13,935 $13,935,000 $14,005,000 

Y13 Hwy 401 $0 OH Power 1,600 1,900 $190,000 $0 $0 $0 Fuquay Varina 12" DI water 1,600 1,600 $160,000 $350,000 

Segment Cost 669 2,931 $879,300 11,400 15,300 $1,530,000 1 1 $400,000 0 0 $0 17,471 22,943 $22,943,000 10,000 10,000 $1,336,000 $27,088,300 

Y14 Old McCullers Rd. $0 OH Power 350 700 $70,000 $0 $0 $0 $70,000 

Y16 Fanny Brown Rd. (SR-2723) $0 OH Power 1,000 1,500 $150,000 $0 $0 Petroleum lines x 3
Rem-6,473ft      Inst-6,629ft 19,419 19,887 $19,887,000 $20,037,000 

Y17 Old Stage Rd. $0 OH Power 4,100 4,200 $420,000 $0 $0 $0 Raleigh 8" DI water 2,000 2,000 $130,000 $550,000 

Y18 Holland Church Rd. (SR-2725) 115KV Transmission line
Wood "H" structures 594 2,115 $634,500 OH Power 1,400 1,900 $190,000 $0 Gas transmission line

Rem-607ft         Inst-2,116ft 607 2,116 $801,964 $0 $1,626,464 

Y19 Sauls Rd $0 OH Power 1,500 1,600 $160,000 $0 $0 $0 $160,000 
Y20 Jordan Rd. $0 OH Power 500 800 $80,000 $0 $0 $0 $80,000 

Y21 NC-50 Benson Hwy 115KV Transmission line
Wood "H" structures 570 1,214 $364,200 OH Power 1,500 1,800 $180,000 $0 $0 Petroleum line x 3

Rem-640ft        Inst-1,136ft 1,920 3,408 $3,408,000 $3,952,200 

Segment Cost 1,164 3,329 $998,700 10,350 12,500 $1,250,000 0 0 $0 607 2,116 $801,964 21,339 23,295 $23,295,000 2,000 2,000 $130,000 $26,475,664 

Y23 White Oak Rd. $0 OH Power 5,900 6,400 $640,000 $0 $0 $0 Raleigh 12" DI water 2,300 2,300 $230,000 $870,000 

Y24 US 70 Business

115KV Transmission line
Wood "H" structures

Adj spans and pole height for 
370ft crossing

370 370 $111,000 OH Power 6,500 5,900 $590,000 $0 $0 $0 $701,000 

Y26 Garner Rd. $0 OH Power 2,000 1,200 $120,000 $0 $0 $0 $120,000 

Y27 Rock Quarry Rd. $0 OH Power 4,500 5,400 $540,000 $0 $0 $0 Raleigh 12" DI water 2,000 2,000 $200,000 $740,000 

115KV Transmission line
Wood "H" structures

Adj spans and pole height for 
353ft crossing

353 353 $105,900 OH Power 2,000 1,700 $170,000 $0 $0 $0 Raleigh 16" DI water 1,000 1,000 $165,000 $440,900 

$0 $0 $0 $0 $0 Raleigh 12" DI reuse 1,000 1,000 $100,000 $100,000 

$0 OH Power 3,700 2,800 $280,000 $0 $0 $0 Raleigh 30" DI water 3,200 3,200 $720,000 $1,000,000 

$0 $0 $0 $0 $0 Raleigh 30" DI force main 3,200 3,200 $720,000 $720,000 

$0 OH Power 5,500 5,900 $590,000 $0 $0 $0 Raleigh 12" DI water 1,200 1,200 $120,000 $710,000 

$0 $0 $0 $0 $0 Raleigh 12" DI sewer 1,200 1,200 $120,000 $120,000 

Segment Cost 723 723 $216,900 30,100 29,300 $2,930,000 0 0 $0 0 0 $0 0 0 $0 15,100 15,100 $2,375,000 $5,521,900 

Total End to End Utility Cost 2,556 6,983 $2,094,900 51,850 55,700 $5,570,000 1 1 $400,000 607 2,116 $801,964 38,810 46,238 $46,238,000 27,100 27,100 $3,841,000 $59,085,864 

Y29 Auburn Knightdale Rd
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