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September 15, 2008 
 
NAME 
ADDRESS 
CITY,  NC   
 
SUBJECT:  Right-of-Way Acquisition Schedule for the Winston-Salem Northern Beltway, from US 

158 to Business 40/US 421, Forsyth County, TIP Project U-2579B 
 
Dear ------: 
 
I am writing to inform you of recent developments regarding TIP Project U-2579B, the portion of the 
Eastern Section of the Winston-Salem Northern Beltway that runs between US 158 and Business 
40/US 421.   
 
On August 15, 2008, a complaint was filed in federal court challenging the environmental documents 
prepared for the Northern Beltway and asking the court to enjoin any activities that further 
construction of this project.  The North Carolina Department of Transportation and the Federal 
Highway Administration are reviewing this matter to determine our course of action, but the right-of-
way acquisition, which was scheduled to begin this month, will have to be postponed as we work 
through this matter.  We do not presently know the length of the postponement; however, we wanted 
to make you aware of this recent development, since you were expecting Right of Way agents to 
contact you soon.   
 
The Department regrets the additional difficulties this may cause you and your family.  NCDOT 
maintains that this project is an important priority to the Triad, Forsyth County, and the State, and we 
are making every effort to deliver it as expeditiously as possible.  At this point in time, we are still on 
schedule to begin construction in 2013. 
 
Please feel free to contact me (919-733-7844, ext. 293, mdickens@ncdot.gov), or Tony Houser, PE, 
Roadway Design Project Engineer (919-250-4016, thouser@ncdot.gov), for more information or to 
inquire about additional adjustments to the right of way schedule.  
 
If you are aware of other property owners affected by Project U-2579B but who did not receive this 
letter, they may contact me to obtain a copy.   
 
Sincerely, 
 
 
 
Missy Dickens, PE, Staff Engineer 
Project Development and Environmental Analysis Branch 
 

mailto:mdickens@ncdot.gov
mailto:thouser@ncdot.gov


Cc: Nancy Dunn, Member, Board of Transportation 
Debbie Barbour, PE, Director of Preconstruction  
Jon Nance, PE, Director of Field Support  
Pat Ivey, PE, Division Engineer  
Calvin Leggett, PE, Program Development Branch Manager 
Doug Allison, II, Right of Way Branch Manager 
Rodney Hatton, Division Right of Way Agent 
Tony Houser, PE, Roadway Design Project Engineer  
Felix Davila, PE, Federal Highway Administration 



 
 

Bcc: Ernie Seneca, Communications Office Director 
Greg Thorpe, Ph.D., PDEA Branch Manager 
Art McMillan, PE, State Highway Design Engineer 

 Jay Bennett, PE, State Roadway Design Engineer 
 Dewayne Sykes, PE, Assistant State Roadway Design Engineer 
 Eric Midkiff, PE, PDEA Central Region Unit Head 
 Derrick Weaver, PE, PDEA Central Region Group Leader  
 

  
 
  
  
   


