

## **N.C. 12 Update 09/10/13**

- **Pea Island Bridge**

NCDOT is working with the Federal Highway Administration on the final environmental document for this project. Once this document is approved and all necessary permits are received, the department will move forward quickly to advertise a contract for a permanent bridge.

- **Rodanthe Bridge**

NCDOT is working on the Environmental Assessment for this bridge project, which analyzes the different alternatives and their impacts. Once the document is completed and approved by the FHWA, the department will schedule meetings to present the alternatives to the public and gather input. NCDOT anticipates holding the meetings by the end of the year.