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SCOPE OF WORK 
The scope of work below identifies the tasks, schedule, and deliverables required of each Awardee upon the 
selection of a site. 

1 TASK 1 — PRELIMINARY ENGINEERING  

During Task 1, the Awardee shall complete the following tasks and furnish the following deliverables. 

Due Date 
Task 1 activities and deliverables shall be completed within 180 days after the 
agreement has been signed and executed. All Task 1 deliverables shall be 
provided to NCDOT and approved before beginning work on Task 2. 

Task Review and 
Approval 

NCDOT will review the documentation to confirm the activities and deliverables 
are completed and align with the requirements of the agreement. If required, and 
at NCDOT’s request, the Awardee shall remedy or amend the deliverables. After 
confirmation of successful completion of Task 1, NCDOT will issue a Notice to 
Proceed to Task 2. 

Task 
Number Task Name Task Description Deliverable 

1.1 Kick Off 
Meeting 

Awardee shall attend an initial project kick-off meeting 
hosted by NCDOT after execution of the agreement and 
before starting preliminary engineering. Awardee shall 
provide a signed letter certifying attendance at kick-off 
meeting. 

A. Signed letter 
certifying 
attendance 

1.2 Project 
Schedule  

Awardee shall provide a comprehensive project schedule 
that addresses each task number outlined in this 
document and includes all phases of the project, 
including, but not limited to, key milestones and required 
reviews. The schedule shall include the timeframes and 
dates to meet all task numbers and requirements of the 
agreement, including reporting deadlines. After review and 
approval by NCDOT, the project schedule will establish 
due dates for all other tasks. The project schedule can 
only be modified with approval from NCDOT. Awardee 
shall complete Tasks 1-3 within 24-months of executing 
the agreement. 

A. Project 
Schedule   

1.3 
Emergency 
Management 
Plan  

Awardee shall develop and provide an Emergency 
Management Plan to NCDOT, as required in Attachment 
1, Technical Requirements, Section 5.1. 

A. Emergency 
Management 
Plan  
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1 TASK 1 — PRELIMINARY ENGINEERING  

During Task 1, the Awardee shall complete the following tasks and furnish the following deliverables. 

1.4 Equipment 
Manuals 

Awardee shall provide the following: charging equipment 
operating manuals (including troubleshooting information, 
fault codes, fire safety and emergency response 
procedures, preventative maintenance schedules and 
frequency, and list of essential spare parts to have on-
site) and installation manuals. 

A. Equipment 
operating 
manuals  

B. Installation 
manuals  

1.5 Contracting 
Requirements  

All contracts, subcontracts, and agreements between 
Awardee and third parties must contain all applicable 
provisions of the agreement, and copies shall be provided 
to NCDOT within 30 days of execution of said contracts, 
subcontracts, and agreements. 

A. Copies of 
contracts, 
subcontracts, 
and agreements 
with third parties  
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1 TASK 1 — PRELIMINARY ENGINEERING  

During Task 1, the Awardee shall complete the following tasks and furnish the following deliverables. 

1.6 Test Plan 

Awardee shall develop and provide a Test Plan that 
details the test procedures and equipment that will be 
used to perform the testing required in Task 3. The Test 
Plan shall include the actions that will be taken to test the 
electric vehicle supply equipment (EVSE) prior to full 
operations to confirm adherence to the agreement. The 
Test Plan shall include the template the Awardee will use 
to report test results to NCDOT. At a minimum, this shall 
include the test date, the name of the person performing 
the test, the serial number of any equipment used during 
the test, and the results of the test. The Test Plan shall 
include, but is not limited to, the following items: 
• Verify that application programming interface (API) 

works. 
• Verify charge sessions can be canceled by the EV 

user via the charger screen interface. 
• Verify that all payment functions are operational (app, 

RFID, credit, debit, etc.). 
• Verify charge sessions are ended when the EV 

reaches the maximum charging capacity. 
• Verify remote charger monitor functions work (via 

OCPP and OCPI). 
• Verify each charger can charge the same vehicle twice 

consecutively. 
• Verify each charger can charge two different vehicles 

consecutively. 
• Verify that all ports can output 150 kW simultaneously 

for a minimum of 15 minutes without tripping any 
breakers or switchgear. 

• Verify each charger remains operational and charging 
when the communication network is disabled during a 
charging session. 

• Verify each charger can successfully begin and 
complete a new charging session while the 
communications network is disabled. 

• Verify each charger remains operational and charging 
when the communication network is enabled/restored 
during a charging session. 

Provide documentation proving the charging stations work 
per the requirements of the agreement. 

A. Test Plan 
B. Test report 

template 
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1 TASK 1 — PRELIMINARY ENGINEERING  

During Task 1, the Awardee shall complete the following tasks and furnish the following deliverables. 

1.7 Updated Site 
Plan 

Awardee shall develop and provide an Updated Site Plan 
that reflects the Awardee’s response to the RFP and is 
consistent with the final site host agreement. 

A. Updated Site 
Plan 

1.8 
Cybersecurity 
and Data 
Management 
Plan 

Awardee shall develop and provide the Cybersecurity and 
Data Management Plan per Attachment 1, Technical 
Requirements, Section 3, and the agreement. The 
Cybersecurity and Data Management Plan shall include 
the Cybersecurity Incident Response Plan, per 
Attachment 1, Technical Requirements, Section 3.2, 
which includes the identification of the CIRT. Awardee 
shall provide an index that identifies the sections of the 
Cybersecurity and Data Management Plan that address 
the specific` requirements of the agreement. The index 
shall identify the requirement, the section of the plan that 
addresses the requirement, and the corresponding 
section of the NIST CSF used. The cybersecurity 
requirements index shall include, but is not limited to, the 
following items: 
• EVSE Final Design and Permitting Phase 

Cybersecurity Best Practices 
• EVSE Construction and Commissioning Phase 

Cybersecurity Best Practices 
• EVSE Operations and Maintenance Phase 

Cybersecurity Best Practices 
• Safeguarding Against Cyberattacks 
• Data Privacy During Transportation and Storage 
• Data Protection from Unauthorized Access, 

Modification, and Destruction 
• Threat Surfaces and NIST 800-53 Controls 
• Roles for Governance and Oversight of EVSE 

Deployment Program 

A. Cybersecurity 
and Data 
Management 
Plan 

B. Cybersecurity 
requirements 
index 
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2 TASK 2 — FINAL DESIGN AND PERMITTING 

During Task 2, the Awardee shall complete the following tasks and furnish the following deliverables. 

Due Date 
Task 2 activities and deliverables shall be completed by the dates detailed in the 
project schedule. All Task 2 deliverables shall be provided to NCDOT and 
approved before beginning work on Task 3. 

Task Review and 
Approval 

NCDOT will review the documentation to confirm the activities and deliverables 
are completed and align with the requirements of the agreement. If required, and 
at NCDOT’s request, the Awardee shall remedy or amend the deliverables. After 
confirmation of successful completion of Task 2, NCDOT will issue a Notice to 
Proceed to Task 3. 

Task 
Number Task Name Task Description Deliverable 

2.1 Utility 
Coordination 

Awardee shall work with the local utility to finalize 
any required utility work to provide electrical 
service to the project. Awardee shall provide the 
final plans for utility work and a signed agreement 
with the utility to provide the required utility work, 
which must comply with federal requirements 
including, but not limited to, NEPA and the Build 
America, Buy America Act. The final plans for 
utility work shall include the make ready work 
required to provide electrical service to the project. 

A. Final utility work plans 
B. Signed agreement with 

utility  

2.2 
Final Site Plan 
and 
Construction 
Drawings  

Awardee shall complete final design of the project 
site after NEPA approval has been provided and 
shall provide the Final Site Plan and construction 
drawings. Awardee shall assess if the Final Site 
Plan and construction drawings indicate a need for 
a re-evaluation of NEPA. If so, the Awardee shall 
provide the revised Final Site Plan and 
construction drawings and all necessary 
documents to NCDOT for review. 

A. Final Site Plan and 
construction drawings  

B. Additional documents 
as request by NCDOT, 
if applicable  

2.3 Permitting 

Awardee shall attain the required federal, state, 
and local permits in alignment with the dates 
specified in the project schedule. Awardee shall 
include floodplain permitting, if required. Awardee 
shall provide copies of all approved permits. 

A. Copies of all approved 
permits 
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3 TASK 3 – CONSTRUCTION AND COMMISSIONING 

During Task 3, the Awardee shall complete the following tasks and furnish the following deliverables. 

Due Date 
Task 3 activities and deliverables shall be completed by the dates detailed in the 
project schedule. All Task 3 deliverables shall be provided to NCDOT and 
approved before Task 4 can begin. 

Task Review and 
Approval 

NCDOT will review the documentation to confirm the activities and deliverables 
are complete and align with the requirements of the agreement. If required, and 
at NCDOT’s request, the Awardee shall remedy or amend the deliverables. After 
confirmation of successful completion of Task 3, NCDOT will issue a Notice to 
Proceed to Task 4. 

Task 
Number Task Name Task Description Deliverable 

3.1 Project Site 
Upgrades 

Awardee shall finish all necessary project site 
upgrades to comply with all requirements of the 
agreement. Upon completion of the project site, 
the Awardee shall notify NCDOT and schedule a 
site inspection, as detailed in Task 3.4. Awardee 
shall provide NCDOT with as-built plans prior to 
site inspection, as well as a signed letter certifying 
the project site, including equipment and utility 
work, is in full compliance with the agreement. 

A. Documentation proving 
all work on the project 
site has been 
completed, including 
but not limited to proof 
of inspections required 
by permits 

B. Copies of approved 
permits 

C. As-built plans 
D. Signed certification of 

project site compliance 
E. Any additional 

documentation required 
by the agreement 

F. Documentation that all 
project equipment 
meets required 
certifications, including 
Build America, Buy 
America documentation 
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3 TASK 3 – CONSTRUCTION AND COMMISSIONING 

During Task 3, the Awardee shall complete the following tasks and furnish the following deliverables. 

3.2 
Installation of 
EVSE 
Infrastructure 

Awardee shall obtain and install the EVSE 
infrastructure, as specified in the Awardee’s Final 
Site Plan and construction drawings. The EVSE 
infrastructure shall meet the requirements of this 
agreement. Awardee shall notify NCDOT upon 
final installation of the EVSE infrastructure. 

A. Proof of delivery of EV 
chargers 

B. Notification of start of 
installation 

C. Notification of 
completion of 
installation 

D. Documentation that all 
project equipment 
meets required 
certifications, including 
Build America, Buy 
America documentation 

3.3 
EVSE 
Infrastructure 
Testing 

Awardee shall conduct all testing included in the 
Test Plan, per Task 1.5. Awardee shall notify 
NCDOT of the testing date 5 business days ahead 
of planned testing so that NCDOT can attend, if 
desired. 

A. Notification of testing 
date 

B. Documentation proving 
the operability of the 
EVSE station 

C. Completed test 
template submitted in 
Task 1.5 confirming all 
tests have been passed 

3.4 Site Inspection 

Awardee and NCDOT shall schedule and conduct 
a site inspection. During the inspection, the 
Awardee shall confirm each individual item from 
Attachment 1, Technical Requirements, has been 
met as well as any additional items detailed in the 
Awardee’s proposal, Final Site Plan, and any items 
specifically detailed by the EVSE manufacturer in 
the installation instructions. Awardee shall 
document the site inspection in a form detailing the 
results of the inspection and shall submit a 
completed site inspection form with a signature 
confirming accuracy to NCDOT. 

A. Signed and completed 
site inspection form 



Attachment 2 
 

8 

 

3 TASK 3 – CONSTRUCTION AND COMMISSIONING 

During Task 3, the Awardee shall complete the following tasks and furnish the following deliverables. 

3.5 NACS 
Connectors 

In addition to including the required CCS1 
connectors, Awardee shall install NACS 
connectors as detailed in Attachment 1, Technical 
Requirements, Section 2.6. Awardee shall certify 
to NCDOT that the NACS equipment meets the 
requirements of the agreement and shall submit 
documentation demonstrating that all NACS 
connectors are certified by an Occupational Safety 
and Health Administration Nationally Recognized 
Testing Laboratory. Direct current fast charging 
(DCFC) chargers must be certified to the 
appropriate Underwriters Laboratories (UL) 
standards for EVSE system equipment. 

A. Certification of NACS 
connector installation 

B. Signed and completed 
inspection form 

3.6 
Customer 
Service 
Systems 

Awardee shall furnish customer service systems 
per Attachment 1, Technical Requirements, 
Section 4.2. 

A. Proof of publicly 
accessible customer 
service systems 

3.7 Safety 
Trainings 

Awardee shall conduct safety training per 
Attachment 1, Technical Requirements, 
Section 6.1. Awardee shall submit proof of safety 
training, including the time and location of safety 
training, training materials, and sign-in sheets 
listing attendees. 

A. Proof of safety training  
B. Copy of all safety 

training materials 
C. Training sign-in sheets  

3.8 
Baseline Risk 
Assessment 
Report 

Awardee shall provide a baseline cybersecurity 
risk assessment report, as outlined in 
Attachment 1, Technical Requirements, 
Section 3.5. 

A. Baseline risk 
assessment report 

3.9 
Regularly 
Scheduled Risk 
Assessments 

The Awardee shall provide a schedule for regular 
risk assessments as outlined in Attachment 1, 
Technical Requirements, Section 3.5. 

A. Cybersecurity risk 
assessment schedule  
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4 TASK 4 — OPERATIONS AND MAINTENANCE 

During Task 4, the Awardee shall complete the following tasks and furnish the following deliverables. 

Due Date 
All operations and maintenance (O&M) work, corresponding activities, and 
deliverables must be completed and provided to NCDOT by the end of each 
year of O&M, per the project schedule. 

Task Review and 
Approval 

NCDOT will review the documentation to confirm the activities and deliverables 
are completed and align with the requirements of the agreement. If required, and 
at NCDOT’s request, the Awardee shall remedy or amend the deliverables. 

Task 
Number Task Name Task Description Deliverable 

4.1 Reports 

Awardee shall submit the required reports detailed 
in Task 5, Reporting Requirements, for 5 years 
beginning upon receipt of Notice to Proceed to 
Task 4, Operations and Maintenance. 

A. One-time data report   
B. Annual data reports  
C. Quarterly data reports 
D. Maintenance logs 

(Task 5.5)  
E. Customer service 

reports (see Task 5.7)  

4.2 Safety Training 

Awardee shall conduct annual safety training per 
Attachment 1, Technical Requirements. Awardee 
shall submit proof of safety training, including the 
time and location of safety training, training 
materials, and sign-in sheets listing attendees. 

A. Proof of safety training 
B. Copy of all safety 

training materials 
C. Training sign-in sheets 

4.3 Uptime 
Requirements 

Awardee shall meet the uptime requirements per 
23 CFR 680, and the agreement. Reimbursements 
during O&M may be reduced for failure to meet the 
97 percent uptime requirement. 

A. Annual data reports 
B. Quarterly data reports 
C. Maintenance logs (see 

Task 5.5) 
D. Customer service 

reports (see Task 5.7) 

4.4 Operations and 
Maintenance 

Starting with the Notice to Proceed to Task 4, the 
Awardee shall operate and maintain the project for 
5 years, in accordance with the terms of the 
agreement. 

N/A 

4.5 
Annual Third 
Party Security 
Assessment  

Awardee shall provide and maintain an acceptable 
current independent third party security 
assessment report per Attachment 1 Technical 
Requirements, Section 3.4 

A. Annual acceptable third 
party security 
assessment complete 
report  



Attachment 2 
 

10 

 

4 TASK 4 — OPERATIONS AND MAINTENANCE 

During Task 4, the Awardee shall complete the following tasks and furnish the following deliverables. 

4.6 
Cybersecurity 
Event 
Notification 

The Awardee shall inform NCDOT of any 
cybersecurity event per Attachment 1, Technical 
Requirements, Section 3.6. 

A. Cybersecurity event 
notification(s)  

4.7 
Regularly 
Scheduled Risk 
Assessments 

Awardee shall conduct regular risk assessments 
per the schedule provided in Task 3, Construction 
and Commissioning, and submit the resulting risk 
assessment reports per Attachment 1, Technical 
Requirements, Section 3. Awardee shall also 
conduct annual penetration test as outlined in 
Attachment 1, Technical Requirements, 
Section 3.5. 

A. Risk assessment 
reports 

B. Annual penetration test 
results and remediation 
plan  

4.8 
Annual 
Cybersecurity 
Training  

Awardee shall conduct annual cybersecurity 
training per Attachment 1, Technical 
Requirements, Section 6.3. Awardee shall submit 
proof of cybersecurity training, including the 
training materials. 

A. Proof of cybersecurity 
training  

B. Copy of all 
cybersecurity training 
materials  

4.9 
Annual 
Updated Letter 
of Credit  

Awardee shall provide an updated letter of credit to 
NCDOT in the amount outlined in the agreement. 
This shall be provided after NCDOT has certified 
compliance with the agreement for the prior year. 

A. Updated letter of credit  
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5 TASK 5 – REPORTING REQUIREMENTS  

Throughout Tasks 1-4, the Awardee shall complete the following tasks and furnish the following 
deliverables. 

Due Date All reports shall be submitted in accordance with the due dates described below. 

Task Review and 
Approval 

NCDOT will review the documentation to confirm the activities and deliverables 
are completed and align with the requirements of the agreement. The reports 
shall be submitted in a form detailed by NCDOT. If required, and at NCDOT’s 
request, the Awardee shall remedy or amend the deliverables. 

Task 
Number Task Name Task Description Deliverable 

5.1 Annual Data 
Reporting 

Awardee shall submit the annual reports per 23 
CFR 680.112. The annual reports shall be 
submitted in a format and method to be 
determined by NCDOT, and compatible with EV-
ChART, by February 1st of each year following the 
Notice to Proceed to Task 4, O&M. 

A. Annual reporting data 

5.2 Quarterly Data 
Reporting 

Awardee shall submit the quarterly data reports 
per 23 CFR 680.112. Additionally, the Awardee 
shall provide the date-time stamp of any service 
outage, the reason for the outage, and whether 
the outage is excluded in addition to the duration 
required by 23 CFR 680 112 (a)5. 
The Awardee shall also provide the peak power 
requested by the vehicle for each charging session 
in addition to the peak power delivered, as 
required by 23 CFR 680 112 (a)5. 
Awardee shall submit these reports in a format and 
method to be determined by NCDOT, and 
compatible with EV-ChART, by April 15th, 
July 15th, October 15th, and January 15th of each 
year following the Notice to Proceed to Task 4, 
O&M. 

A. Quarterly data reports 

5.3 One-Time Data 
Report 

Awardee shall provide the one-time data submittal 
required per 23 CFR 680.112. The one-time data 
report shall be submitted in a format and method 
to be determined by NCDOT, and compatible with 
Ev-ChART, by February 1st of each year following 
the Notice to Proceed to Task 4, O&M. 

A. One-time data report 

https://www.ecfr.gov/current/title-23/chapter-I/subchapter-G/part-680/section-680.112
https://www.ecfr.gov/current/title-23/chapter-I/subchapter-G/part-680/section-680.112
https://www.ecfr.gov/current/title-23/chapter-I/subchapter-G/part-680/section-680.112
https://www.ecfr.gov/current/title-23/chapter-I/subchapter-G/part-680/section-680.112
https://www.ecfr.gov/current/title-23/chapter-I/subchapter-G/part-680/section-680.112
https://www.ecfr.gov/current/title-23/chapter-I/subchapter-G/part-680/section-680.112
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5 TASK 5 – REPORTING REQUIREMENTS  

Throughout Tasks 1-4, the Awardee shall complete the following tasks and furnish the following 
deliverables. 

5.4 

Qualified 
Workforce 
Training and 
Technician 
Documentation 

Awardee shall provide proof that the workforce 
installing, maintaining, and operating chargers has 
appropriate licenses, certifications, and training to 
ensure the installation and maintenance of 
chargers is performed safely by a qualified and 
increasingly diverse workforce of licensed 
technicians and other laborers per the 
requirements of 23 CFR 680. 
Awardee shall submit these reports in a format and 
method to be determined by NCDOT by April 15th, 
July 15th, October 15th, and January 15th of each 
year following the signing of the agreement 
through the duration of all tasks. 
In addition, the Awardee shall provide 
documentation of workforce development 
activities, including use of apprentices and interns 
from existing NC workforce development programs 
and whether these trainees are members of 
federally designated disadvantaged communities 
based on zip code. The format and submission 
requirements of these shall be determined by 
NCDOT at a later time. 

A. Qualified workforce 
training and technician 
documentation 

B. Workforce development 
plan reports  

5.5 Maintenance 
Records 

Awardee shall maintain and provide date and time 
stamped records of performed preventative and 
non-preventative maintenance and shall provide 
these records quarterly. Awardee shall provide 
these reports by March 1, June 1, September 1, 
and December 1 of each year following the start of 
operations. 

A. Preventative 
maintenance record 
reports 

B. Non-preventative 
maintenance record 
reports 

5.6 
Application 
Programming 
Interface (API) 

Awardee shall provide the API per 23 CFR 
680.116(c) for the entire length of the agreement. A. Publicly accessible API 

https://www.ecfr.gov/current/title-23/section-680.106
https://www.ecfr.gov/current/title-23/chapter-I/subchapter-G/part-680/section-680.116
https://www.ecfr.gov/current/title-23/chapter-I/subchapter-G/part-680/section-680.116
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5 TASK 5 – REPORTING REQUIREMENTS  

Throughout Tasks 1-4, the Awardee shall complete the following tasks and furnish the following 
deliverables. 

5.7 Customer 
Service Report 

Awardee shall submit a report of all customer 
service activities during the O&M phase. The 
report shall include all issues reported to customer 
service by the public and Awardee response 
and/or action taken in response to the reported 
issue. The customer service report shall include 
responses to ADA and Limited English Proficient 
(LEP) persons. The report shall also include 
customer service outages, duration of outage, and 
remedy taken by Awardee to resolve outages. 
Awardee shall submit these reports in a format and 
method to be determined by NCDOT by April 15th, 
July 15th, October 15th, and January 15th of each 
year following the Notice to Proceed to Task 4, 
O&M 

A. Customer service 
reports  

B. Publicly accessible 
customer service 
mechanisms  

5.8 Certified 
Payrolls  

The Awardee shall submit certified payrolls weekly 
for itself and each approved subcontractor to 
NCDOT. The Awardee shall list the craft for each 
employee covered by the Predetermined Wage 
Rates as part of the certified payrolls. The 
Awardee shall sign each of the subcontractor’s 
payrolls to acknolwedge the submittal of the 
certified payroll. 

A. Weekly certified 
payrolls for Awardee 
and each approved 

subcontractor   

5.9 
Annual PCI-
DSS 
Compliance 
Reporting  

Awardee shall provide with their response, 
and annually, a PCI-DSS Attestation of 
Compliance (AoC) and passing Report on 
Compliance (RoC) for their own and/or their PCI 
payment processing service provider’s PCI DSS 
credit card payment processing compliance. 
Awardee shall submit these reports in a format 
and method to be determined by NCDOT by 
February 1st of each year following the Notice to 
Proceed to Task 4, O&M. 

A. PCI-DSS Attestation of 
Compliance (AoC)  

B. Passing Report on 
Compliance (RoC)  
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5 TASK 5 – REPORTING REQUIREMENTS  

Throughout Tasks 1-4, the Awardee shall complete the following tasks and furnish the following 
deliverables. 

5.10 
Quarterly 
Reimbursement 
Claims  

Awardee shall send NCDOT quarterly 
Reimbursement Claims for all eligible 
reimbursements per the agreement and in the 
format determined by NCDOT. Awardee shall 
provide all requested supporting documentation, 
including, but not limited to, invoices and proof of 
payment for reimbursement of costs already paid, 
actual costs incurred, Build America, Buy America 
certifications, proof of compliance with Davis-
Bacon Act, completed wage rate reports, and 
copies of certified transcript of labor payroll. 
Awardee shall submit the reimbursement claim 
within 60 days of NCDOT review and approval of 
all tasks and deliverables for the respective 
period. 

A. Reimbursement claim 
form  

B. Proof of payments for 
actual costs incurred 

C. Build America, Buy 
America certifications 

D. Proof of Davis-Bacon 
Act compliance  

E. Completed wage rate 
reports  

F. Copies of certified 
transcript of labor 
payroll 

G. Any additional 
documentation 
requested by and 
deemed necessary by 
NCDOT  
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6 TASK 6 — PROJECT CLOSE-OUT 

Due Date Awardee shall submit all final deliverables and invoices no later than 90 days 
from the completion date. 

Task Review and 
Approval 

The project will be closed out upon completion of the fifth year of O&M. NCDOT 
will review the documentation to confirm the activities and deliverables are 
completed and align with the requirements of the agreement. If required, and at 
NCDOT’s request, the Awardee shall remedy or amend the deliverables. 

Deliverables 
Awardee shall submit a signed letter stating the amount of profit earned as well 
as all remaining performance, financial, and other reports to NCDOT that are 
required by the agreement. 
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